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Project ALOO9 / LANL Environmental Restoration

General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose: The purpose of the Department of Energy (DOE's) Environmental Restoration (ER) Program is to protect humartheealkisrinent
from hazards posed by inactive and surplus DOE facilities and contaminated lands. This is done by remediating sitéesiml tfaeiihost cost
efficient and responsible manner possible in order to provide for future beneficial use. The sites being addressed mjebedERqgs Alamos
generally pose low risks of adverse impact to the health and safety of the public, workers, or the environment because mevsisate moderate
to small, pathways for sources to reach receptors are limited, and the larger source terms have restricted acceseibiidy/recpptors. The
primary driver for the ER project is: the Laboratory's Resource Conservation and Recovery Act (RCRA) permit requiring @mtiectiv

Scope: The scope of the Los Alamos National Laboratory (LANL) ER Project encompasses RCRA Hazardous and Solid Waste Afri8idAjents
corrective actions, decommissioning, RCRA closures, and the associated project wide technical support, program and méoraggioant. The
project has 2 components: environmental restoration and land transfer.

LANL has identified 2124 potential release sites (PRSs) which are located on the Pajarito Plateau in northern New Mbzgm. 1024 are
associated with this Project Baseline Summary (PBS), and 200 are associated with land transfer. These sites areapepsiyataipty property,
Forest Service land, and National Park Service land, as well as DOE property. These sites include about two dozendbdispossteareas and
about a dozen large inactive firing sites. LANL has estimated that 10% of these large sites with large source termsawajedeaexicsource terms
removed for disposal elsewhere. Other types of sites include septic tanks, underground storaggommksdastrial waste lines, and small spills.

As of December 1998, 102 sites had been removed from the RCRA permit. Ninety nine of these PRSs are associated witBatbési PR uman
health concerns, 1,405 sites have been identified as requiring no further action. These sites will be reviewed ifictheclitgizal concerns,
which are expected to be minimal.

While the ER project will be completed by 2009, there will be a continuing need for long-term surveillance and mainteniiese adthough this
plan contains resources for this ongoing surveillance and maintenance beyond 2009, it is anticipated that responsésétadtivities will be
turned over to other DOE and Laboratory organizations at that time.

The corrective action subproject includes a wide array of site types. Sites to be addressed include: material-dispessieaneasagement
facilities, surface impoundments, experimental reactors, wastewater treatment and septic systems, aboveground and uodegertamid s
sanitary and industrial waste effluent lines, polychlorinated biphenyls (PCB) transformers, active and inactive firingiséegtors, chemical
processing, shops for machining radioactive materials, high explosives processing facilities, nuclear weapons initistite sestimsites where
reactor components were developed. The primary contaminants of concern are radionuclides, high explosives, volatildatiiel seyaivio
compounds, PCBs, asbestos, and inorganic compounds, including heavy metals.

LANL is located on the Pajarito Plateau, a system of finger-like mesas extending from the Jemez Mountains, with canyoesitietwesa.
Contamination may have occurred in 19 canyons from various Laboratory operations both on the mesas and within the caelyess tiamg of
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the canyons extend beyond the current boundaries of the Laboratory and all eventually drain into the Rio Grande riveniitdNefh&R
activity will investigate any potential offsite contamination from potential release sites that discharge into the canyons.

Radioactive contaminants (primarily tritium, cesium 137, and strontium 90) have been detected in alluvial ground wateleltvafignarisites
located in one of the main canyons within the Laboratory's boundaries. One of the sites houses the Omega West Resattor, Mbifonger
operational, was an 8-megawatt water-cooled reactor fueled with highly enriched uranium; it was used for basic reseaactphysigsl The other
site was used in developing weapons-boosting systems and conducting long-term studies on weapon subsystems.

A few potential release sites have been identified at Fenton Hill, a site 37 miles west of the Laboratory, for reseat@rmoalgawrgy. Formerly
operated by the Laboratory and now inactive, the site is located on land leased by DOE.

The decommissioning subproject has identified 145 structures that are excess as part of the Environmental ManagementdEMjrkcomek on
56 structures is complete, 49 structures remain that are associated with this PBS and 40 structures remain that arsi#skouatieasfer. The
structures include buildings, pipelines, ductwork, stacks, and other materials. Decommissioning includes the removaihatioor zna
demolition of these facilities if necessary. When it is determined that a contaminated facility is no longer needeibiioalifsuopose, the
decommissioning program decontaminates the facility but does not demolish it unless it cannot be used for another pufpubgesTihehe
decommissioning subproject include buildings from a phase separator pit used from the mid-1960's through the early 1880 sjtafo facility
used from the mid-1950s through the late 1980°s; many abandoned buildings contaminated with high explosives and ust@5@omtththe
1980's; and the Omega West Reactor which was used from the mid-1950°s to the early 1990°s.

Currently the closures subproject includes the RCRA closure for Area P at TA-16. Area P is a large landfill on the dddeaniygalwhich
consists of soils and rubble that contain high explosives residues as well as construction debris. Recently piecesidiighfagiiesives were
found at the site.

Project and Information Management encompasses project-wide activities that support field activities. This includes maggtiema(which also
provides the interface with DOE and the regulators as well as ensures overall project consistency), the integrated datatsgsgerand
geographical information system, the records management system for compliance with permit requirements for records aagesta¢minproject
wide health and safety oversight, and public involvement. Project wide technical support includes hydrogeological seetidset®R@ORA/HSWA
permit’s special conditions, overall strategies for decision making, and development and implementation of an ecolquicabubk a

Technical Approach: The LANL Environmental Restoration Project's approach to implementing the corrective action processlifiseisvarsion
of the DOE's streamlined approach. This approach incorporates elements of data quality objectives, risk assessmentraadt&rRiaiection
Agency's (EPA) Superfund Accelerated Cleanup Model (SACM) to facilitate the rapid cleanup of PRSs. Both the technicabappieaision
logic are tied to the EPA’s regulations and guidance. For any given site, the ultimate objective of the approach iptneativisich no further
action (NFA) is necessary. The approach stresses

- use of conceptual models and early identification of potential response actions based on existing information to assess sites

- phased site characterization to close sites as early as possible, and
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- integration of the phases of the corrective action process RCRA Facility Investigation (RFl), corrective measures studpdChi&ctive
measures implementation (CMI)to collect data applicable to all three phases and to apply engineering analysis as daldyrathpgasicess
- real time consultations and other interactions with regulatory agencies.

Many corrective action decisions require collecting, assimilating, and evaluating environmental data. The LANL techréchl tpeneironmental
restoration begins with decision criteria that are sufficiently explicit to guide the design of field investigations aatltiteoe\wof the resulting data.
Decisions required during the RFI include

- determining whether contaminants have been released to the environment- -the site-screening decision,

- determining whether corrective action is required for the site- -a risk-based decision that may be made before or aftas & titiated, and
- determining whether a formal CMS is required to select and design an appropriate corrective action.

Depending on the nature and complexity of the site and the quality of existing information, it may be possible to prefos@a &itther action
(NFA). The remaining sites fall into the following categories:

- sites where accelerated cleanup is possible,

- sites where CMS and CMI are expected, and

- sites for which existing information is not adequate to support a decision concerning potential outcomes that includelbifafdechcleanup, and
further investigation.

Site-specific land use assumptions and exposure scenarios are considered in establishing preliminary remediation goalcleemumsthndards,
as well as in risk assessments, to estimate the reduction of risk that could be realized by a potential corrective getiosk ared dose levels are
set following EPA and DOE guidance. Following EPA guidance, preliminary remediation goals and media cleanup standaatidactioar
carcinogens are derived using EPA’s target incremental risk range of 10-4 to 10-6. A target Hazard Index value of dngnsadiftogens.
Hazardous constituents and radionuclide cleanup levels are evaluated based on total overall risk from a site. If radientingida/ contaminants
of concern, the cleanup is conducted under the jurisdiction of DOE in accordance with DOE orders.

The project is working with other organizations to build into the process approaches for addressing National Resources&msagatA
watershed protection, ground water protection, and National Environmental Policy Act (NEPA) evaluations. This prajets\aiuping a
material disposal characterization strategy and presumptive remedy approach, as well as an approach to ecologicalemsk assess

Project Status in FY 2006:

The LANL ER Project will have the need for continued operation at the end of 2006. The work remaining will include th&égeroEdetween 4
and 6 material disposal areas, decommissioning efforts at several facilities, completion of the assessment and renwdmtanyairs, and work
at less complex sites which could not be conducted due to funding constraints. The project will be more than 90% complete.

Post-2006 Project Scope:

The LANL ER Project will not be completed by 2006. Work at some sites will be completed in FY2009. Following this, iipatadtibat
responsibility for long-term surveillance and maintenance will be turned over to other DOE & Laboratory organizationsreg ti&irteillance and
maintenance for hazardous waste sites may extend for only 30 years, but could extend indefinitely for most radiologiwatigtedrgdes.
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Project End State

The LANL ER Project will be completed in 2009. The majority of lands and facilities addressed under the project will becisiedd the future
Laboratory mission. Therefore, the primary end point ER activities will achieve levels of remediation that generally @sloialityhe activities to
continue in a safe manner, with associated process development for NRDA, etc.

The 49 remaining structures which may be decommissioned will be done such that the associated property will be availatiteafarse at
completion. No additional Surveillance and Maintenance (S&M) is anticipated for these properties following decommissioning.

It is anticipated that in 2002 Defense Programs and Environmental Management will have the opportunity to negotiater thiectdaiittbaal excess
facilities to EM. This scope is currently not in this Paths to Closure. When transfer is compeleted the new scopeedll Bdiadaill impact
future costs and schedule to completion.

Major material disposal areas will likely be maintained through institutional controls implemented by the landlord orgaaitatitrey have been
remediated in accordance with regulatory requirements. Surveillance and monitoring of these sites will be in accordéateapiphiqved by the
administrative authority and will continue after 2009.

It is not anticipated that ground water remediation will be necessary at LANL. However, should it be determined that diatiomempecessary, it
will take place following plans approved by the administrative authority and will continue after 2010.

Cost Baseline Comments:

The cost estimate was developed using the activity based cost estimating developed for the baseline estimates. Irecestigeateotthcomplete
are primarily driven by recent correspondence received from and interactions with the Administrative Authority (New Mesooongnti
Department).

Safety & Health Hazards:

Hazards associated with this PBS include exposure to hazardous chemicals and radionuclides, construction hazards, anthenairartaesuch
as lightning, Hantavirus, and poisonous snakes. The project works under the umbrella of a Generic Health and Safetythitees thedcedures
for identifying hazards and develop the proper controls. Each task or set of tasks is supported by a Site Specific Siefaith Riach that identifies
the specific hazards associated with the tasks and the specific controls to be taken.

These hazards are addressed in the Los Alamos National Laboratory Environmental Restoration Health and Safety Plan @9ayethts derves
as the umbrella health and safety document for the ER project. Each work task is supported by a site specific healtptardtbatdiers from the
umbrella document. These site specific plans deal with hazards that are specific to the work task itself. To datetevagpeidficdiealth and
safety documents have been prepared; the plan contains scope for updating the umbrella document as needed and forfpeereaaticsite
specific health and safety documentation.

Safety & Health Work Performance:
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Readiness reviews are held prior to the initiation of field tasks or groups of tasks. These ensure that controls anédntplaegforming work.
Worker awareness is enhanced through daily pre-work meetings that discuss the hazards and protective controls to be @ntuatndesedHealth
and Safety resources are split about evenly between radiation protection and industrial hygiene functional areas. iS€sstgdorttare about
$560K, supporting about 11 Full Time Equivalents (FTES) split between radiation protection and industrial hygiene.

The ER project only funds directly for industrial hygiene and radiation protection support that is over and above thattprougtedchdirectly
funded sources. Other health and safety support areas are funded through institutional funds derived from indirectleh&1§8sETE costs are
fully burdened and also include some amount of materials and supplies to support the FTEs. In some cases additionafegdi®setyices is
included in the total H&S costs. These are documented in the ER project baseline.

PBS Comments:

Human exposure scenarios developed for risk assessments can be combined under individual land use categories. Expesuadusterart are
not limited to, industrial, recreational, residential, and Native American. These scenarios describe and determineptioaciskheg will be used at
a potential release site (PRS) and, therefore, will determine in part the potential remediation goals for the site. N&mWhexio®nt Department
(NMED) has approval authority for the exposure scenario for PRS listed on the Hazardous and Solid Waste Amendments @armeitjaind that
a different exposure scenario (one other than that proposed by DOE and the Laboratory) be considered when evaluatittignestigdsal 8ublic
input will be sought in determining the exposure scenario.

Institutional controls are inherent in all land use scenarios except for the residential scenario. The regulators refisd likagatiese controls are
adequate for a specific site at which they are used. For land remediated to levels above residential on Laboratory l@sticideevill be
entered in the Laboratory's property management system, and for non-Laboratory lands, a deed notice will be enteredtynGlezkGooffice.

The contingency analysis developed during the planning process identified a number of business vulnerabilities thatfewulditintire
completion of the project by 2008. Among these vulnerabilities are uncertainty about the extent of contamination andf veasteehat will be
generated; uncertainty about appropriate remediation technologies, particularly for material disposal areas; uncerttiietgxbotito which the
canyons will require remediation; identification of unexpected hazards associated with sites, e.g., undetonated highanglmsoertainty about
the amount of sampling required to adequately characterize a site.

Additional vulnerabilities are associated with uncertainties associated with cumulative impacts of corrective action N&i#onand watershed
management. Uncertainty about the end-state requirements for some MDAs add further vulnerabilities in scope extent @lnche/astieevation.

The project submitted a work plan for investigating Pueblo and Los Alamos canyons in November 1995 to the NMED. Theuytiam laid
accelerated, optimized approach to characterizing the canyons. In addition, the project has interacted with the Sarukdddongorifing them of
our approach and involving them in the investigation. Recently, the project briefed the pueblo government on prograsyamstievestigations.

Baseline Validation Narrative:

The Los Alamos National Laboratory Environmental Restoration technical scope, cost, and schedule was validated in F2lmytrg 199
Department of Energy Albuquerque Operations Office. Since that time, the scope, cost and schedule has been modifiecbdifit atiess m
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reviewed through baseline change control. Addition, program and cost reviews such as EM-40 Cost Quality Management AddaessmedeR),
Independent Cost Evaluation (March 1993), and Major Systems Acquisition (May 1993) reviews have been conducted. Inladdition, A
Environmental Restoration Division (ERD) Baseline reviews were conducted (December 1996 and August 1997). In OctobérYI®DBANE
ER Life Cycle Baseline was reviewed. At that time the DOE deternmined that the Baseline could not be validated. The ER&rgec
rebaselined in FY99, and a review/validation is scheuled for September 1999.

General PBS Information

Project Validated? Yes Date Validated: 2/1/1992
Has Headquarters reviewed and approved project? No
Date Project was Added: 12/1/1997
Baseline Submission Date: 7/1/1999
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
N Y N Y N N N N

Project Identification Information

DOE Project Manager: Theodore J. Taylor

DOE Project Manager Phone Number: 505-665-7203

DOE Project Manager Fax Number: 505-665-4504

DOE Project Manager e-mail address: ttaylor@doe.lanl.gov

Is this a High Visibility Project (Y/N):
Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 425,178 203,314 628,492 49,319 50,154 57,972 60,293 42,387 53,100 44,900 38,900 36,500 34,000 34,000 34,100
year dollars)
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Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline 403,544 111,788 515,332 49,319 50,154 57,972 60,293 42,387 51,704 42,820 36,335 33,392 30465 29,839 29,311
(constant 1999
dollars)
PBS EM Baseline 425,178 203,314 628,492 49,319 50,154 57,972 60,293 42,387 53,100 44,900 38,900 36,500 34,000 34,000 34,100
(current year dollars)
PBS EM Baseline 403,544 111,788 515,332 49,319 50,154 57,972 60,293 42,387 51,704 42,820 36,335 33,392 30,465 29,839 29,311
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current 31,700 20,000 1,943 1,675 10,248 11,369 12,615 13,996 155529 15,256 8,729 9,685 10,745  11,93,227 14,676
year dollars)
PBS Baseline 26,688 16,491 1,569 1,325 7,619 7,619 7,619 7,619 7,619 6,747 3,479 3,479 3,479 3,478,479 3,479
(constant 1999
dollars)
PBS EM Baseline 31,700 20,000 1,943 1,675 10,248 11,369 12,615 13,996 155529 15,256 8,729 9,685 10,745  11,93,227 14,676
(current year dollars)
PBS EM Baseline 26,688 16,491 1,569 1,325 7,619 7,619 7,619 7,619 7,619 6,747 3,479 3,479 3,479 3,478,479 3,479
(constant 1999
dollars)
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%
Project Reconciliation

Project Completion Date Changes:

Previously Projected End Date of Project: 9/1/2008
Current Projected End Date of Project: 9/30/2009
Explanation of Project Completion Date Difference (if applicable):

A new PBS, AL-030 Land Parcels Transfer at LANL, was created in March of 1999 to account for ER work related to Land Tsé#esfand facilities to Los Alamos County or to the Secretary of the Interior in
trust for San lldefonso Pueblo. There were 207 release sites and 40 decommissioning structures transferred from PBSMLE®Arfinfnental Restoration) to AL-030 (Land Parcels Transfer at LANL). The
planned cost of this scope is $431,037K. Planned completion for these activities is FY 2007.

Scope and cost for RCRA remedial actions focus area has increased as a result of accounting for activities inadvertfithrdtbp998 baseline life cycle. This work, as well as fiscal year adjustments in
remediation of release sites and decommissioning structures (and associated escalation factors) resulting from lanivitiesséercacnts for the $73,212K cost growth.

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 796,655 Actual 1997 Cost: 50,154 Actual 1998 Cost: 60,293
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 686,208 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 18,528
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 704,736

Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-): 308,762 Land Transfer was moved to new PBS's AL029 for FY 99 ALO30-Land Parcels Transfer at LANL for FY 00
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+):
Cost Growth Associated with Scope Previously Reported (+): 15,405 Cost growth due to a $15 million piece of work in FY 98 being inadvertently left out of Remedial Act

Cost Reductions Due to Science & Technology Efficiencies (-):

Dataset Name: FY 1999 Planning Data Page 8 of 195
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Project Reconciliation

Subtotal: 411,379

Additional Amount to Reconcile (+): -3,338

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 408,041
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

TA-35 PHASE Il SAP COMPLETE D319340736 9/30/1999

TA-35: PHASE Il SAP COMPLETE D319340736 9/30/1999

TAO: RFI REPORT SUBMIT TO AA WSTE LINE D320B07048 6/14/1999

PRS 0-017

TAO: SUBMIT FINAL WASTE LNS RFI REPORT  D320B07052 9/14/1999

TO AA PRS 0-017

TAO: SUBMIT WASTE LINES FINAL SAP 0-017 D320B07020 10/16/1998 10/16/1998

TA49: AREA 2 FINAL RFI REPORT COMPLETE D205332732 9/30/1999 9/30/1999

TA53: WRITE SAMPLING PLANS PRS 53- D316595037 12/7/1999 10/30/1998

006A,B,C,D,E,F

TS-22: PH2 SUBMIT DOE/AA DRAFT D309570436 5/18/1999 4/23/1999

LANL complete four alluvial wells as part of the 9/30/1999 Y

Canyon Investigations.

LANL submit Material Disposal Area Core Document 3/31/1999 Y

to Administrative Authority.

LANL submit the Sandia Canyon Work Plan to the 9/30/1999 Y

Administrative Authority.

Submit Final NFA to Regulatory Authority 9/30/2009

Project Start 5/30/1991

Complete LTS&M 9/30/2070
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Milestones - Part Il

Milestone/Activity Field Milestone

Code
TA-35 PHASE Il SAP COMPLETE D319340736
TA-35: PHASE Il SAP D319340736

COMPLETE

TAO: RFIREPORT SUBMIT TO D320B07048
AA WSTE LINE PRS 0-017

TAO: SUBMIT FINAL WASTE D320B07052
LNS RFI REPORT TO AA PRS 0-
017

TAO: SUBMIT WASTE LINES D320B07020
FINAL SAP 0-017

TA49: AREA 2 FINAL RFI D205332732
REPORT COMPLETE
TA53: WRITE SAMPLING D316595037

PLANS PRS 53-006A,B,C,D,E,F

TS-22: PH2 SUBMIT DOE/AA  D309570436
DRAFT

LANL complete four alluvial wells
as part of the Canyon
Investigations.

LANL submit Material Disposal
Area Core Document to
Administrative Authority.

LANL submit the Sandia Canyon
Work Plan to the Administrative
Authority.

Submit Final NFA to Regulatory
Authority

Project Start

Critical Critial
Decision Closure Path

Project

Start

Project

End

Mission
Complete

Tech

Risk

Work
Scope Risk

Intersite

Risk

Milestone Description

Submit final no further action
documentation to appropriate
regulatory authority.

Start project.
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Milestones - Part Il

Milestone/Activity Field Milestone

Code

Critical Critial
Complete LTS&M

Performance Measure Metrics

Category/Subcategory ~ Units ~ 1997-2006 2007-2070 1997-2070
Total Total Total

RS

Assess. NR 32.00 0.00 32.00
RS

Cleanup NR 399.00 70.00 469.00
Fac.

Decom.- Assess. NF 0.00 0.00 0.00
Fac.

Decom- Cleanup NF 17.00 32.00 49.00
LLW

On-Site Disp. M3 29,745.00 3,313.00 33,058.00
Rem. Waste

Disposed M3 4,022.00 8.00  4,030.00
Tech.

Deployed Ntd 3.00 0.00 3.00
Category/Subcategory Units Planned Planned Planned

2004 2005 2006

RS

Assess. NR 1.00

Decision Closure Path

Project Project Mission Tech Work Intersite Cancelled Milestone Description
Start End Complete Risk  Scope Risk  Risk
Y Complete LTS&M
Actual Planned Actual Planned Planned  Planned Planned Planned  Planned Planne
Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
34.00 15.00 133.00 5.00 4.00 3.00 2.0 2.00
1,118.00 120.00 139.00 5.00 8.00 19.00 25. 66.00 38.00 58
5.00
22.00 2.00 1.00 16.00
716.00 2,267.00 2,395.00 6,545 2,680.00 1,533.00 5,012.
612.50 35.50 42.50 562.! 542.50 570.50 57%
2.00 1.00
Planned Planned Planned Planned Planned Planned Planned Planned Planned
2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035

Dataset Name: FY 1999 Planning Data
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Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
RS
Cleanup NR 58.00 20.00 40.00 39.00 31.00
Fac.
Decom.- Assess. NF
Fac.
Decom- Cleanup NF 18.00 14.00
LLW
On-Site Disp. M3 5,012.00 5,619.00 2,978.00 3,313.00
Rem. Waste
Disposed M3 57750  1,078.50 8.00
Tech.
Deployed Ntd
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions  Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 1,453.00 1,692.00
RS
Cleanup NR 55.00 1,692.00
Fac.
Decom.- Assess. NF 88.00 93.00
Fac.
Decom- Cleanup NF 16.00 93.00
LLW
On-Site Disp. M3 30,075.00

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
Rem. Waste
Disposed M3 3,382.00
Tech.
Deployed Ntd 3.00 4.00
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0004 0-005 \ Landfill Waste/Landfills 10/16/199 Y Approved N
2
LANL 0005 0-008 \ Surface disposal site Waste/Miscellaneous 10/16/199 Y Approved N
Surface Debris 2
LANL 0010 0-011(d) \ Mortar impact area Dispersed Surface 3/1/1994 N Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0014 0-016 \ Firing range Dispersed Surface 9/29/1997 9/29/1997 N N
Contamination/Firing
Ranges and Ordnance
LANL 0015 0-017 \ Waste lines Buildings & 2000 2000 7/30/1999 2000 7/30/1999 Y Y
Equipment/Other
Buildings
LANL 0016 0-018(a) \ Wastewater treatment plant PuetBaildings & 9/12/1997 9/12/1997 N Y
Equipment/Other
Buildings
LANL 0017 0-018(b) \ Wastewater treatment plant Bayduildings & 9/12/1997 9/12/1997 N N
Equipment/Other
Buildings
LANL 0018 0-019 \ Wastewater treatment plant, CentraBuildings & 2000 1997 2000 1998 Y

Equipment/Other
Buildings

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0019 0-024 \ Cistern Liquid Surface 10/16/199 Y Approved N
Impoundments/Holding 2
Ponds
LANL 0020 0-025 \ Landfill Waste/Landfills 10/16/199 Y Approved N
2
LANL 0021 0-026 \ Landfill Waste/Landfills 10/16/199 Y Approved N
2
LANL 0023 0-028(a) \ Effluent discharge, golf course Surface and 7122/1996 Y Pending N
Groundwater/Surface
Water
LANL 0024 0-028(b) \ Effluent discharge, ball fields  Surface and 7122/1996 Y Pending N
Groundwater/Surface
Water
LANL 0025 0-029(a) \ Transformer Buildings & 4/15/1993 N Pending N
Equipment/Equipment
LANL 0026 0-029(b) \ Transformer Buildings & 4/15/1993 N Pending N
Equipment/Equipment
LANL 0027 0-029(c) \ Transformer Buildings & 4/15/1993 N Pending N
Equipment/Equipment
LANL 0028 0-030(a) \ Septic system, DP Road Buildings & 9/30/1996 N Pending N
Equipment/Equipment
LANL 0030 0-030(c) \ Septic system Buildings & 6/27/1995 N Pending N
Equipment/Equipment
LANL 0031 0-030(d) \ Septic system Buildings & 9/12/1997 N N
Equipment/Equipment
LANL 0032 0-030(e)N \ Septic system Buildings & 6/27/1996 Y Pending N
Equipment/Equipment
LANL 0033 0-030(e)S \ Septic system Buildings & 6/27/1996 Y Pending N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALO09 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Equipment/Equipment
LANL 0034 0-03(Qf) \ Septic system Buildings & 6/27/1996 Y Pending N
Equipment/Equipment
LANL 0035 0-030(g) \ Septic system Buildings & 11/13/199 N Pending N
Equipment/Equipment 5
LANL 0036 0-030(h) \ Septic system Buildings & 9/30/1996 N Pending Y
Equipment/Equipment
LANL 0038 0-030(j) \ Septic system Buildings & 1997 1997 2003 2003 N N
Equipment/Equipment
LANL 0039 0-030(k) \ Septic system Buildings & 9/12/1997 9/12/1997 N Y
Equipment/Equipment
LANL 0042 0-030(n) \ Septic system Buildings & 9/30/1996 N Pending N
Equipment/Equipment
LANL 0043 0-030(0) \ Septic system Buildings & 9/30/1997 9/30/1997 N N
Equipment/Equipment
LANL 0044 0-030(p) \ Septic system Buildings & 9/30/1996 N Pending N
Equipment/Equipment
LANL 0045 0-030(q) \ Septic system Buildings & 6/27/1995 N Pending N
Equipment/Equipment
LANL 0046 0-031(a) \ Soil contamination beneath form&pills and 11/9/1995 Y Pending N
service station Leaks/Pipeline Leaks
LANL 0047 0-031(b) \ Soil contamination beneath form@&pills and 8/9/1996 N Pending N
motorpool (Two USTs) Leaks/Pipeline Leaks
LANL 0048 0-032 \ Soil contamination beneath former Spills and 9/30/1995 N Pending N
motorpool (UST for used motor oil) Leaks/Surface Spills
LANL 0051 0-034(b) \ Landfill, Western Area Waste/Landfills 9/30/1997 9/30/1997 N
LANL 0052 0-035(a) \ Surface disposal Waste/Miscellaneous 10/16/199 Y Approved N
Surface Debris 2

Dataset Name: FY 1999 Planning Data
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0053 0-039 \ Underground tanks Tanks/Underground 2/28/1996 2/28/1996 Y Pending N
Storage Tanks
LANL 0054 0-040 \ Underground tank Tanks/Underground 10/16/199 Y Approved N
Storage Tanks 2
LANL 0055 1-001(a) \ Septic tank 134 Tanks/Septic Tanks 3/5/1996 Y Pending
LANL 0056 1-001(b) \ Septic tank 135 Tanks/Septic Tanks 3/18/1996 Y Pending
LANL 0057 1-001(c) \ Septic tank 137 Tanks/Septic Tanks 3/18/1996 Y Pending
LANL 0058 1-001(d) \ Septic tank 138 (hillside) Tanks/Septic Tanks 2006 1998 2006 2006 N
LANL 0059 1-001(e) \ Septic tank 139 Tanks/Septic Tanks 3/5/1996 Y Pending N
LANL 0060 1-001f) \ Septic tankl40 (hillside) Tanks/Septic Tanks 9/30/1995 N Pending N
LANL 0061 1-001(g) \ Septic tank 141 Tanks/Septic Tanks 3/18/1996 Y Pending N
LANL 0062 1-001(h) \ Septic tank 142 Tanks/Septic Tanks 5/20/1992 Y Approved N
LANL 0063 1-001(i) \ Septic tank 143 Tanks/Septic Tanks 5/20/1992 Y Approved N
LANL 0064 1-001(j) \ Septic tank 149 Tanks/Septic Tanks 5/20/1992 Y Approved N
LANL 0065 1-001(k) \ Septic tank 268 Tanks/Septic Tanks 5/20/1992 Y Approved N
LANL 0066 1-001(l) \ Septic tank 269 Tanks/Septic Tanks 5/20/1992 Y Approved N
LANL 0067 1-001(m) \ Septic tank 275 Tanks/Septic Tanks 5/20/1992 Y Pending N
LANL 0068 1-001(n) \ Septic tank 276 Tanks/Septic Tanks 5/20/1992 Y Approved N
LANL 0069 1-001(0) \ Ind. or san. waste water treat.  Buildings & 3/5/1996 Y Pending N
Equipment/Other
Buildings
LANL 0070 1-001(p) \ Septic system Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 0071 1-001(q) \ Septic system Buildings & 5/20/1992 Y Approved N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Equipment/Equipment
LANL 0072 1-001) \ Septic system Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 0073 1-001(s) \ Septic system Buildings & 9/30/1997 9/30/1997 N Y
Equipment/Equipment
LANL 0074 1-001(t) \ Septic system Buildings & 4/12/1996 Y Pending N
Equipment/Equipment
LANL 0075 1-001(u) \ Septic system Buildings & 9/30/1997 9/30/1997 N N
Equipment/Equipment
LANL 0076 1-001(v) \ Septic system Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 0077 1-001(w) \ Septic system Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 0078 1-002 \ Outfall TA1 SWMU to be in TA45 Waste/Trenches / 4/12/1996 Y Pending N
Outfalls
LANL 0079 1-003(a) \ Landfill Waste/Landfills 3/5/1996 Y Pending
LANL 0080 1-003(b) \ Surface disposal site Waste/Miscellaneous 3/18/1996 Pending
Surface Debris
LANL 0081 1-003(c) \ Surface disposal site Waste/Miscellaneous 3/18/1996 Y Pending N
Surface Debris
LANL 0082 1-003(d) \ Surface disposal site (Can dumpWWaste/Miscellaneous 9/30/1996 N Pending N
Surface Debris
LANL 0083 1-003(e) \ Surface disposal site Waste/Miscellaneous 3/5/1996 Y Pending N
Surface Debris
LANL 0084 1-004(a) \ Incinerator Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 0085 1-004(b) \ Incinerator Buildings & 5/20/1992 Y Approved N

Equipment/Equipment

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALO09 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0086 1-005 \ Incinerator Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 0087 1-006(a) \ Drain lines and outfall Waste/Trenches / 3/18/1996 Y Pending N
Outfalls
LANL 0088 1-006(b) \ Drain lines and outfall Waste/Trenches / 3/18/1996 Y Pending N
Outfalls
LANL 0089 1-006(c) \ Drain lines and outfall Waste/Trenches / 3/18/1996 Y Pending N
Outfalls
LANL 0090 1-006(d) \ Drain lines and outfall Waste/Trenches / 3/18/1996 Y Pending N
Outfalls
LANL 0091 1-006(e) \ Drain lines and outfall Waste/Trenches / 3/5/1996 Y Pending N
Outfalls
LANL 0092 1-006f) \ Drain lines and outfall Waste/Trenches / 5/20/1992 Y Approved N
Outfalls
LANL 0093 1-006(g) \ Drain lines and outfall Waste/Trenches / 3/18/1996 Y Pending N
Outfalls
LANL 0094 1-006(h) \ Drain lines and outfall Waste/Trenches / 8/14/1995 Y Pending N
Outfalls
LANL 0095 1-006(i) \ Drain lines and outfall Waste/Trenches / 5/20/1992 Y Approved N
Outfalls
LANL 0096 1-006(j) \ Drain lines and outfall Waste/Trenches / 5/20/1992 Y Approved N
Outfalls
LANL 0097 1-006(k) \ Drain lines and outfall Waste/Trenches / 5/20/1992 Y Approved N
Outfalls
LANL 0098 1-006(l) \ Drain lines and outfall Waste/Trenches / 5/20/1992 Y Approved N
Outfalls
LANL 0099 1-006(m) \ Drain lines and outfall Waste/Trenches / 5/20/1992 Y Approved N

Outfalls

Dataset Name: FY 1999 Planning Data
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Page 18 of 195



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status

LANL 0100 1-006(n) \ Drain lines and outfall Waste/Trenches / 3/18/1996 Y Pending N
Qutfalls

LANL 0101 1-006(0) \ Drain lines and outfall Waste/Trenches / 3/5/1996 Y Pending N
Qutfalls

LANL 0102 R 1-006(p) \ Drain lines and outfall Waste/Trenches / 2005 2005 2005 N N
Outfalls

LANL 0103 1-006(q) \ Drain lines and outfall Waste/Trenches / 5/20/1992 Y Approved N
Qutfalls

LANL 0104 1-006r) \ Drain lines and outfall Waste/Trenches / 5/20/1992 Y Approved N
Qutfalls

LANL 0105 1-006(s) \ Drain lines and outfall Waste/Trenches / 5/20/1992 Y Approved N
Outfalls

LANL 0106 1-006(t) \ Drain lines and outfall Waste/Trenches / 5/20/1992 Y Approved N
Qutfalls

LANL 0107 1-007(a) \ Soil contamination area Spills and 5/20/1992 Y Pending N
Leaks/Surface Spills

LANL 0108 1-007(b) \ Soil contamination area Spills and 3/18/1996 Y Pending N
Leaks/Surface Spills

LANL 0109 1-007(c) \ Soil contamination area Spills and 3/18/1996 Y Pending N
Leaks/Surface Spills

LANL 0110 1-007(d) \ Soil contamination area Spills and 3/5/1996 Y Pending N
Leaks/Surface Spills

LANL 0111 1-007(e) \ Soil contamination area Spills and 3/5/1996 Y Pending N
Leaks/Surface Spills

LANL 0112 1-00Tf) \ Soil contamination area Spills and 5/20/1992 Y Approved N
Leaks/Surface Spills

LANL 0113 1-007(g) \ Soil contamination area Spills and 5/20/1992 Y Approved N
Leaks/Surface Spills
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0114 1-007(h) \ Soil contamination area Spills and 5/20/1992 Y Approved N
Leaks/Surface Spills
LANL 0115 R 1-007(i) \ Soil contamination area Spills and 2005 2005 2005 N N
Leaks/Surface Spills
LANL 0116 1-007(j) \ Soil contamination area Spills and 3/18/1996 Y Pending N
Leaks/Surface Spills
LANL 0117 1-007(k) \ Soil contamination area Spills and 4/12/1996 Y Pending N
Leaks/Surface Spills
LANL 0118 1-007(I) \ Soil contamination area Spills and 9/30/1997 9/30/1997 N Y
Leaks/Surface Spills
LANL 0119 1-007(m) \ Soil contamination area Spills and 5/20/1992 Y Approved N
Leaks/Surface Spills
LANL 0120 1-007(n) \ Soil contamination area Spills and 5/20/1992 Y Approved N
Leaks/Surface Spills
LANL 0121 1-007(0) \ Soil contamination area Spills and 5/20/1992 Y Approved N
Leaks/Surface Spills
LANL 0122 R 1-007(p) \ Soil contamination area Spills and 2005 2005 2005 N N
Leaks/Surface Spills
LANL 0123 10-001(a) \ Firing Site Dispersed Surface 9/8/1995 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0124 10-001(b) \ Firing Site Dispersed Surface 9/8/1995 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0125 10-001(c) \ Firing Site Dispersed Surface 9/8/1995 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0126 10-001(d) \ Firing Site Dispersed Surface 9/8/1995 Y Pending N

Contamination/Firing
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status

Ranges and Ordnance

LANL 0127 10-001(e) \ Detonation Test Area Dispersed Surface 5/1/1992 Y Approved N
Contamination/Firing
Ranges and Ordnance

LANL 0128 10-002(a) \ Disposal pit / 6/3/1996 6/3/1996 Y Pending Y
LANL 0129 10-002(b) \ Disposal pit / 1997 1997 2005 2005 N Y
LANL 0130 10-003(a) \ Disposal pit / 1997 1997 2004 2004 N Y
LANL 0131 10-003(b) \ Disposal pit / 1997 1997 2004 2004 N Y
LANL 0132 10-003(c) \ Disposal pit / 1997 1997 2004 2004 N Y
LANL 0133 10-003(d) \ Disposal pit / 1997 1997 2004 2004 N Y
LANL 0134 10-003(e) \ Disposal pit / 1997 1997 2004 2004 N Y
LANL 0135 10-00%) \ Disposal pit / 1997 1997 2004 2004 N Y
LANL 0136 10-003(g) \ Manholes Buildings & 1997 1997 2004 2004 N Y
Equipment/Other
Buildings
LANL 0137 10-003(h) \ Manholes Buildings & 1997 1997 2004 2004 N Y
Equipment/Other
Buildings
LANL 0138 10-003(j) \ Septic tank Tanks/Septic Tanks 1997 1997 2004 2004 N Y
LANL 0139 10-003(j) \ Tank Tanks/Above Ground 1997 1997 2004 2004 N Y
Storage Tanks
LANL 0140 10-003(k) \ Tank Tanks/Above Ground 1997 1997 2004 2004 N Y
Storage Tanks
LANL 0141 10-003(l) \ Tank Tanks/Above Ground 1997 1997 2004 2004 N Y
Storage Tanks
LANL 0142 10-003(m) \ Waste line Buildings & 1997 1997 2004 2004 N Y
Dataset Name: FY 1999 Planning Data Page 21 of 195
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Equipment/Other
Buildings
LANL 0143 10-003(n) \ Leach field Liquid Surface 1997 1997 2004 2004 N Y
Impoundments/Leach
Fields
LANL 0144 10-003(0) \ Leach field Liquid Surface 1997 1997 2004 2004 N Y
Impoundments/Leach
Fields
LANL 0145 10-004(a) \ Septic system Buildings & 6/3/1996 6/3/1996 Y Pending N
Equipment/Equipment
LANL 0146 10-004(b) \ Septic system Buildings & 6/3/1996 6/3/1996 Y Pending Y
Equipment/Equipment
LANL 0147 10-005 \ Surface disposal Waste/Miscellaneous 6/3/1996 6/3/1996 Y Pending Y
Surface Debris
LANL 0148 10-006 \ Burn site Waste/Burn Pits 5/1/1992 Pending N
LANL 0149 10-007 \ Landfill Waste/Landfills 1997 1997 2004 2004 N
LANL 0150 10-008 \ Tree Rimmed Firing Point, Bayo Dispersed Surface 9/30/1997 9/30/1997 N
Canyon Contamination/Firing
Ranges and Ordnance
LANL 0151 10-009 \ Former Bayo Landfill Waste/Landfills 2004 2004 2004 N
LANL 0272 26-001 \ Surface disposal site Waste/Miscellaneous 2006 2006 N
Surface Debris
LANL 0273 R 26-002(a) \ Tank and/or assoc. equip. Tanks/Above Ground 2006 2006 N
Storage Tanks
LANL 0274 R 26-002(b) \ Ind. or san. waste water treat. Buildings & 2006 2006 N
Equipment/Other
Buildings
LANL 0275 26-003 \ Septic tank Tanks/Septic Tanks 1998 1998 2006 2006 N Y
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0276 3-001(a) \ <90 day storage Above Ground Material 7/7/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0277 3-001(b) \ Satellite storage area Above Ground Material 71711993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0278 3-001(c) \ <90 day storage Above Ground Material 71711993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0279 3-001(d) \ Container storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0280 R 3-001(e) \ <90 day storage Above Ground Material 2005 2005 N N
/ Waste/Storage Yards
and Pads
LANL 0281 3-001) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0282 3-001(g) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0283 3-001(h) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0284 R 3-001(i) \ Satellite storage area Above Ground Material 2005 2005 N N
/ Waste/Storage Yards
and Pads
LANL 0285 3-001(j) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N

/ Waste/Storage Yards
and Pads
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Data Source: EM CDB

Operations/Field Office:Albuquerque

Project Baseline Summary Report

Report Number:  GEN-01b

Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0286 3-001(k) \ Storage pad Above Ground Material 7/7/1993 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0287 3-001() \ <90 day storage Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0288 3-001(m) \ Satellite storage area Above Ground Material 717/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0289 3-001(n) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0290 3-001(0) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0291 3-001(p) \ Satellite storage area Above Ground Material 717/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0292 3-001(q) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0293 3-007r) \ Satellite storage area Above Ground Material 7/711993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0294 3-001(s) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0295 3-001(t) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N

/ Waste/Storage Yards
and Pads
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status

LANL 0296 3-001(u) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0297 3-001(v) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0298 3-001(w) \ Satellite storage area Above Ground Material 7118/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0299 3-001(x) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0300 3-001(y) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0301 3-002(a) \ Container storage area Above Ground Material 7118/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0302 3-002(b) \ Storage area Above Ground Material 717/1993 Y Approved N
| Waste/Storage Yards
and Pads

LANL 0303 3-002(c) \ Storage area Above Ground Material 2/29/1996 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0304 3-002(d) \ Container storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0305 3-003(a) \ Storage area Above Ground Material 2/29/1996 Y Pending N
| Waste/Storage Yards
and Pads
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status

LANL 0306 3-003(b) \ Storage area Above Ground Material 2/29/1996 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0307 3-003(c) \ Equipment storage area Above Ground Material 717/1993 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0308 3-003(d) \ Storage area (Transformers) Above Ground Material 7118/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0309 3-003(e) \ Storage area (Transformers) Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0310 3-008) \ Storage area (Transformers) Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0311 3-003(g) \ One-time spill (Transformer) Spills and 7/18/1995 Y Pending N
Leaks/Surface Spills

LANL 0312 3-003(h) \ Storage area (Transformers) Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0313 3-003(i) \ Storage area (Transformer) Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0314 3-003(j) \ Storage area (Transformers) Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0315 3-003(k) \ Storage area (Transformer) Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0316 3-003(l) \ Storage area Above Ground Material 7/18/1995 Y Pending N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
/ Waste/Storage Yards
and Pads
LANL 0317 3-003(m) \ Storage area (Capacitor banks) Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0318 R 3-003(n) \ Storage area Above Ground Material 1999 2005 2008 2008 N N
/ Waste/Storage Yards
and Pads
LANL 0319 3-003(0) \ Storage area (Capacitor bank) Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0320 3-003(p) \ Storage area Above Ground Material 9/30/1995 N Pending N
/ Waste/Storage Yards
and Pads
LANL 0321 3-004(a) \ Container storage Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0322 3-004(b) \ Container storage Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0323 3-004(c) \ Storage area Above Ground Material 9/30/1997 9/30/1997 N Y
| Waste/Storage Yards
and Pads
LANL 0324 3-004(d) \ Storage area Above Ground Material 9/30/1997 9/30/1997 N Y
| Waste/Storage Yards
and Pads
LANL 0325 3-004(e) \ Storage area Above Ground Material 7118/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0326 3-004f) \ Storage area Above Ground Material 7/18/1995 Y Pending N
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
/ Waste/Storage Yards
and Pads
LANL 0327 3-006(a) \ Burn site Waste/Burn Pits 7/18/1995 Pending N
LANL 0328 3-007 \ Firing site Dispersed Surface 9/30/1997 9/30/1997 N
Contamination/Firing
Ranges and Ordnance
LANL 0329 3-008(a) \ Firing site Dispersed Surface 7118/1995 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0330 3-008(b) \ Firing site Dispersed Surface 7/18/1995 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0331 3-009(a) \ Surface disposal (soil fill) Waste/Miscellaneous 7/7/1993 Y Pending N
Surface Debris
LANL 0332 3-009(b) \ Surface disposal Waste/Miscellaneous 717/1993 Y Approved N
Surface Debris
LANL 0333 3-009(c) \ Surface disposal Waste/Miscellaneous 717/1993 Y Pending N
Surface Debris
LANL 0334 3-009(d) \ Surface disposal site Waste/Miscellaneous 7/7/1993 Y Pending N
Surface Debris
LANL 0335 3-009(e) \ Surface disposal Waste/Miscellaneous 717/1993 Y Approved N
Surface Debris
LANL 0336 3-009) \ Surface disposal Waste/Miscellaneous 717/1993 Y Approved N
Surface Debris
LANL 0337 3-009(g) \ Surface disposal Waste/Miscellaneous 7/7/1993 Y Pending N
Surface Debris
LANL 0338 3-009(h) \ Surface disposal Waste/Miscellaneous 717/1993 Y Approved N

Surface Debris
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0339 3-009(i) \ Surface disposal site Waste/Miscellaneous 7/18/1995 Y Pending N
Surface Debris
LANL 0340 3-009(j) \ Surface disposal site Waste/Miscellaneous 7/18/1995 Y Pending N
Surface Debris
LANL 0341 3-010(a) \ Systematic release site Spills and 4/28/1995 Y Pending N
Leaks/Surface Spills
LANL 0342 3-010(b) \ Operational release Spills and 7/7/1993 Y Approved N
Leaks/Surface Spills
LANL 0343 3-010(c) \ Operational release Spills and 7/7/1993 Y Approved N
Leaks/Surface Spills
LANL 0344 3-010(d) \ Operational release Spills and 717/1993 Y Approved N
Leaks/Surface Spills
LANL 0345 3-011\ Systematic product release Spills and 7/18/1995 Y Pending N
Leaks/Surface Spills
LANL 0346 3-012(a) \ One-time spill Spills and 7/7/1993 Y Approved N
Leaks/Surface Spills
LANL 0347 R 3-012(b) \ Operational release and outfall Waste/Trenches / 2002 2005 2005 2005 N
Outfalls
LANL 0348 3-013(a) \ Operational release Spills and 2/29/1996 Y Pending N
Leaks/Surface Spills
LANL 0349 3-013(b) \ Operational release Spills and 2/29/1996 Y Pending N
Leaks/Surface Spills
LANL 0350 3-013(c) \ Operational release Spills and 717/1993 Y Approved N
Leaks/Surface Spills
LANL 0351 3-013(d) \ Operational release Spills and 7/7/1993 Y Approved N
Leaks/Surface Spills
LANL 0352 3-013(e) \ Operational release Spills and 7/7/1993 Y Approved N

Leaks/Surface Spills
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0353 3-01%f) \ Operational release Spills and 7/7/1993 Y Approved N
Leaks/Surface Spills
LANL 0354 3-013(g) \ Operational release Spills and 7/7/1993 Y Approved N
Leaks/Surface Spills
LANL 0355 3-013(h) \ Operational release Spills and 717/1993 Y Approved N
Leaks/Surface Spills
LANL 0356 3-014(a) \ Waste water treatment facility — Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0357 3-014(a2) \ Waste water treatment facility Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0358 3-014(b) \ Waste water treatment facility  Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0359 3-014(b2) \ Outfall Waste/Trenches / 2/29/1996 Y Pending N
Outfalls
LANL 0360 3-014(c) \ Waste water treatment facility ~ Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0361 R 3-014(c2) \ Outfall Waste/Trenches / 2003 2005 2003 2005 N Y
Outfalls
LANL 0362 3-014(d) \ Waste water treatment facility =~ Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0363 3-014(e) \ Waste water treatment facility =~ Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0364 3-014f) \ Waste water treatment facility Buildings & 2/29/1996 Y Pending N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status

Equipment/Other
Buildings

LANL 0365 3-014(g) \ Waste water treatment facility = Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings

LANL 0366 3-014(h) \ Waste water treatment facility — Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings

LANL 0367 3-014(i) \ Waste water treatment facility =~ Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings

LANL 0368 3-014(j) \ Waste water treatment facility Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings

LANL 0369 3-014(k) \ Waste water treatment facility =~ Buildings & 9/30/1997 9/30/1997 N N
Equipment/Other
Buildings

LANL 0370 3-014(l) \ Waste water treatment facility ~ Buildings & 9/30/1997 9/30/1997 N N
Equipment/Other
Buildings

LANL 0371 3-014(m) \ Waste water treatment facility ~Buildings & 1997 1997 1998 1998 N N
Equipment/Other
Buildings

LANL 0372 3-014(n) \ Waste water treatment facility  Buildings & 1997 1997 1998 1998 N N
Equipment/Other
Buildings

LANL 0373 3-014(o) \ Waste water treatment facility ~ Buildings & 9/30/1997 9/30/1997 N N
Equipment/Other
Buildings

LANL 0374 3-014(p) \ Waste water treatment facility — Buildings & 2/29/1996 Y Pending N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Equipment/Other
Buildings
LANL 0375 3-014(qg) \ Waste water treatment facility — Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0376 3-014r) \ Waste water treatment facility Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0377 3-014(s) \ Waste water treatment facility  Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0378 3-014(t) \ Waste water treatment facility =~ Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0379 3-014(u) \ Waste water treatment facility — Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0380 3-014(v) \ Waste water treatment facility ~ Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0381 3-014(w) \ Waste water treatment facility ~ Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0382 3-014(x) \ Waste water treatment facility  Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0383 3-014(y) \ Waste water treatment facility ~ Buildings & 2/29/1996 Y Pending N
Equipment/Other
Buildings
LANL 0384 3-014(z) \ Waste water treatment facility = Buildings & 2/29/1996 Y Pending N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Equipment/Other
Buildings
LANL 0385 3-015\ Qutfall Waste/Trenches / 2/29/1996 Y Pending N
Outfalls
LANL 0386 3-016(a) \ Septic system Buildings & 7/18/1995 Y Pending N
Equipment/Equipment
LANL 0387 3-016(b) \ Septic system Buildings & 7/18/1995 Y Pending N
Equipment/Equipment
LANL 0388 3-016(c) \ Septic system Buildings & 7/18/1995 Y Pending N
Equipment/Equipment
LANL 0389 3-016(d) \ Septic system Buildings & 7/18/1995 Y Pending N
Equipment/Equipment
LANL 0390 3-016(e) \ Septic system Buildings & 7/18/1995 Y Pending N
Equipment/Equipment
LANL 0391 3-016f) \ Septic system Buildings & 7/18/1995 Y Pending N
Equipment/Equipment
LANL 0392 3-018 \ Septic system Buildings & 7/7/1993 Y Approved N
Equipment/Equipment
LANL 0393 3-019 \ Septic tank Tanks/Septic Tanks 7/18/1995 Y Pending N
LANL 0394 3-020(a) \ Disposal pit / 717/1993 Y Approved
LANL 0395 3-020(b) \ Surface disposal site Waste/Miscellaneous 71711993 Y Approved
Surface Debris
LANL 0396 3-021\ Surface disposal site Waste/Miscellaneous 9/30/1997 9/30/1997 N N
Surface Debris
LANL 0397 3-022\ Sump Liquid Surface 9/30/1995 N Pending N
Impoundments/Sumps
LANL 0398 3-023 \ Sump Liquid Surface 7/18/1995 Y Pending N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 33 of 195



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Impoundments/Sumps
LANL 0399 3-024 \ Tank and/or assoc. equipment Buildings & 7118/1995 Y Approved N
Equipment/Equipment
LANL 0400 3-025(a) \ Tank and/or assoc. equipment Buildings & 7/18/1995 Y Pending N
Equipment/Equipment
LANL 0401 3-025(b) \ Tank and/or assoc. equipment Buildings & 7118/1995 Y Pending N
Equipment/Equipment
LANL 0402 R 3-025(c) \ Tank and/or assoc. equipment Buildings & 2005 2005 2005 N
Equipment/Equipment
LANL 0403 R 3-026(a) \ Sump Liquid Surface 2005 2005 2005 N N
Impoundments/Sumps
LANL 0404 3-026(b) \ Sumps Liquid Surface 7118/1995 Y Pending N
Impoundments/Sumps
LANL 0405 3-026(c) \ Tank and/or assoc. equipment Buildings & 7118/1995 Y Pending N
Equipment/Equipment
LANL 0406 R 3-026(d) \ Tank and/or assoc. equipment Buildings & 2005 2005 N
Equipment/Equipment
LANL 0407 R 3-027 \ Separation site Liquid Surface 2005 2005 N N
Impoundments/Settling
and Separation Basins
LANL 0408 R 3-028 \ Surface impoundment Waste/Miscellaneous 2005 2005 N N
Surface Debris
LANL 0409 3-029 \ Landfill Waste/Landfills 7/18/1995 Y Pending N
LANL 0410 3-030 \ Surface impoundment Waste/Miscellaneous 7/18/1995 Y Pending N
Surface Debris
LANL 0411 3-031 \ Tank and/or assoc. equipment Buildings & 7/18/1995 Y Pending N

Equipment/Equipment
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0412 3-032 \ Tank and/or assoc. equipment Buildings & 7/18/1995 Y Pending N
Equipment/Equipment
LANL 0413 3-033 \ Sump Liquid Surface 2/29/1996 Y Pending N
Impoundments/Sumps
LANL 0414 R 3-034(a) \ Tank and/or assoc. equipment Buildings & 2003 2003 N Y
Radioactive liquid waste tanks Equipment/Equipment
LANL 0415 3-034(b) \ Tank and/or assoc. equipment Buildings & 7/18/1995 Y Pending N
Equipment/Equipment
LANL 0416 3-035(a) \ Underground tank Tanks/Underground 7/7/1993 Y Approved N
Storage Tanks
LANL 0417 3-035(b) \ Underground storage tank Tanks/Underground 717/1993 Y Approved N
Storage Tanks
LANL 0418 R 3-036(a) \ Aboveground tanks Tanks/Above Ground 2003 2003 N N
Storage Tanks
LANL 0419 R 3-036(b) \ Aboveground tanks Tanks/Above Ground 2005 2005 N N
Storage Tanks
LANL 0420 R 3-036(c) \ Aboveground tanks Tanks/Above Ground 2003 2003 N N
Storage Tanks
LANL 0421 R 3-036(d) \ Aboveground tanks Tanks/Above Ground 2003 2003 N N
Storage Tanks
LANL 0422 3-036(e) \ Aboveground tank Tanks/Above Ground 7/18/1995 Y Pending N
Storage Tanks
LANL 0423 3-036f) \ Aboveground tank Tanks/Above Ground 7/18/1995 Y Pending N
Storage Tanks
LANL 0424 3-036(g) \ Aboveground tank Tanks/Above Ground 7/18/1995 Y Pending N
Storage Tanks
LANL 0425 3-036(h) \ Aboveground tank Tanks/Above Ground 7/18/1995 Y Pending N

Storage Tanks
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0426 3-036(i) \ Aboveground tank Tanks/Above Ground 7/18/1995 Y Pending N
Storage Tanks
LANL 0427 3-036(j) \ Aboveground tanks Tanks/Above Ground 7/18/1995 Y Pending N
Storage Tanks
LANL 0428 R 3-037 \ Underground tank Tanks/Underground 2005 2005 N N
Storage Tanks
LANL 0429 3-038(a) \ Acid tank Tanks/Above Ground 2000 2000 2003 2003 N Y
Storage Tanks
LANL 0430 R 3-038(b) \ Acid tank Tanks/Above Ground 2003 2003 N Y
Storage Tanks
LANL 0431 3-038(c) \ Waste lines Buildings & 7/18/1995 Y Pending N
Equipment/Other
Buildings
LANL 0432 3-038(d) \ Waste lines Buildings & 7/18/1995 Y Pending N
Equipment/Other
Buildings
LANL 0433 3-038(e) \ Waste lines Buildings & 7/18/1995 Y Pending N
Equipment/Other
Buildings
LANL 0434 R 3-03&) \ Waste lines Buildings & 2005 2005 N N
Equipment/Other
Buildings
LANL 0435 3-039(a) \ Silver recovery unit Buildings & 717/1993 Y Approved N
Equipment/Other
Buildings
LANL 0436 3-039(b) \ Silver recovery unit Buildings & 717/1993 Y Approved N
Equipment/Other
Buildings
LANL 0437 3-039(c) \ Silver recovery unit Buildings & 7/7/1993 Y Approved N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 36 of 195



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status
Equipment/Other
Buildings

LANL 0438 3-039(d) \ Silver recovery unit Buildings & 717/1993 Y Approved N
Equipment/Other
Buildings

LANL 0439 3-039(e) \ Silver recovery unit Buildings & 7/7/1993 Y Approved N
Equipment/Other
Buildings

LANL 0440 3-040(a) \ Storage area Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0441 3-040(b) \ Storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0442 3-041 \ Underground tank Tanks/Underground 7/18/1995 Y Pending N
Storage Tanks

LANL 0443 3-042\ Sump Liquid Surface 2/29/1996 Y Pending N
Impoundments/Sumps

LANL 0444 3-043(a) \ Aboveground tank Tanks/Above Ground 7/18/1995 Y Pending N
Storage Tanks

LANL 0445 3-043(b) \ Aboveground tank Tanks/Above Ground 7/18/1995 Y Pending N
Storage Tanks

LANL 0446 3-043(c) \ Tank and/or assoc. equipment  Buildings & 7/18/1995 Y Pending N
Equipment/Equipment

LANL 0447 3-043(d) \ Aboveground tank Tanks/Above Ground 7/18/1995 Y Pending N
Storage Tanks

LANL 0448 3-043(e) \ Underground tank Tanks/Underground 7/7/1993 Y Pending N
Storage Tanks

LANL 0449 3-04%) \ Aboveground tank Tanks/Above Ground 7118/1995 Y Pending N
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Data Source: EM CDB

Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Storage Tanks
LANL 0450 3-043(g) \ Aboveground tank Tanks/Above Ground 7118/1995 Y Pending N
Storage Tanks
LANL 0451 3-043(h) \ Aboveground tank Tanks/Above Ground 7/18/1995 Y Pending N
Storage Tanks
LANL 0452 3-043(i) \ Aboveground tank Tanks/Above Ground 7118/1995 Y Pending N
Storage Tanks
LANL 0453 3-044(a) \ Container storage Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0454 3-044(b) \ Container storage Above Ground Material 7/7/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0455 3-045(a) \ Outfall (Ind. or san. waste water Waste/Trenches / 7/18/1995 Y Pending N
treatment) Outfalls
LANL 0456 R 3-045(b) \ Ind. or san. waste water treatmerBuildings & 2008 2008 N
Equipment/Other
Buildings
LANL 0457 R 3-045(c) \ Outfall Waste/Trenches / 2008 2008 N N
Outfalls
LANL 0458 3-045(d) \ Above Ground Storage tank (Ind.Above Ground Material 7/18/1995 Y Approved N
or san. waste water treatment) | Waste/Storage Yards
and Pads
LANL 0459 3-045(e) \ Outfall (Ind. or san. waste water Waste/Trenches / 7/18/1995 Y Pending N
treatment) Outfalls
LANL 0460 3-04%f) \ Outfall from Drain (Ind. or san. Waste/Trenches / 7/18/1995 Y Pending N
waste water treatment) Outfalls
LANL 0461 R 3-045(g) \ Storm Drain Waste/Trenches / 2005 2005 N N
Outfalls
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LANL 0462 3-045(h) \ Outfall (Ind. or san. waste water Waste/Trenches / 7/18/1995 Y Pending N
treatment) Outfalls
LANL 0463 3-045(i) \ Outfall (Ind. or san. waste water Waste/Trenches / 7/18/1995 Y Pending N
treatment) Outfalls
LANL 0464 3-046 \ Above Ground Storage Tank Above Ground Material 7/18/1995 Y Pending N
(Physical, chem. &/or bio. treat.) | Waste/Storage Yards
and Pads
LANL 0465 3-047(a) \ Storage area Above Ground Material 7118/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0466 3-047(b) \ Storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0467 3-047(c) \ Drum Storage Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0468 3-047(d) \ Storage area Above Ground Material 9/30/1995 N Pending N
| Waste/Storage Yards
and Pads
LANL 0469 3-047(e) \ Storage area Above Ground Material 7118/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0470 3-047f) \ Storage area Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0471 3-047(g) \ Drum Storage Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0472 3-047(h) \ Storage area Above Ground Material 7/18/1995 Y Pending N
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/ Waste/Storage Yards
and Pads

LANL 0473 3-047(i) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0474 3-047(j) \ Drum Storage Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0475 3-047(k) \ Drum Storage Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0476 3-048 \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0477 3-049(a) \ Outfall Waste/Trenches / 2000 9/30/1997 1997 9/30/1997 N N
Qutfalls

LANL 0478 3-049(b) \ Operational release Spills and 1997 1997 N Y
Leaks/Surface Spills

LANL 0479 3-049(c) \ Outfall Waste/Trenches / 7/18/1995 Y Pending N
Qutfalls

LANL 0480 3-049(d) \ Outfall Waste/Trenches / 7/18/1995 Y Pending N
Qutfalls

LANL 0481 3-049(e) \ Outfall Waste/Trenches / 7/18/1995 Y Pending N
Outfalls

LANL 0482 3-050(a) \ Exhaust emissions Off-gas Miscellaneous/Other 7/18/1995 Y Pending N

scrubber of HEPA filter sys.
LANL 0483 3-050(b) \ Exhaust emissionf-@as Miscellaneous/Other 7/18/1995 Y Pending N
scrubber of HEPA filter sys.
LANL 0484 3-050(c) \ Exhaust Emission#-Qas Miscellaneous/Other 7/18/1995 Y Pending N
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scrubber of HEPA filter sys.
LANL 0485 3-050(d) \ Exhaust Emissionf-Qas Miscellaneous/Other 7118/1995 Y Pending N
scrubber of HEPA filter sys.
LANL 0486 3-050(e) \ Exhaust Emission&-@as Miscellaneous/Other 7/18/1995 Y Pending N
scrubber of HEPA filter sys.
LANL 0487 3-050f) \ Exhaust Emissions Off-gas Miscellaneous/Other 7118/1995 Y Pending N
scrubber of HEPA filter sys.
LANL 0488 3-050(g) \ Exhaust Emissions Off-gas Miscellaneous/Other 7/18/1995 Y Pending N
scrubber of HEPA filter sys.
LANL 0489 3-051(a) \ Soil contamination (Oil from Spills and 7/18/1995 Y Pending N
leaking compressor) Leaks/Surface Spills
LANL 0490 3-051(b) \ Sail contamination (Oil from Spills and 7118/1995 Y Pending N
leaking compressor) Leaks/Surface Spills
LANL 0491 3-051(c) \ Soil contamination (Vacuum pum§pills and 9/30/1995 N Pending N
leaking) Leaks/Surface Spills
LANL 0492 3-051(d) \ Soil contamination (Oil form Spills and 7/18/1995 Y Pending N
leaking compressor) Leaks/Surface Spills
LANL 0493 R 3-052(a) \ Storm drainage Surface and 1999 2004 2005 2005 N N
Groundwater/Surface
Water
LANL 0494 3-052(b) \ Storm drainage Surface and 9/30/1997 1997 9/30/1997 N N
Groundwater/Surface
Water
LANL 0495 3-052(c) \ Storm drainage Surface and 7118/1995 Y Pending N
Groundwater/Surface
Water
LANL 0496 3-052(d) \ Storm drainage (NnPCB Surface and 7/18/1995 Y Pending N
transformers/ capacitors) Groundwater/Surface
Water
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LANL 0497 R 3-052(e) \ Storm drainage Surface and 1999 2004 2005 2005 N N
Groundwater/Surface
Water

LANL 0498 3-05%f) \ Storm drainage Surface and 2/29/1996 Y Pending N
Groundwater/Surface
Water

LANL 0499 3-053 \ Operational facility Buildings & 2/29/1996 Y Pending Y
Equipment/Other
Buildings

LANL 0500 3-054(a) \ Outfall Waste/Trenches / 7/18/1995 Y Pending N
Qutfalls

LANL 0501 R 3-054(b) \ Outfall Waste/Trenches / 1999 2004 2005 2005 N N
Outfalls

LANL 0502 3-054(c) \ Outfall Waste/Trenches / 7/18/1995 Y Pending N
Qutfalls

LANL 0503 3-054(d) \ Outfall Waste/Trenches / 7/18/1995 Y Pending N
Qutfalls

LANL 0504 3-054(e) \ Outfall Waste/Trenches / 9/30/1997 1997 9/30/1997 N N
Outfalls

LANL 0505 3-055(a) \ Outfall Waste/Trenches / 7/18/1995 Y Pending N
Qutfalls

LANL 0506 3-055(b) \ Outfall Waste/Trenches / 7/7/1993 Y Approved N
Qutfalls

LANL 0507 3-055(c) \ Outfall Waste/Trenches / 7/18/1995 Y Pending N
Outfalls

LANL 0508 3-055(d) \ Outfall Waste/Trenches / 7/18/1995 Y Pending N
Qutfalls

LANL 0509 3-056(a) \ Storage area Above Ground Material 7/7/1993 Y Pending N
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/ Waste/Storage Yards
and Pads

LANL 0510 3-056(b) \ Container storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0511 R 3-056(c) \ Transformer storage area Above Ground Material 2006 2006 N N
/ Waste/Storage Yards
and Pads

LANL 0512 3-056(d) \ Drum Storage Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0513 3-056(e) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0514 3-056f) \ Drum Storage Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0515 3-056(g) \ Satellite storage area Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0516 3-056(h) \ Transformer storage area Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0517 3-056(i) \ Drum Storage Above Ground Material 7/18/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0518 3-056(j) \ Storage area Above Ground Material 7118/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0519 3-056(k) \ Container storage area Above Ground Material 9/30/1997 1997 9/30/1997 N Y
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/ Waste/Storage Yards
and Pads

LANL 0520 3-056(1) \ Drum Storage Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0521 3-056(m) \ Drum Storage Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0522 3-056(n) \ Drum Storage Above Ground Material 7118/1995 Y Pending N
| Waste/Storage Yards
and Pads

LANL 0523 3-057 \ Sump/Grease trap Liquid Surface 7/18/1995 Y Pending N
Impoundments/Sumps

LANL 0524 3-058 \ Container storage Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads

LANL 0525 R 3-059 \ Storage area Above Ground Material 2007 2007 N N
| Waste/Storage Yards
and Pads

LANL 0526 30-001 \ Surface disposal and landfill Waste/Miscellaneous 7/7/11993 Y Approved N
Surface Debris

LANL 0527 31-001 \ Outfall from sanitary Septic systenBuildings & 9/30/1995 N Pending N
Equipment/Equipment

LANL 0528 32-001 \ Incinerator Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Equipment

LANL 0529 32-002(a) \ Septic tank Tanks/Septic Tanks 9/30/1996 N Pending

LANL 0530 32-002(b) \ Septic tank Tanks/Septic Tanks 9/30/1996 N Pending

LANL 0531 32-003 \ Former transformer site Above Ground Material 9/30/1996 N Pending
| Waste/Storage Yards
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and Pads
LANL 0532 32-004 \ Drain line and outfall Waste/Trenches / 9/30/1996 N Pending Y
Outfalls
LANL 0533 R 43-001(al) \ Waste lines (Pre 1981) Buildings & 2003 2003 N Y
Equipment/Other
Buildings
LANL 0534 R 43-001(a2) \ Waste lines (Post 1981) Buildings & 2003 2003 N Y
Equipment/Other
Buildings
LANL 0535 43-001(b1) \ Outfall Waste/Trenches / 5/23/1994 Y Approved N
Outfalls
LANL 0536 R 43-001(b2) \ Outfall Waste/Trenches / 2003 2003 N Y
Outfalls
LANL 0537 R 43-002 \ Incinerator Buildings & 2003 2003 N N
Equipment/Equipment
LANL 0538 43-003 \ Carcass Storage Above Ground Material 5/23/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0539 43-004 \ Waste Storage Above Ground Material 5/23/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0540 43-005 \ Radioactive liquid Storage Above Ground Material 5/23/1994 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0541 45-001 \ Waste water treatment facility Buildings & 3/11/1996 Y Pending N
Equipment/Other
Buildings
LANL 0542 45-002 \ Vehicle Decontamination facility Buildings & 3/11/1996 Y Pending N

Equipment/Other
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Buildings
LANL 0543 45-003 \ Waste lines Buildings & 3/11/1996 Y Pending N
Equipment/Other
Buildings
LANL 0544 45-004 \ Sanitary Sewer Outfall Waste/Trenches / 3/11/1996 Y Pending N
Outfalls
LANL 0545 59-001 \ Septic system Buildings & 7/7/1993 Y Pending N
Equipment/Equipment
LANL 0546 59-002 \ Container storage area Above Ground Material 7/7/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0547 59-003 \ Sump Liquid Surface 7/7/1993 Y Approved N
Impoundments/Sumps
LANL 0548 59-004 \ Outfall Waste/Trenches / 7/7/1993 Y Pending N
Outfalls
LANL 0549 60-001(a) \ Storage area (Active storage) Above Ground Material 717/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0550 60-001(b) \ Storage area (Active Storage) Above Ground Material 717/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0551 60-001(c) \ Storage area (active) Above Ground Material 7/7/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0552 60-001(d) \ Storage area Pesticide Shed Above Ground Material 717/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0553 60-002 \ Storage area Above Ground Material 717/1993 Y Pending N

| Waste/Storage Yards
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and Pads
LANL 0554 60-003 \ Oil-water separator Buildings & 717/1993 Y Approved N
Equipment/Equipment
LANL 0555 60-004(a) \ Storage area Above Ground Material 7/7/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0556 60-004(b) \ Storage area Above Ground Material 2/29/1996 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0557 60-004(c) \ Storage area Above Ground Material 2/29/1996 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0558 60-004(d) \ Storage area Above Ground Material 2/29/1996 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0559 60-004(e) \ Storage area Above Ground Material 2/29/1996 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0560 60-004) \ Storage area Above Ground Material 2/29/1996 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0561 60-005(a) \ Surface impoundment -formerlyWaste/Miscellaneous 2/29/1996 Y Pending N
3-029(a) Surface Debris
LANL 0562 60-005(b) \ Drilling mud pit / 7/7/11993 Y Approved N
LANL 0563 60-006(a) \ Septic tank Tanks/Septic Tanks 2000 2000 2003 2003 N
LANL 0564 60-006(b) \ Septic system Buildings & 7/7/1993 Y Approved N
Equipment/Equipment
LANL 0565 60-006(c) \ Septic tank Tanks/Septic Tanks 717/1993 Y Approved N
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LANL 0566 60-007(a) \ Systematic or intent. prod. releaSeills and 2/29/1996 Y Pending N
Leaks/Surface Spills
LANL 0567 60-007(b) \ Systematic or intent. prod. releaSpills and 2/29/1996 Y Pending N
Leaks/Surface Spills
LANL 0568 61-001 \ Storage area Above Ground Material 7/7/11993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0569 61-002 \ Transformer storage area Above Ground Material 1999 1999/30/1998 1998 1998 N N
| Waste/Storage Yards
and Pads
LANL 0570 61-003 \ Burn sites Waste/Burn Pits 7/7/1993 Y Approved N
LANL 0571 61-004(a) \ Septic tank Tanks/Septic Tanks 7/7/1993 Y Pending N
LANL 0572 61-004(b) \ Septic tank Tanks/Septic Tanks 717/1993 Y Approved N
LANL 0573 61-004(c) \ Septic tank Tanks/Septic Tanks 7/7/1993 Y Approved N
LANL 0574 R 61-005 \ Landfill Waste/Landfills 2004 2004 N N
LANL 0575 R 61-006 \ Waste oil tank Tanks/Above Ground 2004 2004 N N
Storage Tanks
LANL 0576 61-007 \ Transformer site - systematic leak Spills and 717/1993 Y Pending N
Leaks/Surface Spills
LANL 0577 64-001 \ Storage area Above Ground Material 7/7/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0590 C-0-020 \ Mortar impact area Dispersed Surface 3/1/1994 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0591 C-0-036(a) \ Borrow pit 1, Bandelier NM  / 9/15/1995 N Pending
LANL 0592 C-0-036(b) \ Borrow pit 2, Bandelier NM  / 9/15/1995 N Pending
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LANL 0593 C-0-036(c) \ Borrow pit 3, Bandelier NM  / 9/15/1995 Pending N
LANL 0594 C-0-036(d) \ Borrow pit 4, Bandelier NM  / 9/15/1995 N Pending N
LANL 0595 C-0-037 \ Landfill, Bandelier NM Waste/Landfills 9/30/1999 2005 2005 9/30/1999 Y N
LANL 0596 C-0-038 \ Surface disposal, Bandelier NM Waste/Miscellaneous 9/30/1999 2007 2007 9/30/1999 Y N
Surface Debris
LANL 0597 C-0-041\ Asphalt and tar remnant site Above Ground Material 9/15/1995 N Pending N
/ Waste/Debris Piles
LANL 0598 C-10-001 \ Surface soil, 2 10x10 foot plots, Waste/Miscellaneous 9/15/1995 N Pending N
Bayo Canyon Surface Debris
LANL 0637 C-3-001 \ Gas trap Spills and 7118/1995 Y Pending N
Leaks/Pipeline Leaks
LANL 0638 C-3-002 \ One-time spill- Leak from asphaltSpills and 7/18/1995 Y Pending N
machine Leaks/Surface Spills
LANL 0639 C-3-003 \ One-time spill- Stained asphalt  Spills and 7118/1995 Y Pending N
Leaks/Surface Spills
LANL 0640 C-3-004 \ Miscellaneous debris Waste/Miscellaneous 7118/1995 Y Pending N
Surface Debris
LANL 0641 C-3-005\ Oil Spill Surface and 7/18/1995 Y Pending N
Groundwater/Surface
Water
LANL 0642 C-3-006 \ One-time spill Spills and 9/30/1997 1997 9/30/1997 N Y
Leaks/Surface Spills
LANL 0643 C-3-007 \ Storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0644 C-3-008 \ Storage area/ rad contaminated Above Ground Material 7/18/1995 Y Pending N

/ Waste/Storage Yards
and Pads
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LANL 0645 C-3-009 \ Storage area Above Ground Material 7/18/1995 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0646 C-3-010 \ Outfall Waste/Trenches / 7/18/1995 Y Pending N
Outfalls
LANL 0647 C-3-011 \ Waste oil tank Tanks/Above Ground 7/18/1995 Y Pending N
Storage Tanks
LANL 0648 C-3-012 \ Satellite storage area Above Ground Material 7118/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0649 C-3-014 \ Storage area Above Ground Material 9/30/1997 1997 9/30/1997 N Y
/ Waste/Storage Yards
and Pads
LANL 0650 C-3-015 \ Underground dist. tank Tanks/Underground 7/18/1995 Y Pending N
Storage Tanks
LANL 0651 R C-3-016 \ Oil metal bin Buildings & 2005 2005 N N
Equipment/Equipment
LANL 0652 C-3-017 \ Underground storage tank Tanks/Underground 7/18/1995 Y Pending N
Storage Tanks
LANL 0653 C-3-018 \ Underground storage tank Tanks/Underground 7/18/1995 Y Pending N
Storage Tanks
LANL 0654 C-3-019 \ Underground storage tank Tanks/Underground 7/18/1995 Y Pending N
Storage Tanks
LANL 0655 C-3-020 \ Storage tank Above Ground Material 7118/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0656 C-3-021 \ Underground storage tank Tanks/Underground 7118/1995 Y Pending N
Storage Tanks
LANL 0657 C-3-022 \ Kerosene tanker trailer Miscellaneous/Other 7/18/1995 Y Pending N
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LANL 0659 C-32-001 \ Buildings Buildings & 5/1/1992 Y Approved N
Equipment/Other
Buildings
LANL 0660 R C-43-001 \ Outfall Waste/Trenches / 2005 2004 N Y
Outfalls
LANL 0661 C-45-001 \ Parking lot of Former TreatmentAbove Ground Material 3/11/1996 Y Pending N
Plant / Waste/Storage Yards
and Pads
LANL 0662 C-59-001 \ PCB containing capacitors & Buildings & 7/18/1995 Y Pending N
Transformer Equipment/Equipment
LANL 0663 C-60-001 \ Underground tank Tanks/Underground 7/18/1995 Y Pending N
Storage Tanks
LANL 0664 C-60-002 \ Underground tank Tanks/Underground 7/18/1995 Y Pending N
Storage Tanks
LANL 0665 C-60-003 \ One-time spill at pesticide shed Spills and 7/18/1995 Y Pending N
Leaks/Surface Spills
LANL 0666 C-60-004 \ Underground tank Tanks/Underground 7/18/1995 Y Pending N
Storage Tanks
LANL 0667 C-61-001 \ Transformer storage area- PCB Above Ground Material 7/18/1995 Y Pending N
leak | Waste/Storage Yards
and Pads
LANL 0668 R C-61-002 \ Subsurface Contamination Waste/Miscellaneous 2006 2002 N
Surface Debris
LANL 0673 12-001(a) \ Firing site Steel lined chamber Dispersed Surface 9/30/1996 N Pending Y
Contamination/Firing
Ranges and Ordnance
LANL 0674 R 12-001(b) \ Firing site (former) Dispersed Surface 2007 2007 N Y

Contamination/Firing
Ranges and Ordnance
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Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0675 12-002 \ Open burning ground Waste/Burn Pits 5/23/1994 Y Pending
LANL 0676 12-003 \ Storage area Above Ground Material 5/23/1994 Y Approved
| Waste/Storage Yards
and Pads
LANL 0677 12-004(a) \ Radiation Test facility Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0678 12-004(b) \ Pipe Buildings & 2/15/1996 Y Pending N
Equipment/Equipment
LANL 0679 14-001(a) \ Firing site Dispersed Surface 2/15/1996 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0680 14-001(b) \ Firing site Dispersed Surface 2/15/1996 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0681 14-001(c) \ Firing site Dispersed Surface 2/15/1996 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0682 14-001(d) \ Firing site Dispersed Surface 2/15/1996 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0683 14-001(e) \ Firing site Dispersed Surface 2/15/1996 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0684 14-001(f) \ Firing site-Bullet Test Facility = Dispersed Surface 9/30/1996 N Pending Y
Contamination/Firing
Ranges and Ordnance
LANL 0685 R 14-001(g) \ Firing site (active) Dispersed Surface 2004 2004 N Y

Contamination/Firing
Ranges and Ordnance
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0686 14-002(a) \ Firing site Dispersed Surface 1997 1997 N Y
Contamination/Firing
Ranges and Ordnance
LANL 0687 14-002(b) \ Firing site Dispersed Surface 2/15/1996 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0688 14-002(c) \ Building Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0689 14-002(d) \ Firing site Dispersed Surface 2/15/1996 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0690 14-002(e) \ Firing site Dispersed Surface 2/15/1996 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0691 14-00#) \ Firing site Dispersed Surface 2/15/1996 Y Pending Y
Contamination/Firing
Ranges and Ordnance
LANL 0692 14-003 \ Open burning ground Waste/Burn Pits 1997 9/30/1997 N
LANL 0693 14-004(a) \ Storage area (still active) Above Ground Material 2/15/1996 Pending
/ Waste/Storage Yards
and Pads
LANL 0694 14-004(b) \ Storage area Above Ground Material 2/15/1996 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0695 14-004(c) \ Storage area Above Ground Material 5/23/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0696 R 14-005 \ Incinerator (active) Buildings & 2004 2004 N Y
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALO09 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Equipment/Equipment
LANL 0697 14-006 \ Tank and/or assoc. equip. Tanks/Above Ground 2/15/1996 Y Pending N
Storage Tanks
LANL 0698 14-007 \ Septic system Buildings & 2/15/1996 Y Pending N
Equipment/Equipment
LANL 0699 14-008 \ Landfill and surface disposal Waste/Miscellaneous 5/23/1994 Y Approved N
Surface Debris
LANL 0700 R 14-009 \ Surface disposal site Waste/Miscellaneous 2005 1999 2005 N Y
Surface Debris
LANL 0701 R 14-010 \ Sump Liquid Surface 2004 2004 N Y
Impoundments/Sumps
LANL 0702 R 15-001 \ Surface disposal Waste/Miscellaneous 2004 2004 N Y
Surface Debris
LANL 0703 15-002 \ Disposal pit and burn site Waste/Burn Pits 5/20/1996 Pending Y
LANL 0704 R 15-003 \ Firing site (still active) Dispersed Surface 2004 2004 N
Contamination/Firing
Ranges and Ordnance
LANL 0705 15-004(a) \ Firing site C Dispersed Surface 11/1/1995 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0706 15-004(b) \ Firing site A Dispersed Surface 9/30/1996 N Pending Y
Contamination/Firing
Ranges and Ordnance
LANL 0707 15-004(c) \ Firing site B Dispersed Surface 11/1/1995 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0708 15-004(d) \ Firing site C Dispersed Surface 11/1/1995 Y Pending N

Contamination/Firing
Ranges and Ordnance
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0709 15-004(e) \ Mistakenly called firing site Dispersed Surface 7/1/1993 Y Approved N
(actually manhole bunker) Contamination/Firing
Ranges and Ordnance
LANL 0710 15-004(f) \ Machine firing site E-F Nn Dispersed Surface 1998 1998 2007 2007 N Y
RCRA hazard but VCA uranium Contamination/Firing
Ranges and Ordnance
LANL 0711 R 15-004(g) \ Machine firing site Dispersed Surface 2004 2004 N Y
Contamination/Firing
Ranges and Ordnance
LANL 0712 R 15-004(h) \ Firing site Dispersed Surface 2004 2004 N Y
Contamination/Firing
Ranges and Ordnance
LANL 0713 15-004(i) \ Detonation ground Dispersed Surface 7/1/1993 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 0714 15-005(a) \ Storage area Above Ground Material 7/1/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0715 15-005(b) \ Storage area Above Ground Material 5/20/1996 Y Pending Y
| Waste/Storage Yards
and Pads
LANL 0716 15-005(c) \ Storage area (R-41) Above Ground Material 5/20/1996 Y Pending Y
/ Waste/Storage Yards
and Pads
LANL 0717 15-005(d) \ Storage area Above Ground Material 7/1/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0718 R 15-006(a) \ Firing site PHERMEX (still Dispersed Surface 2004 2004 N Y
active) Contamination/Firing

Ranges and Ordnance
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0719 R 15-006(b) \ Firing site Ector (still active)  Dispersed Surface 2004 2004 N Y
Contamination/Firing
Ranges and Ordnance
LANL 0720 R 15-006(c) \ Firing site R-44 Dispersed Surface 2007 2007 N Y
Contamination/Firing
Ranges and Ordnance
LANL 0721 15-006(d) \ Firing site R-45 Dispersed Surface 5/20/1996 Y Pending Y
Contamination/Firing
Ranges and Ordnance
LANL 0722 15-006(e) \ Nt in TA-15 @TA-36 Miscellaneous/Other 6/9/1993 Y Pending N
LANL 0723 R 15-007(a) \ Landfill (MDA N) Waste/Landfills 2005 2005 N Y
LANL 0724 15-007(b) \ Landfill (MDA Z) Waste/Landfills 1998 1998 2008 2008 N Y
LANL 0725 15-007(c) \ Shaft Buildings & 1997 1997 2008 2008 N N
Equipment/Other
Buildings
LANL 0726 15-007(d) \ Shaft Buildings & 7/1/1993 Y Pending N
Equipment/Other
Buildings
LANL 0727 15-008(a) \ Surface disposal E/F site Waste/Miscellaneous 1996 1996 2008 2008 N Y
Surface Debris
LANL 0728 15-008(b) \ Surface disposal Waste/Miscellaneous 1996 1996 2008 2008 N Y
Surface Debris
LANL 0729 15-008(c) \ Surface disposal Waste/Miscellaneous 1997 1997 2008 2008 N Y
Surface Debris
LANL 0730 15-008(d) \ Surface disposal (still active) Waste/Miscellaneous 1998 1998 2004 2004 N N
Surface Debris
LANL 0731 15-008(e) \ Surface disposal Waste/Miscellaneous 7/1/1993 Y Approved N

Surface Debris
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0732 R 15-00@) \ Nt in TA-36 Miscellaneous/Other 2004 2004 N N
LANL 0733 15-008(g) \ Surface disposal Waste/Miscellaneous 5/20/1996 Y Pending Y
Surface Debris
LANL 0734 R 15-009(a) \ Septic system Buildings & 2004 2004 N N
Equipment/Equipment
LANL 0735 15-009(b) \ Septic system Buildings & 7/1/1993 Y Pending N
Equipment/Equipment
LANL 0736 15-009(c) \ Septic tank Tanks/Septic Tanks 711/1993 Y Pending N
LANL 0737 15-009(d) \ Septic tank Tanks/Septic Tanks 7/1/1993 Y Approved
LANL 0738 15-009(e) \ Septic system E/F site Tanks/Septic Tanks 1997 1997 1997 1997 N
LANL 0739 15-009(f) \ Septic tank Tanks/Septic Tanks 5/20/1996 Y Pending N
LANL 0740 R 15-009(g) \ Septic tank (still active) Tanks/Septic Tanks 2004 2004 N N
LANL 0741 15-009(h) \ Septic tank Tanks/Septic Tanks 7/1/1993 Y Pending N
LANL 0742 R 15-009(i) \ Septic tank Tanks/Septic Tanks 2004 2004 N N
LANL 0743 15-009(j) \ Septic tank Tanks/Septic Tanks 1997 1997 9/30/1998 1997 1997 9/30/1998 N N
LANL 0744 15-009(k) \ Septic tank Tanks/Septic Tanks 5/20/1996 Y Pending N
LANL 0745 R 15-010(a) \ Septic system Buildings & 2005 2005 N N
Equipment/Equipment
LANL 0746 15-010(b) \ Septic system Buildings & 5/20/1996 Y Pending Y
Equipment/Equipment
LANL 0747 15-010(c) \ Operational release (still active)Spills and 5/20/1996 Y Pending N
Leaks/Surface Spills
LANL 0748 15-011(a) \ Sump Liquid Surface 5/20/1996 Y Pending N
Impoundments/Sumps
LANL 0749 15-011(b) \ Dry well / 5/20/1996 Y Pending N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0750 15-011(c) \ Sump Liquid Surface 5/20/1996 Y Pending N
Impoundments/Sumps
LANL 0751 15-012(a) \ Surface disposal (Nt located) Waste/Miscellaneous 5/20/1996 Y Pending N
Surface Debris
LANL 0752 15-012(b) \ Surface disposal site Waste/Miscellaneous 1998 1998®/30/1998 2007 2007 9/30/1998 N Y
Surface Debris
LANL 0753 15-013(a) \ Underground tank Tanks/Underground 7/1/1993 Y Approved N
Storage Tanks
LANL 0754 15-013(b) \ Underground tank Tanks/Underground 7/1/1993 Y Approved N
Storage Tanks
LANL 0755 15-014(a) \ Ind. or san. wastewater treat. Buildings & 5/20/1996 Y Pending N
Equipment/Other
Buildings
LANL 0756 15-014(b) \ Ind. or san. wastewater treat. Buildings & 5/20/1996 Y Pending N
Equipment/Other
Buildings
LANL 0757 15-014(c) \ Ind. or san. wastewater treat. Buildings & 7/1/1993 Y Approved N
Equipment/Other
Buildings
LANL 0758 15-014(d) \ Ind. or san. wastewater treat. Buildings & 5/20/1996 Y Pending N
Equipment/Other
Buildings
LANL 0759 15-014(e) \ Ind. or san. wastewater treat. Buildings & 5/20/1996 Y Pending N
(active) Equipment/Other
Buildings
LANL 0760 15-014(f) \ Ind. or san. wastewater treat.  Buildings & 7/1/1993 Y Approved N
Equipment/Other
Buildings
LANL 0761 15-014(g) \ Ind. or san. wastewater treat. Buildings & 5/20/1996 Y Pending N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status
Equipment/Other
Buildings

LANL 0762 15-014(h) \ Outfall Waste/Trenches / 5/20/1996 Y Pending N
Qutfalls

LANL 0763 15-014¢(i) \ Outfall Waste/Trenches / 5/20/1996 Y Pending N
Qutfalls

LANL 0764 15-014(j) \ Outfall Waste/Trenches / 5/20/1996 Y Pending N
Qutfalls

LANL 0765 15-014(k) \ Outfall Waste/Trenches / 5/20/1996 Y Pending N
Qutfalls

LANL 0766 15-014(1) \ Outfall (still active) Waste/Trenches / 5/20/1996 Y Pending N
Qutfalls

LANL 0767 15-014(m) \ Outfall (still active) Waste/Trenches / 7/1/1993 Y Approved N
Qutfalls

LANL 0768 18-001(a) \ Lagoon Liquid Surface 9/30/1995 N Pending N
Impoundments/Lagoons

LANL 0769 18-001(b) \ Sewer lines Buildings & 9/30/1995 N Pending N
Equipment/Equipment

LANL 0770 18-001(c) \ Sump Liquid Surface 1/25/1995 Y Pending N
Impoundments/Sumps

LANL 0771 18-002(a) \ Firing site Dispersed Surface 1996 4/15/1996 4/15/1996 Y Pending N

Contamination/Firing
Ranges and Ordnance

LANL 0772 18-002(b) \ Firing site Dispersed Surface 1996 4/15/1996 4/15/1996 Y Pending N
Contamination/Firing
Ranges and Ordnance

LANL 0773 18-002(c) \ Drop tower Buildings & 1996 4/15/1996 4/15/1996 Y Pending N
Equipment/Other
Buildings
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Site Summary Level:Los Alamos National Laboratory

Project ALOO9 / LANL Environmental Restoration

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Release Sites

Site RSF Change Description
Code ID Flag

LANL 0774 18-003(a) \ Settling pit
LANL 0775 18-003(b) \ Septic system
LANL 0776 18-003(c) \ Septic system
LANL 0777 18-003(d) \ Septic system
LANL 0778 18-003(e) \ Septic system
LANL 0779 18-003(f) \ Septic system
LANL 0780 18-003(g) \ Septic system
LANL 0781 18-003(h) \ Septic system
LANL 0782 18-004(a) \ Waste lines containment
LANL 0783 18-004(b) \ Pit

LANL 0784 18-005(a) \ Storage area
LANL 0785 18-005(b) \ Storage area
LANL 0786 18-005(c) \ Storage area

Class/Subclass Name

Liquid Surface
Impoundments/Settling
and Separation Basins

Buildings &
Equipment/Equipment
Buildings &
Equipment/Equipment
Buildings &
Equipment/Equipment
Buildings &
Equipment/Equipment
Buildings &
Equipment/Equipment
Buildings &
Equipment/Equipment
Buildings &
Equipment/Equipment
Buildings &
Equipment/Other
Buildings

/

Above Ground Material

| Waste/Storage Yards
and Pads

Above Ground Material
| Waste/Storage Yards
and Pads

Above Ground Material

Planned Forecast
Assess.
Year

1996

1996

1996

1997

1996

1996

1996

1996

1996
1996

Assess.
Year Date

Actual
Assess.

1996 4/15/1996

19964/15/1996

19964/15/1996

1997

4/15/1996

19964/15/1996

4/15/1996

4/15/1996

4/15/1996
4/15/1996

Planned Forecast Actual Acc.
Comp. Comp. Comp. Year
Year Year Date
2006 2006
2006 2006
2008 2008
1998 1998
9/30/1995
4/15/1996
2008 2008
4/15/1996
4/15/1996
4/15/1996
4/15/1996
5/14/1993
5/14/1993

No Comp. RAD

Action Status
N Y
N Y
N Y
N Y
N Pending N
Y Pending N
N N
Y Pending N
Y PendingN
Y Pending N
Pending N

Y Approved N

Y Approved N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
/ Waste/Storage Yards
and Pads
LANL 0787 18-006 \ Storage pipe Above Ground Material 1997 19979/30/1998 1997 1997 9/30/1998 N Y
/ Waste/Storage Yards
and Pads
LANL 0788 18-007 \ Buried armored vehicle (does Nt Waste/Landfills 1/25/1995 Y Pending N
exist)
LANL 0789 18-008 \ Underground tank Tanks/Underground 9/30/1996 N Pending N
Storage Tanks
LANL 0790 18-009(a) \ Transformer Buildings & 5/14/1993 Y Approved N
Equipment/Equipment
LANL 0791 18-009(b) \ Transformer Buildings & 5/14/1993 Y Pending N
Equipment/Equipment
LANL 0792 18-009(c) \ Transformer Buildings & 5/14/1993 Y Approved N
Equipment/Equipment
LANL 0793 18-009(d) \ Transformer Buildings & 5/14/1993 Y Approved N
Equipment/Equipment
LANL 0794 18-009(e) \ Transformer Buildings & 5/14/1993 Y Approved N
Equipment/Equipment
LANL 0795 18-010(a) \ Outfall Waste/Trenches / 5/14/1993 Y Approved N
Outfalls
LANL 0796 18-010(b) \ Outfall Waste/Trenches / 1996 4/15/1996 4/15/1996 Y Pending N
Outfalls
LANL 0797 18-010(c) \ Outfall Waste/Trenches / 1996 4/15/1996 4/15/1996 Y Pending N
Outfalls
LANL 0798 18-010(d) \ Outfall Waste/Trenches / 1996 4/15/1996 4/15/1996 Y Pending N
Outfalls
LANL 0799 18-010(e) \ Outfall Waste/Trenches / 1996 4/15/1996 4/15/1996 Y Pending N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status
Outfalls

LANL 0800 18-010(f) \ Outfall Waste/Trenches / 1996 4/15/1996 4/15/1996 Y Pending N
Outfalls

LANL 0801 18-011 \ Soil containment / 1996 4/15/1996 4/15/1996 Y Pending N

LANL 0802 18-012(a) \ Outfall Waste/Trenches / 1996 4/15/1996 4/15/1996 Y Pending N
Outfalls

LANL 0803 18-012(b) \ Outfall Waste/Trenches / 1996 4/15/1996 4/15/1996 Y Pending N
Outfalls

LANL 0804 18-012(c) \ Sump and drain lines Liquid Surface 1996 4/15/1996 4/15/1996 Y PendingN
Impoundments/Sumps

LANL 0805 18-012(d) \ Drain line Buildings & 5/14/1993 Y Approved N
Equipment/Equipment

LANL 0806 18-013 \ Waste Tank Tanks/Above Ground 1996 4/15/1996 4/15/1996 Y Pending N
Storage Tanks

LANL 0807 20-001(a) \ Landfill Waste/Landfills 3/18/1996 Y Pending N

LANL 0808 20-001(b) \ Landfill Waste/Landfills 3/18/1996 Y Pending N

LANL 0809 R 20-001(c) \ Landfill Waste/Landfills 2008 2008 N Y

LANL 0810 20-002(a) \ Firing site Dispersed Surface 3/18/1996 Y Pending N

Contamination/Firing
Ranges and Ordnance

LANL 0811 20-002(b) \ Firing site Dispersed Surface 3/18/1996 Y Pending N
Contamination/Firing
Ranges and Ordnance

LANL 0812 20-002(c) \ Firing site Dispersed Surface 3/18/1996 Y Pending N
Contamination/Firing
Ranges and Ordnance

LANL 0813 20-002(d) \ Firing site Dispersed Surface 1996 1996 3/18/1996 2008 2008 N Y
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status

Contamination/Firing
Ranges and Ordnance

LANL 0814 20-003(a) \ Firing site Dispersed Surface 5/25/1994 Y Pending N
Contamination/Firing
Ranges and Ordnance

LANL 0815 20-003(b) \ Firing site Dispersed Surface 3/18/1996 Y Pending N
Contamination/Firing
Ranges and Ordnance

LANL 0816 20-003(c) \ Firing site Dispersed Surface 9/30/1995 N Pending N
Contamination/Firing
Ranges and Ordnance

LANL 0817 20-003(d) \ Firing site Dispersed Surface 5/25/1994 Y Approved N
Contamination/Firing
Ranges and Ordnance

LANL 0818 20-004 \ Septic system Buildings & 3/18/1996 Y Pending N
Equipment/Equipment

LANL 0819 20-005 \ Septic tank Tanks/Septic Tanks 3/18/1996 Y Pending N

LANL 0820 27-001 \ Buried naval guns Waste/Landfills 1/25/1995 Y Pending N

LANL 0821 27-002 \ Firing sites Dispersed Surface 1996 4/15/1996 4/15/1996 Y Pending N

Contamination/Firing
Ranges and Ordnance

LANL 0822 27-003 \ Bazooka impact area Dispersed Surface 1/25/1995 N Pending N
Contamination/Firing
Ranges and Ordnance

LANL 0823 27-004 \ Building Buildings & 5/14/1993 Y Approved N
Equipment/Other
Buildings

LANL 0824 36-001 \ Material disposal area (MDA AA) Waste/Miscellaneous 6/21/1996 Y Pending N

Surface Debris
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0825 36-002 \ Sump Liquid Surface 7/14/1995 N Pending N
Impoundments/Sumps
LANL 0826 36-003(a) \ Septic system Buildings & 9/30/1995 N Pending N
Equipment/Equipment
LANL 0827 36-003(b) \ Septic system Buildings & 9/30/1996 N Pending N
Equipment/Equipment
LANL 0828 36-003(c) \ Septic system Buildings & 6/9/1993 Y Approved N
Equipment/Equipment
LANL 0829 36-003(d) \ Septic system Buildings & 6/9/1993 Y Approved N
Equipment/Equipment
LANL 0830 36-004(a) \ Firing site Dispersed Surface 1998 1998 N Y
Contamination/Firing
Ranges and Ordnance
LANL 0831 R 36-004(b) \ Firing site Dispersed Surface 2003 2003 N Y
Contamination/Firing
Ranges and Ordnance
LANL 0832 R 36-004(c) \ Firing site Dispersed Surface 2003 2003 N Y
Contamination/Firing
Ranges and Ordnance
LANL 0833 R 36-004(d) \ Firing site (Lower Slabovia, Dispersed Surface 2003 2003 N Y
Skunk works, Burn pit) Contamination/Firing
Ranges and Ordnance
LANL 0834 R 36-004(e) \ Firing site Dispersed Surface 2003 2003 N Y
Contamination/Firing
Ranges and Ordnance
LANL 0835 36-004) \ Firing site Dispersed Surface 6/9/1993 Y Approved N
Contamination/Firing
Ranges and Ordnance
LANL 0836 36-005 \ Surface disposal site Waste/Miscellaneous 9/30/1997 1997 9/30/1997 N Y
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Surface Debris
LANL 0837 36-006 \ Surface disposal site Waste/Miscellaneous 6/21/1996 Y Pending N
Surface Debris
LANL 0838 36-007(a) \ Storage area Above Ground Material 6/9/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0839 36-007(b) \ Storage area Above Ground Material 6/9/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0840 36-007(c) \ Storage area Above Ground Material 6/9/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0841 36-007(d) \ Storage area Above Ground Material 6/9/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0842 36-007(e) \ Storage area Above Ground Material 6/9/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0843 36-007) \ Storage area Above Ground Material 6/9/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0844 39-001(a) \ Landfill Waste/Landfills 1997 3/6/1997 1997 3/6/1997 N Pending Y
LANL 0845 39-001(b) \ Material disposal area (MDA Y)Waste/Miscellaneous 1997 3/6/1997 1997 3/6/1997 N PendingY
Surface Debris
LANL 0846 39-002(a) \ Storage area Above Ground Material 1997 1997 9/29/1997 N N
| Waste/Storage Yards
and Pads
LANL 0847 R 39-002(b) \ Storage area Above Ground Material 2008 2008 N N

/ Waste/Storage Yards
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Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
and Pads
LANL 0848 39-002(c) \ Storage area Above Ground Material 9/30/1995 N Pending N
| Waste/Storage Yards
and Pads
LANL 0849 39-002(d) \ Storage area Above Ground Material 9/30/1998 2008 2008 9/30/1998 N N
/ Waste/Storage Yards
and Pads
LANL 0850 39-002(e) \ Storage area Above Ground Material 9/30/1998 2008 2008 9/30/1998 N N
/ Waste/Storage Yards
and Pads
LANL 0851 39-00%) \ Storage area Above Ground Material 9/30/1998 2008 2008 9/30/1998 N N
| Waste/Storage Yards
and Pads
LANL 0852 39-002(g) \ Storage area (still active) Above Ground Material 4/28/1995 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0853 39-003 \ Incinerator Buildings & 6/18/1993 Y Approved N
Equipment/Equipment
LANL 0854 R 39-004(a) \ Firing site Dispersed Surface 2003 2003 N Y

Contamination/Firing
Ranges and Ordnance

LANL 0855 R 39-004(b) \ Firing site Dispersed Surface 2003 2003 N Y
Contamination/Firing
Ranges and Ordnance

LANL 0856 R 39-004(c) \ Firing site Dispersed Surface 2003 2003 N Y
Contamination/Firing
Ranges and Ordnance

LANL 0857 R 39-004(d) \ Firing site Dispersed Surface 2003 2003 N Y
Contamination/Firing
Ranges and Ordnance
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Code ID Flag Year Year Date Year Year Date Action Status

LANL 0858 R 39-004(e) \ Firing site Dispersed Surface 2003 2003 N Y
Contamination/Firing
Ranges and Ordnance

LANL 0859 39-005 \ Seepage pit Liquid Surface 4/28/1995 Y Pending N
Impoundments/Seepage
Basins

LANL 0860 39-006(a) \ Septic system Buildings & 1997 1997 2003 2003 N N
Equipment/Equipment

LANL 0861 39-006(b) \ Septic system Buildings & 6/18/1993 Y Approved N
Equipment/Equipment

LANL 0862 39-007(a) \ Storage area Above Ground Material 9/30/1995 N Pending N
| Waste/Storage Yards
and Pads

LANL 0863 39-007(b) \ Storage area Above Ground Material 6/18/1993 Y Approved N
| Waste/Storage Yards
and Pads

LANL 0864 39-007(c) \ Storage area Above Ground Material 6/18/1993 Y Approved N
/ Waste/Storage Yards
and Pads

LANL 0865 39-007(d) \ Storage area Above Ground Material 8/30/1999 2000 2004 8/30/1999 Y N
/ Waste/Storage Yards
and Pads

LANL 0866 39-007(e) \ Storage area Above Ground Material 6/18/1993 Y Approved N
| Waste/Storage Yards
and Pads

LANL 0867 R 39-008 \ Firing range Dispersed Surface 2003 2003 N N
Contamination/Firing
Ranges and Ordnance

LANL 0868 39-009 \ Outfall Waste/Trenches / 6/18/1993 Y Approved N
Outfalls
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Code ID Flag Year Year Date Year Year Date Action Status
LANL 0869 53-001(a) \ Storage area Above Ground Material 3/18/1996 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0870 53-001(b) \ Storage area Above Ground Material 3/18/1996 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0871 R 53-001(c) \ Storage area Above Ground Material 2004 2004 N N
/ Waste/Storage Yards
and Pads
LANL 0872 53-001(d) \ Storage area Above Ground Material 5/25/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0873 53-001(e) \ Storage area Above Ground Material 3/18/1996 Y Pending N
| Waste/Storage Yards
and Pads
LANL 0874 53-001f) \ Storage area Above Ground Material 5/25/1994 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0875 53-001(g) \ Storage area Above Ground Material 3/18/1996 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 0876 53-001(h) \ Storage area Above Ground Material 5/25/1994 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0877 53-001(i) \ Storage area Above Ground Material 5/25/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0878 53-001(j) \ Storage area Above Ground Material 5/25/1994 Y Approved N
| Waste/Storage Yards
and Pads
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Code ID Flag Year Year Date Year Year Date Action Status
LANL 0879 53-001(k) \ Storage area Above Ground Material 5/25/1994 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0880 53-001(l) \ Storage area Above Ground Material 5/25/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0881 53-001(m) \ Storage area Above Ground Material 5/25/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0882 53-001(n) \ Storage area Above Ground Material 5/25/1994 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0883 53-001(0) \ Storage area Above Ground Material 5/25/1994 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0884 R 53-002(a) \ Disposaldaon inactive (closure) Liquid Surface 2002 2002 N Y
Impoundments/Lagoons
LANL 0885 R 53-002(b) \ Disposaldaon (activeRCRA  Liquid Surface 2004 2004 N Y
closure Impoundments/Lagoons
LANL 0886 53-003 \ Septic tank Tanks/Septic Tanks 5/25/1994 Y Approved
LANL 0887 53-004 \ Operational facility Buildings & 5/25/1994 Y Pending N
Equipment/Other
Buildings
LANL 0888 53-005 \ Disposal pit / 2002 2002 N
LANL 0889 53-006(a) \ Underground tank Tanks/Underground 1999 2002 2002 2002 Y
Storage Tanks
LANL 0890 R 53-006(b) \ Underground tank Tanks/Underground 1999 2002 2002 2002 N Y

Storage Tanks
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Code ID Flag Year Year Year Year Date Action Status
LANL 0891 R 53-006(c) \ Underground tank Tanks/Underground 1999 2002 2002 2002 N Y
Storage Tanks
LANL 0892 R 53-006(d) \ Underground tank Tanks/Underground 1999 2002 2002 2002 N Y
Storage Tanks
LANL 0893 R 53-006(e) \ Underground tank Tanks/Underground 1999 2002 2002 2002 N Y
Storage Tanks
LANL 0894 R 53-00€) \ Undergound tank Tanks/Underground 1999 2002 2002 2002 N Y
Storage Tanks
LANL 0895 53-007(a) \ Aboveground neutralizer tank Tanks/Above Ground 5/25/1994 Y Pending N
Storage Tanks
LANL 0896 53-007(b) \ Aboveground tanks (2) Tanks/Above Ground 5/25/1994 Y Approved N
Storage Tanks
LANL 0897 53-008 \ Storage area, Boneyard Above Ground Material 1997 1997 2004 2004 N
/ Waste/Storage Yards
and Pads
LANL 0898 R 53-009 \ Aboveground tanks (3) Tanks/Above Ground 2004 2004 N N
Storage Tanks
LANL 0899 53-010 \ Container storage Above Ground Material 9/30/1995 N Pending N
| Waste/Storage Yards
and Pads
LANL 0900 53-011(a) \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0901 53-011(b) \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0902 53-011(c) \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0903 53-011(d) \ Transformer Buildings & 5/25/1994 Y Approved N

Equipment/Equipment
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Code ID Flag Year Year Date Year Year Date Action Status
LANL 0904 53-011(e) \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0905 53-012(a) \ Outfall Waste/Trenches / 5/25/1994 Y Pending N
Outfalls
LANL 0906 53-012(b) \ Outfall Waste/Trenches / 5/25/1994 Y Pending N
Outfalls
LANL 0907 53-012(c) \ Outfall Waste/Trenches / 5/25/1994 Y Pending N
Outfalls
LANL 0908 53-012(d) \ Outfall Waste/Trenches / 5/25/1994 Y Pending N
Outfalls
LANL 0909 53-012(e) \ Outfall Waste/Trenches / 3/18/1996 Y Pending N
Outfalls
LANL 0910 53-012(f) \ Outfall Waste/Trenches / 5/25/1994 Y Pending N
Outfalls
LANL 0911 53-012(g) \ Outfall Waste/Trenches / 5/25/1994 Y Pending N
Outfalls
LANL 0912 53-012(h) \ Outfall Waste/Trenches / 5/25/1994 Y Pending N
Outfalls
LANL 0913 R 72-001 \ Firing range Dispersed Surface 2004 2004 N N
Contamination/Firing
Ranges and Ordnance
LANL 0914 72-002 \ Firing site Dispersed Surface 5/25/1994 Y Approved N
Contamination/Firing
Ranges and Ordnance
LANL 0915 72-003(a) \ Septic system Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0916 72-003(b) \ Septic system Buildings & 5/25/1994 Y Approved N

Equipment/Equipment
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LANL 0917 C-12-001 \ Building Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0918 C-12-002 \ Building Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0919 C-12-003 \ Building Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0920 C-12-004 \ Building Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0921 C-12-005 \ Building Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0922 C-12-006 \ Pole Duplicate of 12-004(a) Buildings & 5/23/1994 Y Approved N
Equipment/Equipment
LANL 0923 C-14-001 \ Building Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0924 C-14-002 \ Building Buildings & 2/15/1996 Y Pending Y
Equipment/Other
Buildings
LANL 0925 C-14-003 \ Building Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0926 C-14-004 \ Building Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0927 C-14-005 \ Building Buildings & 2/15/1996 Y Pending N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 72 of 195



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
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Equipment/Other
Buildings
LANL 0928 C-14-006 \ Building Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0929 C-14-007 \ Building Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0930 C-14-008 \ Building Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0931 C-14-009 \ Building Buildings & 2/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 0932 C-15-001 \ Surface disposal Waste/Miscellaneous 1999 9/30/1997 1997 9/30/1997 N Y
Surface Debris
LANL 0933 C-15-002 \ Surface disposal Waste/Miscellaneous 7/1/1993 Y Approved N
Surface Debris
LANL 0934 C-15-003 \ Surface disposal Waste/Miscellaneous 7/1/1993 Y Approved N
Surface Debris
LANL 0935 C-15-004 \ Transformers Buildings & 11/1/1995 Y Pending N
Equipment/Equipment
LANL 0936 C-15-005 \ Laboratory and building Buildings & 5/20/1996 Y Pending Y
Equipment/Other
Buildings
LANL 0937 C-15-006 \ Building Buildings & 5/20/1996 Y Pending N
Equipment/Other
Buildings
LANL 0938 C-15-007 \ Nn-intentional release Spills and 9/30/1997 1997 9/30/1997 N N
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Code ID Flag Year Year Date Year Year Date Action Status
Leaks/Surface Spills

LANL 0939 C-15-008 \ Nn-intentional release Spills and 711/1993 Y Approved N
Leaks/Surface Spills

LANL 0940 C-15-009 \ Underground tank Tanks/Underground 7/1/1993 Y Approved N
Storage Tanks

LANL 0941 R C-15-010 \ Underground tank Tanks/Underground 2007 2007 N N
Storage Tanks

LANL 0942 C-15-011 \ Underground tank Tanks/Underground 5/20/1996 Y Pending N
Storage Tanks

LANL 0943 C-15-012 \ Underground tank (still active) Tanks/Underground 7/1/1993 Y Approved N
Storage Tanks

LANL 0944 C-15-013 \ Underground tank Tanks/Underground 711/1993 Y Approved N
Storage Tanks

LANL 0945 C-18-001 \ Laboratory Buildings & 5/14/1993 Y Approved N
Equipment/Other
Buildings

LANL 0946 C-18-002 \ Building Buildings & 5/14/1993 Y Approved N
Equipment/Other
Buildings

LANL 0947 C-18-003 \ Storage area Above Ground Material 5/14/1993 Y Approved N
/ Waste/Storage Yards
and Pads

LANL 0948 C-20-001 \ Storage building Buildings & 5/25/1994 Y Approved N
Equipment/Other
Buildings

LANL 0949 R C-20-002 \ Storage building Buildings & 2008 2008 N N
Equipment/Other
Buildings

LANL 0950 C-20-003 \ Building Buildings & 2008 1999 N N
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Code ID Flag Year Year Date Year Year Date Action Status
Equipment/Other
Buildings
LANL 0951 C-36-001 \ Containment vessel Tanks/Above Ground 9/30/1995 N Pending N
Storage Tanks
LANL 0952 C-36-002 \ Surface disposal Waste/Miscellaneous 6/9/1993 Y Approved N
Surface Debris
LANL 0953 C-36-003 \ Storm drainages Surface and 1997 1997 2006 2006 N N
Groundwater/Surface
Water
LANL 0954 C-36-006(e) \ Firing site Dispersed Surface 1997 1997 2003 2003 N Y
Contamination/Firing
Ranges and Ordnance
LANL 0955 C-53-001 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0956 C-53-002 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0957 C-53-003 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0958 C-53-004 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0959 C-53-005 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0960 C-53-006 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0961 C-53-007 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0962 C-53-008 \ Transformer Buildings & 5/25/1994 Y Approved N

Equipment/Equipment
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LANL 0963 C-53-009 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0964 C-53-010 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0965 C-53-011 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0966 C-53-012 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0967 C-53-013 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0968 C-53-014 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0969 C-53-015 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0970 C-53-016 \ Transformer Buildings & 5/25/1994 Y Approved N
Equipment/Equipment
LANL 0971 C-53-017 \ One-time spill Spills and 5/25/1994 Y Approved N
Leaks/Surface Spills
LANL 0972 C-53-018 \ One-time spill Spills and 5/25/1994 Y Approved N
Leaks/Surface Spills
LANL 0973 C-53-019 \ One-time spill Spills and 5/25/1994 Y Approved N
Leaks/Surface Spills
LANL 0974 11-001(a) \ Firing site Dispersed Surface 1997 1997 2008 N Y
Contamination/Firing
Ranges and Ordnance
LANL 0975 11-001(b) \ Firing site Dispersed Surface 1997 1997 2008 N Y

Contamination/Firing
Ranges and Ordnance
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LANL 0976 11-001(c) \ Firing site Dispersed Surface 9/30/1996 N Pending Y
Contamination/Firing
Ranges and Ordnance
LANL 0977 11-002 \ Burn site Waste/Burn Pits 1997 1997 2007 2007 Y
LANL 0978 11-003(a) \ Mortar impact area Dispersed Surface 7/16/1993 Y Approved N
Contamination/Firing
Ranges and Ordnance
LANL 0979 11-003(b) \ Firing range Dispersed Surface 1997 1997 2007 N N
Contamination/Firing
Ranges and Ordnance
LANL 0980 11-004(a) \ Drop tower Buildings & 1997 1997 2007 2007 N Y
Equipment/Other
Buildings
LANL 0981 11-004(b) \ Drop tower Buildings & 1997 1997 2007 2007 N Y
Equipment/Other
Buildings
LANL 0982 11-004(c) \ Drop tower Buildings & 1997 1997 2007 2007 N Y
Equipment/Other
Buildings
LANL 0983 11-004(d) \ Drop tower Buildings & 1997 1997 2007 2007 N Y
Equipment/Other
Buildings
LANL 0984 11-004(e) \ Drop tower Buildings & 1997 1997 2008 2008 N Y
Equipment/Other
Buildings
LANL 0985 11-004(f) \ Drop tower Buildings & 1997 1997 2008 2008 N Y
Equipment/Other
Buildings
LANL 0986 11-005(a) \ Septic system Buildings & 1997 1997 2008 N Y

Equipment/Equipment
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LANL 0987 11-005(b) \ Septic system Buildings & 1997 1997 2007 N Y
Equipment/Equipment
LANL 0988 11-005(c) \ Ind. or san. wastewater treat. Buildings & 1997 1997 2007 2007 N
Equipment/Other
Buildings
LANL 0989 11-006(a) \ Sump Liquid Surface 1997 1997 2007 2007 N Y
Impoundments/Sumps
LANL 0990 11-006(b) \ Tank and/or assoc. equip. Tanks/Above Ground 1997 1997 2007 2007 N Y
Storage Tanks
LANL 0991 11-006(c) \ Tank and/or assoc. equip. Tanks/Above Ground 1997 1997 2007 2007 N Y
Storage Tanks
LANL 0992 11-006(d) \ Tank and/or assoc. equip. Tanks/Above Ground 1997 1997 2007 2007 N Y
Storage Tanks
LANL 0993 11-007 \ Surface disposal Waste/Miscellaneous 7/6/1994 Y Approved N
Surface Debris
LANL 0994 11-008 \ Surface disposal Waste/Miscellaneous 7/6/1994 Y Approved N
Surface Debris
LANL 0995 R 11-009 \ Material disposal area (MDA S) Waste/Miscellaneous 2008 2004 N N
Surface Debris
LANL 0996 11-010(a) \ Container storage area Above Ground Material 7/16/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 0997 11-010(b) \ Container storage Above Ground Material 716/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 0998 11-011(a) \ Ind. or san. wastewater treat. Buildings & 1997 1997 2003 N N
Equipment/Other
Buildings
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Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 0999 11-011(b) \ Ind. or san. wastewater treat. Buildings & 1997 1997 2003 N
Equipment/Other
Buildings
LANL 1000 11-011(c) \ Ind. or san. wastewater treat. Buildings & 716/1994 Y Pending N
Equipment/Other
Buildings
LANL 1001 11-011(d) \ Ind. or san. wastewater treat. Buildings & 1997 1997 1999 N
Equipment/Other
Buildings
LANL 1002 11-012(a) \ Building Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
LANL 1003 11-012(b) \ Building Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
LANL 1004 11-012(c) \ Building Buildings & 1997 1997 1999 N N
Equipment/Other
Buildings
LANL 1005 11-012(d) \ Building Buildings & 1997 1997 1999 N N
Equipment/Other
Buildings
LANL 1006 R 13-001 \ Firing site Dispersed Surface 1999 2006 2006 2006 N Y
Contamination/Firing
Ranges and Ordnance
LANL 1007 R 13-002 \ Landfill Waste/Landfills 1999 2006 2006 2006 Y
LANL 1008 13-003(a) \ Septic tank same as 16-005(i) Tanks/Septic Tanks 9/30/1997 1997 9/30/1997
LANL 1009 R 13-003(b) \ Septic system Buildings & 2005 2005 Y
Equipment/Equipment
LANL 1010 R 13-004 \ Disposal pit / 2006 2006 N Y
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status

LANL 1011 R 16-001(a) \ Tank Tanks/Above Ground 2006 2006 N N
Storage Tanks

LANL 1012 R 16-001(b) \ Dry wells / 2006 2006

LANL 1013 R 16-001(c) \ Tank Tanks/Above Ground 2006 2006
Storage Tanks

LANL 1014 R 16-001(d) \ Dry well / 2006 2006

LANL 1015 R 16-001(e) \ Dry well / 2006 2006

LANL 1016 R 16-003(a) \ Sump Liquid Surface 2006 2006
Impoundments/Sumps

LANL 1017 R 16-003(b) \ Sump Liquid Surface 1999 2006 2006 2006 N Y
Impoundments/Sumps

LANL 1018 R 16-003(c) \ Sump Liquid Surface 2006 2006 N N
Impoundments/Sumps

LANL 1019 R 16-003(d) \ Sump Liquid Surface 2006 2006 N N
Impoundments/Sumps

LANL 1020 R 16-003(e) \ Sump Liquid Surface 2006 2006 N N
Impoundments/Sumps

LANL 1021 R 16-003(f) \ Sump Liquid Surface 2006 2006 N N
Impoundments/Sumps

LANL 1022 R 16-003(g) \ Sump Liquid Surface 2006 2006 N N
Impoundments/Sumps

LANL 1023 R 16-003(h) \ Sump Liquid Surface 2006 2006 N Y
Impoundments/Sumps

LANL 1024 R 16-003(i) \ Sump Liquid Surface 2006 2006 N N
Impoundments/Sumps

LANL 1025 R 16-003(j) \ Sump Liquid Surface 2006 2006 N Y
Impoundments/Sumps
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1026 16-003(k) \ Sumps/Dralinlines with TA-16- Liquid Surface 2000 2008 N Y
260 Impoundments/Sumps
LANL 1027 R 16-003(l) \ Sump Liquid Surface 1999 2007 2007 2007 N N
Impoundments/Sumps
LANL 1028 R 16-003(m) \ Sump Liquid Surface 2007 2007 N N
Impoundments/Sumps
LANL 1029 R 16-003(n) \ Sump Liquid Surface 1999 2007 2007 2007 N N
Impoundments/Sumps
LANL 1030 R 16-003(0) \ Sump Liquid Surface 1999 2007 2007 2007 N N
Impoundments/Sumps
LANL 1031 R 16-003(p) \ Sump Liquid Surface 2004 2004 N N
Impoundments/Sumps
LANL 1032 16-003(q) \ Sump Liquid Surface 7/5/1995 Y Pending N
Impoundments/Sumps
LANL 1033 R 16-004(a) \ Waste water treatment facility Buildings & 2007 2007 N Y
Equipment/Other
Buildings
LANL 1034 R 16-004(b) \ Waste water treatment facility Buildings & 2007 2007 N Y
Equipment/Other
Buildings
LANL 1035 R 16-004(c) \ Waste water treatment facility Buildings & 2007 2007 N Y
Equipment/Other
Buildings
LANL 1036 R 16-004(d) \ Waste water treatment facility Buildings & 2007 2007 N Y
Equipment/Other
Buildings
LANL 1037 R 16-004(e) \ Waste water treatment facility Buildings & 2007 2007 N Y
Equipment/Other
Buildings
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1038 R 16-004) \ Waste water treatment facility ~ Buildings & 2007 2007 N Y
Equipment/Other
Buildings
LANL 1039 R 16-005(a) \ Septic tank Tanks/Septic Tanks 2008 2008 N
LANL 1040 16-005(b) \ Decommissioned septic systemBuildings & 7/6/1994 Y Pending N
Equipment/Equipment
LANL 1041 R 16-005(c) \ Septic tank Tanks/Septic Tanks 2008 2004 N N
LANL 1042 16-005(d) \ Septic tank Tanks/Septic Tanks 9/30/1998 1998 1999  7/30/1999 Y Y
LANL 1043 R 16-005(e) \ Septic tank Tanks/Septic Tanks 2008 2008 N Y
LANL 1044 16-005(f) \ Decommissioned septic system Buildings & 7/6/1994 Y Approved N
Equipment/Equipment
LANL 1045 16-005(g) \ Burn Site Waste/Burn Pits 1997 1997 N N
LANL 1046 R 16-005(h) \ Septic tank Tanks/Septic Tanks 2008 2008 N N
LANL 1047 16-005(i) \ Septic tank same as 13-003(a) Tanks/Septic Tanks 7/6/1994 Y Approved N
LANL 1048 16-005(j) \ Septic tank Tanks/Septic Tanks 2008 2004 N Y
LANL 1049 16-005(k) \ Septic tank Tanks/Septic Tanks 2008 2008 N N
LANL 1050 16-005(I) \ Grease trap Buildings & 2008 2008 N N
Equipment/Equipment
LANL 1051 R 16-005(m) \ Chemical pit / 2008 2004 N Y
LANL 1052 16-005(n) \ Septic system Buildings & 2007 9/30/1997
Equipment/Equipment
LANL 1053 16-005(0) \ Septic system Buildings & 7/6/1994 Y Approved N
Equipment/Equipment
LANL 1054 R 16-006(a) \ Septic system Buildings & 2007 2007 N Y

Equipment/Equipment
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1055 16-006(b) \ Septic system Buildings & 716/1994 Y Approved N
Equipment/Equipment
LANL 1056 16-006(c) \ Septic system Buildings & 9/30/1997 1997 9/30/1997 N Y
Equipment/Equipment
LANL 1057 16-006(d) \ Septic system Buildings & 9/30/1997 1997 9/30/1997 N Y
Equipment/Equipment
LANL 1058 16-006(e) \ Septic system Buildings & 1997 2001 N Y
Equipment/Equipment
LANL 1059 16-006(f) \ Septic system Buildings & 7/16/1993 Y Approved N
Equipment/Equipment
LANL 1060 16-006(g) \ Septic tank Tanks/Septic Tanks 1998 1998 9/30/1998 1998 1998 7/30/1999 Y
LANL 1061 16-006(h) \ Pump pit / 9/30/1998 1998 1998
LANL 1062 16-006(i) \ Septic system Buildings & 716/1994 Approved
Equipment/Equipment
LANL 1063 R 16-007(a) \ Surface impoundment Waste/Miscellaneous 1999 2007 2007 2007 N
Surface Debris
LANL 1064 16-007(b) \ Surface disposal site Waste/Miscellaneous 7/6/1994 Y Approved N
Surface Debris
LANL 1065 R 16-008(a) \ Surface impoundment Waste/Miscellaneous 1999 2007 2007 2007 N
Surface Debris
LANL 1066 16-008(b) \ Surface impoundment Waste/Miscellaneous 71611994 Y Approved N
Surface Debris
LANL 1067 R 16-009(a) \ Burn site Waste/Burn Pits 1999 2007 2007 2007 N N
LANL 1068 16-010(a) \ Burn site Waste/Burn Pits 1997 9/30/1997 1997 9/30/1997 N
LANL 1069 16-010(b) \ Burn site Waste/Burn Pits 2004 2001 N
LANL 1070 R 16-010(c) \ Burn site Waste/Burn Pits 2004 2004 N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1071 R 16-010(d) \ Burn site Waste/Burn Pits 2004 2004 N
LANL 1072 R 16-010(e) \ Burn site Waste/Burn Pits 2004 2004 N N
LANL 1073 16-01(¢f) \ Burn site Waste/Burn Pits 2003 2003 N N
LANL 1074 16-010(g) \ Waste water treatment facility Buildings & 7/16/1993 Y Approved N
Equipment/Other
Buildings
LANL 1075 16-010(h) \ Burn site Waste/Burn Pits 1998 1998 2007 2007 N
LANL 1076 16-010(i) \ Burn site Waste/Burn Pits 1999 2007 2007 2007 N
LANL 1077 16-010(j) \ Burn site Waste/Burn Pits 2003 2003 N N
LANL 1078 16-010(k) \ Trough Waste/Trenches / 1998 1998 2007 2007 N N
Outfalls
LANL 1079 16-010(l) \ Trough Waste/Trenches / 1998 1998 2007 2007 N N
Outfalls
LANL 1080 16-010(m) \ Trough Waste/Trenches / 1998 1998 2007 2007 N N
Outfalls
LANL 1081 16-010(n) \ Trough Waste/Trenches / 1998 1998 2007 2007 N N
Outfalls
LANL 1082 16-011\ Incinerator Buildings & 9/30/1995 N Pending N
Equipment/Equipment
LANL 1083 16-012(a) \ Container storage- Rest House Above Ground Material 7/16/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1084 16-012(a2) \ Container storage Above Ground Material 7/6/1994 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1085 16-012(b) \ Container storage- Rest House Above Ground Material 7/16/1993 Y Approved N

| Waste/Storage Yards
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
and Pads
LANL 1086 16-012(c) \ Container storage- Rest House Above Ground Material 7116/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1087 16-012(d) \ Satellite storage area Above Ground Material 716/1994 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1088 16-012(e) \ Container storage- Rest House Above Ground Material 7/16/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1089 16-012(f) \ Container storage- Rest House Above Ground Material 7/16/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1090 16-012(g) \ Container storage- Rest House Above Ground Material 7/16/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1091 16-012(h) \ Container storage- Rest House Above Ground Material 7/16/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1092 16-012(j) \ Satellite storage area Above Ground Material 7/6/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1093 16-012(j) \ Satellite storage area Above Ground Material 7/6/1994 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1094 16-012(k) \ Container storage- Rest House Above Ground Material 7/16/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1095 16-012(l) \ Satellite storage area Above Ground Material 716/1994 Y Approved N

| Waste/Storage Yards
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Site Summary Level:Los Alamos National Laboratory

Project ALOO9 / LANL Environmental Restoration

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Release Sites

Site RSF Change Description
Code ID Flag

LANL 1096 16-012(m) \ Satellite storage area

LANL 1097 16-012(n) \ Satellite storage area

Class/Subclass Name

and Pads

Above Ground Material
| Waste/Storage Yards
and Pads

Above Ground Material
/ Waste/Storage Yards
and Pads

LANL 1098 16-012(0) \ Container storage- Rest House Above Ground Material

LANL 1099 16-012(p) \ Container storage

/ Waste/Storage Yards
and Pads

Above Ground Material
| Waste/Storage Yards
and Pads

LANL 1100 16-012(q) \ Container storage- Rest House Above Ground Material

/ Waste/Storage Yards
and Pads

LANL 1101 16-012(r) \ Container storage- Rest House Above Ground Material

| Waste/Storage Yards
and Pads

LANL 1102 16-012(s) \ Container storage- Rest House Above Ground Material

LANL 1103 16-012(t) \ Satellite storage area

LANL 1104 16-012(u) \ Satellite storage area

| Waste/Storage Yards
and Pads

Above Ground Material
/ Waste/Storage Yards
and Pads

Above Ground Material
/ Waste/Storage Yards
and Pads

LANL 1105 16-012(v) \ Container storage- Rest House Above Ground Material

| Waste/Storage Yards

Planned Forecast

Actual
Comp.
Date

7/6/1994

716/1994

7/16/1993

7/6/1994

7/16/1993

7/16/1993

7/16/1993

716/1994

716/1994

7/16/1993

Comp. RAD
Status
Approved N
Approved N
Approved N
Approved N
Approved N
Approved N
Approved N
Approved N
Approved N
Approved N
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Data Source: EM CDB

Operations/Field Office:Albuquerque

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
and Pads
LANL 1106 16-012(w) \ Container storage- Rest HouseAbove Ground Material 7116/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1107 16-012(x) \ Satellite storage area Above Ground Material 716/1994 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1108 16-012(y) \ Container storage- Rest House Above Ground Material 7/16/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1109 16-012(z) \ Container storage- Rest House Above Ground Material 7116/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1110 16-013 \ Container storage Above Ground Material 9/26/1997 1997 9/26/1997 N Y
| Waste/Storage Yards
and Pads
LANL 1111 R 16-015(a) \ Operational facility Buildings & 2008 2008 N N
Equipment/Other
Buildings
LANL 1112 R 16-015(b) \ Operational facility Buildings & 2008 2008 N N
Equipment/Other
Buildings
LANL 1113 R 16-015(c) \ Operational facility Buildings & 2008 2008 N N
Equipment/Other
Buildings
LANL 1114 R 16-015(d) \ Operational facility Buildings & 2008 2008 N N
Equipment/Other
Buildings
LANL 1115 R 16-016(a) \ Landfill Waste/Landfills 2007 2007 N Y
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1116 16-016(b) \ Landfill Waste/Landfills 9/15/1995 N Pending N
LANL 1117 16-016(c) \ Landfill Waste/Landfills 1998 1998 2007 N N
LANL 1118 16-016(d) \ Surface disposal site Waste/Miscellaneous 7/5/1995 Y Pending N
Surface Debris
LANL 1119 16-016(e) \ Surface disposal site Waste/Miscellaneous 7/5/1995 Y Pending N
Surface Debris
LANL 1120 16-016(f) \ Landfill Waste/Landfills 9/15/1995 Pending
LANL 1121 16-016(g) \ Surface disposal site Waste/Miscellaneous 715/1995 Pending
Surface Debris
LANL 1122 16-017 \ Abandoned building & Buildings & 1998 1998 2006 2006 N N
appurtenances Equipment/Other
Buildings
LANL 1123 16-018 \ Material disposal area MDA P Waste/Miscellaneous 2000 2003 N N
RCRA (closure) Surface Debris
LANL 1124 R 16-019 \ Material disposal area (MDA R) Waste/Miscellaneous 1999 2008 2008 2008 N
Surface Debris
LANL 1125 16-020 \ Silver recovery unit Buildings & 1998 1998 2007 2007 N N
Equipment/Other
Buildings
LANL 1126 16-021(a) \ Systematic release site Spills and 9/30/1997 1997 9/30/1997 N N
Leaks/Surface Spills
LANL 1127 16-021(b) \ Systematic leak Spills and 7/5/1995 Y Pending N
Leaks/Surface Spills
LANL 1128 R 16-021(c) \ Ind. or san. waste water treatmeBildings & 2008 2008 N
Equipment/Other
Buildings
LANL 1129 16-022(a) \ Underground tank Tanks/Underground 715/1995 Y Pending N

Storage Tanks
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1130 16-022(b) \ Underground tank Tanks/Underground 71511995 Y Pending N
Storage Tanks
LANL 1131 16-023(a) \ Incinerator Buildings & 7/5/1995 Y Approved N
Equipment/Equipment
LANL 1132 R 16-023(b) \ Incinerator Buildings & 2008 2008 N N
Equipment/Equipment
LANL 1133 16-024(a) \ Magazine Buildings & 1997 1997 N N
Equipment/Other
Buildings
LANL 1134 R 16-024(b) \ Magazine Buildings & 2008 2008 N N
Equipment/Other
Buildings
LANL 1135 16-024(c) \ Magazine Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
LANL 1136 16-024(d) \ Magazine Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
LANL 1137 R 16-024(e) \ Operational facility Buildings & 2008 2008 N N
Equipment/Other
Buildings
LANL 1138 16-024(f) \ Magazine Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
LANL 1139 16-024(g) \ Magazine Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
LANL 1140 R 16-024(h) \ Magazine Buildings & 2008 2008 N Y
Equipment/Other
Buildings
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1141 R 16-024(i) \ Magazine Buildings & 2008 2008 N N
Equipment/Other
Buildings
LANL 1142 R 16-024(j) \ Magazine Buildings & 2009 2009 N N
Equipment/Other
Buildings
LANL 1143 16-024(k) \ Magazine Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
LANL 1144 R 16-024(l) \ Magazine Buildings & 2009 2009 N N
Equipment/Other
Buildings
LANL 1145 16-024(m) \ Magazine Buildings & 9/30/1997 2009 9/30/1997 N N
Equipment/Other
Buildings
LANL 1146 16-024(n) \ Magazine Buildings & 1997 1997 N N
Equipment/Other
Buildings
LANL 1147 16-024(0) \ Magazine Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
LANL 1148 16-024(p) \ Magazine Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
LANL 1149 16-024(qg) \ Magazine Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
LANL 1150 16-024(r) \ Magazine Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1151 16-024(s) \ Magazine Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
LANL 1152 16-024(t) \ Operational facility Buildings & 1997 1997 N N
Equipment/Other
Buildings
LANL 1153 R 16-024(u) \ Magazine Buildings & 2009 2009 N N
Equipment/Other
Buildings
LANL 1154 R 16-024(v) \ Magazine Buildings & 2001 2009 N N
Equipment/Other
Buildings
LANL 1155 R 16-025(a) \ Abandoned building & Buildings & 2008 2004 N N
appurtenances Equipment/Other
Buildings
LANL 1156 16-025(a2) \ Abandoned building & Buildings & 1997 1997 N N
appurtenances Equipment/Other
Buildings
LANL 1157 16-025(b) \ Abandoned building & Buildings & 1997 1997 N Y
appurtenances Equipment/Other
Buildings
LANL 1158 16-025(b2) \ Abandoned building & Buildings & 9/30/1997 1997 9/30/1997 N N
appurtenances Equipment/Other
Buildings
LANL 1159 16-025(c) \ Abandoned HE building & Buildings & 716/1994 Y Approved N
appurtenances Equipment/Other
Buildings
LANL 1160 R 16-025(c2) \ Abandoned building & Buildings & 2001 2001 N N
appurtenances Equipment/Other
Buildings
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1161 16-025(d) \ Abandoned building & Buildings & 9/30/1997 1997 9/30/1997 N N
appurtenances Equipment/Other
Buildings
LANL 1162 R 16-025(d2) \ Abandoned building & Buildings & 2001 2001 N Y
appurtenances Equipment/Other
Buildings
LANL 1163 R 16-025(e) \ Abandoned building & Buildings & 2009 2004 N N
appurtenances Equipment/Other
Buildings
LANL 1164 16-025(e2) \ Abandoned building & Buildings & 7/5/1995 Y Pending N
appurtenances Equipment/Other
Buildings
LANL 1165 R 16-02f) \ Abandoned building & Buildings & 2009 2004 N N
appurtenances Equipment/Other
Buildings
LANL 1166 16-025(f2) \ Abandoned building & Buildings & 7/5/1995 Y Pending N
appurtenances Equipment/Other
Buildings
LANL 1167 16-025(g) \ Abandoned building & Buildings & 9/30/1997 1997 9/30/1997 N N
appurtenances Equipment/Other
Buildings
LANL 1168 16-025(g2) \ Magazine Buildings & 7/6/1994 Y Approved N
Equipment/Other
Buildings
LANL 1169 16-025(h) \ Abandoned building & Buildings & 9/30/1997 1997 9/30/1997 N N
appurtenances Equipment/Other
Buildings
LANL 1170 16-025(h2) \ Abandoned building & Buildings & 7/5/1995 Y Pending N
appurtenances Equipment/Other
Buildings
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1171 R 16-025(i) \ Abandoned building & Buildings & 2000 2004 N N
appurtenances Equipment/Other
Buildings
LANL 1172 16-025(j) \ Abandoned building & Buildings & 9/30/1997 1997 9/30/1997 N N
appurtenances Equipment/Other
Buildings
LANL 1173 16-025(k) \ Abandoned building & Buildings & 9/30/1997 1997 9/30/1997 N N
appurtenances Equipment/Other
Buildings
LANL 1174 R 16-025(I) \ Abandoned building & Buildings & 2002 2002 2001 2001 N N
appurtenances Equipment/Other
Buildings
LANL 1175 16-025(m) \ Abandoned building & Buildings & 9/30/1997 1997 9/30/1997 N Y
appurtenances Equipment/Other
Buildings
LANL 1176 16-025(n) \ Abandoned building & Buildings & 9/30/1997 1997 9/30/1997 N Y
appurtenances Equipment/Other
Buildings
LANL 1177 16-025(0) \ Abandoned building & Buildings & 9/30/1997 1997 9/30/1997 N Y
appurtenances Equipment/Other
Buildings
LANL 1178 16-025(p) \ Abandoned building & Buildings & 1997 1997 N N
appurtenances Equipment/Other
Buildings
LANL 1179 16-025(q) \ Abandoned building & Buildings & 1997 1997 N N
appurtenances Equipment/Other
Buildings
LANL 1180 R 16-026&) \ Abandoned building & Buildings & 2000 2004 N N
appurtenances Equipment/Other
Buildings
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Data Source: EM CDB

Operations/Field Office:Albuquerque

Site Summary Level:Los Alamos National Laboratory

Project ALOO9 / LANL Environmental Restoration

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Release Sites

Site

Code

LANL

LANL

LANL

LANL

LANL

LANL

LANL

LANL

LANL

LANL

LANL

RSF Change Description

ID
1181

1182

1183

1184

1185

1186

1187

1188

1189

1190

1191

16-025(s) \ Abandoned building &
appurtenances

16-025(t) \ Abandoned building &
appurtenances

16-025(u) \ Abandoned building &
appurtenances

16-025(v) \ Abandoned building &
appurtenances

16-025(w) \ Abandoned building &
appurtenances

16-025(x) \ Abandoned building &
appurtenances

16-025(y) \ Abandoned building &
appurtenances

16-025(z) \ Abandoned building &
appurtenances

16-026(a) \ Outfall

16-026(a2) \ Outfall

16-026(b) \ Outfall

Class/Subclass Name

Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Waste/Trenches /
Outfalls

Waste/Trenches /
Outfalls

Waste/Trenches /
Outfalls

Planned Forecast

1997

2001

2000

2000

2001

1997

1997

2001

2006

Planned Forecast
Comp.
Year

Comp.
Year

1997

2001

2004

2004

2001

2001

2006

Acc.
Year No Comp. RAD

Action Status

N Y
N Y
N N
N N
N N
N N
N N
N Y
Y Pending N
Y Pending N
N N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status

LANL 1192 R 16-026(b2) \ Outfall Waste/Trenches / 2001 2001 N N
Qutfalls

LANL 1193 16-026(c) \ Outfall Waste/Trenches / 9/30/1997 1997 9/30/1997 N N
Qutfalls

LANL 1194 R 16-026(c2) \ Outfall Waste/Trenches / 2001 2001 N N
Qutfalls

LANL 1195 16-026(d) \ Outfall Waste/Trenches / 9/30/1997 1997 9/30/1997 N N
Qutfalls

LANL 1196 16-026(d2) \ Outfall Waste/Trenches / 7/5/1995 Y Pending N
Qutfalls

LANL 1197 16-026(e) \ Outfall Waste/Trenches / 1997 1997 N N
Qutfalls

LANL 1198 16-026(e2) \ Outfall Waste/Trenches / 7/5/1995 Y Pending N
Qutfalls

LANL 1199 16-026(f) \ Outfall Waste/Trenches / 7/5/1995 Y Pending N
Qutfalls

LANL 1200 16-026(f2) \ Outfall Waste/Trenches / 7/5/1995 Y Pending N
Qutfalls

LANL 1201 16-026(g) \ Outfall Waste/Trenches / 7/5/1995 Y Pending N
Qutfalls

LANL 1202 16-026(g2) \ Outfall Waste/Trenches / 7/5/1995 Y Pending N
Qutfalls

LANL 1203 16-026(h) \ Outfall Waste/Trenches / 7/5/1995 Y Pending N
Qutfalls

LANL 1204 16-026(h2) \ Outfall Waste/Trenches / 1997 1997 1997 1997 N N
Qutfalls

LANL 1205 16-026(i) \ Outfall Waste/Trenches / 2001 2004 N N
Qutfalls
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1206 16-026(i2) \ Outfall (inactive) Waste/Trenches / 716/1994 Y Approved N
Outfalls
LANL 1207 16-026(j) \ Outfall Waste/Trenches / 2001 2004 N N
Outfalls
LANL 1208 16-026(j2) \ Outfall Waste/Trenches / 1997 1997 N N
Outfalls
LANL 1209 16-026(k) \ Outfall Waste/Trenches / 7/5/1995 Y Pending N
Outfalls
LANL 1210 16-026(k2) \ Outfall Waste/Trenches / 2001 2004 N Y
Outfalls
LANL 1211 16-026(I) \ Outfall Waste/Trenches / 715/1995 Y Pending N
Outfalls
LANL 1212 16-026(m) \ Outfall Waste/Trenches / 9/30/1996 N Pending N
Outfalls
LANL 1213 16-026(n) \ Outfall Waste/Trenches / 9/30/1996 N Pending N
Outfalls
LANL 1214 16-026(0) \ Outfall Waste/Trenches / 9/30/1996 N Pending N
Outfalls
LANL 1215 16-026(p) \ Outfall Waste/Trenches / 9/30/1996 N Pending N
Outfalls
LANL 1216 16-026(q) \ Outfall Waste/Trenches / 2002 2002 9/30/1998 2006 2006 N Y
Outfalls
LANL 1217 16-026(r) \ Outfall Waste/Trenches / 2001 2004 N N
Outfalls
LANL 1218 16-026(s) \ Outfall Waste/Trenches / 2001 2004 N N
Outfalls
LANL 1219 16-026(t) \ Outfall Waste/Trenches / 7/5/1995 Y Pending N

Qutfalls
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1220 16-026(u) \ Outfall Waste/Trenches / 2001 2004 N N
Outfalls
LANL 1221 16-026(v) \ Outfall Waste/Trenches / 9/30/1997 1997 9/30/1997 N N
Outfalls
LANL 1222 16-026(w) \ Outfall Waste/Trenches / 2000 2004 N N
Outfalls
LANL 1223 16-026(x) \ Outfall Waste/Trenches / 7/5/1995 Y Pending N
Outfalls
LANL 1224 16-026(y) \ Outfall Waste/Trenches / 7/5/1995 Y Pending Y
Outfalls
LANL 1225 16-026(z) \ Outfall Waste/Trenches / 715/1995 Y Pending N
Outfalls
LANL 1226 16-027(a) \ Transformer Buildings & 7/5/1995 Y Pending N
Equipment/Equipment
LANL 1227 16-027(b) \ Transformer Buildings & 7/5/1995 Y Pending N
Equipment/Equipment
LANL 1228 16-027(c) \ Transformer Buildings & 715/1995 Y Pending N
Equipment/Equipment
LANL 1229 16-027(d) \ Transformer Buildings & 7/5/1995 Y Pending N
Equipment/Equipment
LANL 1230 16-028(a) \ South Drainage Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
LANL 1231 16-028(b) \ Ind. or san. waste water treatmeBuildings & 1997 1997 N
Equipment/Other
Buildings
LANL 1232 16-028(c) \ Ind. or san. waste water treatmeBuildings & 2001 2004 N

Equipment/Other
Buildings
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Data Source: EM CDB Report Number: GEN-01b

Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1233 16-028(d) \ Ind. or san. waste water treatmeBuildings & 1997 1997 N N
Equipment/Other
Buildings

LANL

LANL

LANL

LANL

LANL

LANL

LANL

LANL

LANL

LANL

LANL

LANL

1234

1235

1236

1237

1238

1239

1240

1241

1242

1243

1244

1245

16-028(e) \ Ind. or san. waste water treatmeBuiildings &

16-029(a) \ Sump

16-029(a2) \ Sump

16-029(b) \ Sump

16-029(b2) \ Sump

16-029(c) \ Sump

16-029(c2) \ Sump

16-029(d) \ Sump

16-029(d2) \ Sump

16-029(e) \ Sump

16-029(e2) \ Sump

16-029(f) \ Sump

Equipment/Other
Buildings

Liquid Surface
Impoundments/Sumps

Liquid Surface
Impoundments/Sumps

Liquid Surface
Impoundments/Sumps

Liquid Surface
Impoundments/Sumps

Liquid Surface
Impoundments/Sumps

Liquid Surface
Impoundments/Sumps

Liquid Surface
Impoundments/Sumps

Liquid Surface
Impoundments/Sumps

Liquid Surface
Impoundments/Sumps

Liquid Surface
Impoundments/Sumps

Liquid Surface
Impoundments/Sumps

2007

2001

2007

2001

2007

2001

2003

2001

2007

2001

2007

2007

2004

2007

2004

2007

2004

2003

2004

2007

2004

2007

Pending N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1246 16-029(f2) \ Outfall Waste/Trenches / 2000 2004 N N
Outfalls
LANL 1247 16-029(g) \ Sump Liquid Surface 2007 2007 N N
Impoundments/Sumps
LANL 1248 16-029(g2) \ Pump pit / 1997 1997 9/30/1998 1998 1999 N
LANL 1249 16-029(h) \ Sump Liquid Surface 2007 2007
Impoundments/Sumps
LANL 1250 16-029(h2) \ Drain line and outfall Waste/Trenches / 1997 1997 1998 1998 N N
Outfalls
LANL 1251 16-029(i) \ Outfall Waste/Trenches / 715/1995 Y Pending N
Outfalls
LANL 1252 16-029(j) \ Outfall Waste/Trenches / 2001 2004 N Y
Outfalls
LANL 1253 16-029(k) \ Sump Liquid Surface 9/30/1996 N Pending N
Impoundments/Sumps
LANL 1254 16-029(I) \ Sump Liquid Surface 9/30/1996 N Pending N
Impoundments/Sumps
LANL 1255 16-029(m) \ Sump Liquid Surface 2008 2004 N N
Impoundments/Sumps
LANL 1256 16-029(n) \ Sump Liquid Surface 2008 2004 N N
Impoundments/Sumps
LANL 1257 16-029(0) \ Sump Liquid Surface 2008 2004 N N
Impoundments/Sumps
LANL 1258 16-029(p) \ Sump Liquid Surface 2008 2004 N N
Impoundments/Sumps
LANL 1259 16-029(q) \ Sump Liquid Surface 9/30/1996 N Pending N

Impoundments/Sumps
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1260 16-029(r) \ Outfall Waste/Trenches / 2008 2004 N N
Outfalls
LANL 1261 16-029(s) \ Sump Liquid Surface 9/30/1996 N Pending N
Impoundments/Sumps
LANL 1262 16-029(t) \ Sump Liquid Surface 9/30/1996 N Pending N
Impoundments/Sumps
LANL 1263 16-029(u) \ Sump Liquid Surface 9/30/1996 N Pending N
Impoundments/Sumps
LANL 1264 16-029(v) \ Sump Liquid Surface 2001 2001 2008 2002 N N
Impoundments/Sumps
LANL 1265 16-029(w) \ Sump Liquid Surface 9/30/1998 1998 1998 N N
Impoundments/Sumps
LANL 1266 16-029(x) \ Sump Liquid Surface 1998 1998 9/30/1998 2006 2006 N N
Impoundments/Sumps
LANL 1267 16-029(y) \ Sump Liquid Surface 2001 2001 2008 2002 N Y
Impoundments/Sumps
LANL 1268 16-029(z) \ Sump Liquid Surface 2002 2002 2008 2002 N N
Impoundments/Sumps
LANL 1269 16-030(a) \ Ind. or san. waste water treatmeBuildings & 2001 2004 N
Equipment/Other
Buildings
LANL 1270 16-030(b) \ Ind. or san. waste water treatmeBuildings & 715/1995 Y Pending N
Equipment/Other
Buildings
LANL 1271 16-030(c) \ Ind. or san. waste water treatmeBuildings & 715/1995 Y Pending N
Equipment/Other
Buildings
LANL 1272 16-030(d) \ Outfall Waste/Trenches / 1997 1997 2006 2006 N N

Qutfalls
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1273 16-030(e) \ Ind. or san. waste water treatmeBildings & 715/1995 Y Pending N
Equipment/Other
Buildings
LANL 1274 16-03(f) \ Ind. or san. waste water treatmenBuildings & 7/5/1995 Y Pending N
Equipment/Other
Buildings
LANL 1275 16-030(g) \ Outfall Waste/Trenches / 9/30/1997 1997 9/30/1997 N N
Outfalls
LANL 1276 16-030(h) \ Outfall Waste/Trenches / 1997 1997 2006 2006 N N
Outfalls
LANL 1277 16-031(a) \ Ind. or san. waste water treatmeBuildings & 1997 1997 N
Equipment/Other
Buildings
LANL 1278 16-031(b) \ Ind. or san. waste water treatmeBuildings & 1997 1997 N
Equipment/Other
Buildings
LANL 1279 16-031(c) \ Ind. or san. waste water treatmeBuildings & 1998 199830/1998 1998 1998 N N
Equipment/Other
Buildings
LANL 1280 16-031(d) \ Ind. or san. waste water treatmeBuildings & 9/26/1997 1997 9/26/1997 N N
Equipment/Other
Buildings
LANL 1281 16-031(e) \ Ind. or san. waste water treatmeBuildings & 7/5/1995 Y Pending N
Equipment/Other
Buildings
LANL 1282 16-03¢f) \ Ind. or san. waste water treatmenBuildings & 7/5/1995 Y Pending N
Equipment/Other
Buildings
LANL 1283 16-031(g) \ Cooling tower outfall (inactive) Waste/Trenches / 7/6/1994 Y Approved N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALO09 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Comp. RAD
Code ID Flag Year Year Date Year Year Date Status
Outfalls
LANL 1284 16-031(h) \ Ind. or san. waste water treatmeBuildings & 715/1995 Pending N
Equipment/Other
Buildings
LANL 1285 16-032(a) \ Sump Liquid Surface 2008 2004 Y
Impoundments/Sumps
LANL 1286 16-032(b) \ Decommissioned HE sump  Liquid Surface 716/1994 Approved N
Impoundments/Sumps
LANL 1287 16-032(c) \ Sump Liquid Surface 2002 2002 2008 2002 N
Impoundments/Sumps
LANL 1288 16-032(d) \ Decommissioned HE sump Liquid Surface 7/6/1994 Approved N
Impoundments/Sumps
LANL 1289 16-032(e) \ Decommissioned HE sump Liquid Surface 7/6/1994 Approved N
Impoundments/Sumps
LANL 1290 16-033(a) \ Underground tank Tanks/Underground 7/5/1995 Pending N
Storage Tanks
LANL 1291 16-033(b) \ Underground tank Tanks/Underground 7/5/1995 Pending N
Storage Tanks
LANL 1292 16-033(c) \ Underground tank Tanks/Underground 7/5/1995 Pending N
Storage Tanks
LANL 1293 16-033(d) \ Tank and/or assoc. equip Tanks/Above Ground 7/5/1995 Pending N
Storage Tanks
LANL 1294 16-033(e) \ Underground tank Tanks/Underground 2001 2001 N
Storage Tanks
LANL 1295 16-03%) \ Undergound tank Tanks/Underground 7/5/1995 Pending N
Storage Tanks
LANL 1296 16-033(g) \ Underground tank Tanks/Underground 7/5/1995 Pending N

Storage Tanks
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Date Year Year Date Action Status
LANL 1297 16-033(h) \ Underground tank Tanks/Underground 7/5/1995 Y Pending N
Storage Tanks
LANL 1298 16-033(i) \ Underground tank Tanks/Underground 7/5/1995 Y Pending N
Storage Tanks
LANL 1299 16-033(j) \ Underground tank Tanks/Underground 71511995 Y Pending N
Storage Tanks
LANL 1300 16-034(a) \ Soil contamination area Spills and 2000 2004 N N
Leaks/Surface Spills
LANL 1301 16-034(b) \ Soil contamination area Spills and 2000 2004 N Y
Leaks/Surface Spills
LANL 1302 16-034(c) \ Soil contamination area Spills and 9/30/1997 1997 9/30/1997 N N
Leaks/Surface Spills
LANL 1303 16-034(d) \ Soil contamination area Spills and 9/30/1997 1997 9/30/1997 N N
Leaks/Surface Spills
LANL 1304 16-034(e) \ Soil contamination area Spills and 9/30/1997 1997 9/30/1997 N N
Leaks/Surface Spills
LANL 1305 16-034) \ Soil contamination area Spills and 9/30/1997 1997 9/30/1997 N Y
Leaks/Surface Spills
LANL 1306 16-034(g) \ Soil contamination Spills and 7/6/1994 Y Approved N
Leaks/Surface Spills
LANL 1307 16-034(h) \ Soil contamination area Spills and 2001 2001 N N
Leaks/Surface Spills
LANL 1308 16-034(i) \ Soil contamination area Spills and 715/1995 Y Pending N
Leaks/Surface Spills
LANL 1309 16-034(j) \ Soil contamination area Spills and 2007 2007 N N
Leaks/Surface Spills
LANL 1310 16-034(Kk) \ Soil contamination area Spills and 7/5/1995 Y Pending N

Leaks/Surface Spills
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status

LANL 1311 16-034(l) \ Soil contamination area Spills and 9/30/1997 1997 9/30/1997 N N
Leaks/Surface Spills

LANL 1312 16-034(m) \ Soil contamination area Spills and 9/30/1997 1997 9/30/1997 N N
Leaks/Surface Spills

LANL 1313 16-034(n) \ Soil contamination area Spills and 2001 2004 N N
Leaks/Surface Spills

LANL 1314 16-034(0) \ Soil contamination area Spills and 2001 2004 N N
Leaks/Surface Spills

LANL 1315 16-034(p) \ Soil contamination area Spills and 2002 20028/30/1998 1997 1997 7/30/1999 Y N
Leaks/Surface Spills

LANL 1316 16-035 \ Soil contamination area Spills and 2007 2007 N N
Leaks/Surface Spills

LANL 1317 16-036 \ Soil contamination area Spills and 2007 2007 N Y
Leaks/Surface Spills

LANL 1318 16-037 \ Aboveground tank Tanks/Above Ground 7/5/1995 Y Pending N
Storage Tanks

LANL 1319 25-001\ Pit / 7/6/1994 Y Approved N

LANL 1320 33-001(a) \ Material disposal area (MDA E) Waste/Miscellaneous 1998 1998 2006 2006 N Y
Surface Debris

LANL 1321 33-001(b) \ Material disposal area (MDA E) Waste/Miscellaneous 1998 1998 2006 2006 N Y
Surface Debris

LANL 1322 33-001(c) \ Material disposal area (MDA E) Waste/Miscellaneous 1998 1998 2006 2006 N Y
Surface Debris

LANL 1323 33-001(d) \ Material disposal area (MDA E) Waste/Miscellaneous 1998 1998 2006 2006 N Y
Surface Debris

LANL 1324 33-001(e) \ Material disposal area (MDA E) Waste/Miscellaneous 1998 1998 2006 2006 N N
Surface Debris
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1325 33-002(a) \ Septic tank located at (MDA K) Tanks/Septic Tanks 1998 1998 2006 2006 N Y
LANL 1326 33-002(b) \ Sump located at (MDA K) Liquid Surface 9/29/1997 1997 9/29/1997 N Y
Impoundments/Sumps
LANL 1327 33-002(c) \ Sump located at (MDA K)) Liquid Surface 9/29/1997 1997 9/29/1997 N Y
Impoundments/Sumps
LANL 1328 33-002(d) \ Drain line and outfall located at Waste/Trenches / 9/29/1995 Y Pending N
(MDA K) Outfalls
LANL 1329 33-002(e) \ Drain line and outfall located at Waste/Trenches / 9/29/1995 Y Pending N
(MDA K) Outfalls
LANL 1330 33-003(a) \ Material disposal area (MDA D)Waste/Miscellaneous 9/30/1995 Y Pending N
Surface Debris
LANL 1331 33-003(b) \ Material disposal area (MDA D)Naste/Miscellaneous 9/29/1997 1997 9/29/1997 N N
Surface Debris
LANL 1332 33-004(a) \ Septic system Buildings & 1998 1998 2006 2006 N N
Equipment/Equipment
LANL 1333 33-004(b) \ Septic system Buildings & 12/22/199 Y Pending N
Equipment/Equipment 5
LANL 1334 33-004(c) \ Septic system Buildings & 12/22/199 Y Pending N
Equipment/Equipment 5
LANL 1335 33-004(d) \ Septic system Buildings & 1/26/1995 Y Approved N
Equipment/Equipment
LANL 1336 33-004(e) \ Seepage pit Liquid Surface 5/20/1992 Y Approved N
Impoundments/Seepage
Basins
LANL 1337 33-004(f) \ Septic system Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 1338 33-004(g) \ Outfall Waste/Trenches / 1/26/1995 Y Approved N

Qutfalls
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess.  Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Date Year Year Date Action Status
LANL 1339 33-004(h) \ Outfall Waste/Trenches / 1/26/1995 Y Approved N
Outfalls
LANL 1340 33-004(i) \ Outfall Waste/Trenches / 1/26/1995 Y Pending N
Outfalls
LANL 1341 33-004(j) \ Outfall Waste/Trenches / 12/22/199 Y Pending N
Outfalls 5
LANL 1342 33-004(k) \ Outfall Waste/Trenches / 9/29/1997 1997 9/29/1997 N N
Outfalls
LANL 1343 33-004(l) \ Outfall Waste/Trenches / 5/20/1992 Y Approved N
Outfalls
LANL 1344 33-004(m) \ Septic system Buildings & 12/22/199 Y Pending N
Equipment/Equipment 5
LANL 1345 33-004(n) \ Septic system Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 1346 33-005(a) \ Septic system Buildings & 1/26/1995 Y Pending N
Equipment/Equipment
LANL 1347 33-005(b) \ Septic system Buildings & 1/26/1995 Y Pending N
Equipment/Equipment
LANL 1348 33-005(c) \ Septic system Buildings & 1/26/1995 Y Pending N
Equipment/Equipment
LANL 1349 33-006(a) \ Firing site Dispersed Surface 9/29/1997 1997 9/29/1997 N N
Contamination/Firing
Ranges and Ordnance
LANL 1350 33-006(b) \ Firing range Dispersed Surface 12/22/199 Y Pending N
Contamination/Firing 5
Ranges and Ordnance
LANL 1351 33-007(a) \ Firing range Dispersed Surface 12/22/199 Y Pending N
Contamination/Firing 5

Ranges and Ordnance

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 106 of 195



Data Source: EM CDB
Operations/Field Office:Albuquerque

Site Summary Level:Los Alamos National Laboratory

Project ALOO9 / LANL Environmental Restoration

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Release Sites

Site RSF Change Description
Code ID Flag

LANL 1352 33-007(b) \ Firing range
LANL 1353 33-007(c) \ Firing range
LANL 1354 33-008(a) \ Landfill
LANL 1355 33-008(b) \ Landfill

LANL 1356 R 33-009 \ Surface disposal

LANL 1357 33-010(a) \ Surface disposal
LANL 1358 33-010(b) \ Surface disposal

LANL 1359 R 33-010(c) \ Surface disposal

LANL 1360 33-010(d) \ Surface disposal

LANL 1361 33-010(e) \ Surface disposal (Area 6)
LANL 1362 33-01(f) \ Surface disposal

LANL 1363 33-010(g) \ Surface disposal

LANL 1364 33-010(h) \ Surface disposal

LANL 1365 33-011(a) \ Storage area

Planned Forecast Actual

Class/Subclass Name  Assess. Assess. Assess.
Year Year Date

Dispersed Surface 1998 1998

Contamination/Firing

Ranges and Ordnance

Dispersed Surface

Contamination/Firing

Ranges and Ordnance

Waste/Landfills 1998 9/29/1997

Waste/Landfills 1998 9/29/1997

Waste/Miscellaneous
Surface Debris

Waste/Miscellaneous
Surface Debris

Waste/Miscellaneous
Surface Debris

Waste/Miscellaneous
Surface Debris

Waste/Miscellaneous
Surface Debris

Waste/Miscellaneous
Surface Debris

Waste/Miscellaneous
Surface Debris

Waste/Miscellaneous
Surface Debris

Waste/Miscellaneous
Surface Debris

Above Ground Material 1998 1998
/ Waste/Storage Yards

Planned Forecast Actual Acc.
Comp. Comp. Comp. Year
Year Year Date
2008 1999
9/30/1996
1997 9/29/1997
1997 9/29/1997
2003 2003
6/13/1996
9/30/1996
2006 2006
6/13/1996
1/26/1995
1/26/1995
6/13/1996
12/22/199
5
2006 2006

No Comp. RAD
Action Status

N N
N Pending Y

N Pending N

N Pending N

N N

N Pending N

Y Approved N

Y Pending N

N Pending N

Y Pending N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
and Pads
LANL 1366 33-011(b) \ Storage area Above Ground Material 6/13/1996 N Pending N
| Waste/Storage Yards
and Pads
LANL 1367 33-011(c) \ Storage area Above Ground Material 12/22/199 Y Pending N
/ Waste/Storage Yards 5
and Pads
LANL 1368 33-011(d) \ Storage area Above Ground Material 1998 9/29/1997 1997 9/29/1997 N Y
/ Waste/Storage Yards
and Pads
LANL 1369 33-011(e) \ Drum storage Above Ground Material 1/26/1995 Y Pending N
| Waste/Storage Yards
and Pads
LANL 1370 33-012(a) \ Drum storage Above Ground Material 1/26/1995 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 1371 33-012(b) \ Satellite storage area Above Ground Material 5/20/1992 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1372 33-012(c) \ Satellite storage area Above Ground Material 5/20/1992 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1373 33-012(d) \ Satellite storage area Above Ground Material 5/20/1992 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1374 33-013\ Storage area Above Ground Material 1998 9/29/1997 1997 9/29/1997 N N
/ Waste/Storage Yards
and Pads
LANL 1375 33-014 \ Burn site Waste/Burn Pits 12/22/199 Y Pending N
5
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status

LANL 1376 33-015\ Incinerator Buildings & 1/26/1995 Y Pending N
Equipment/Equipment

LANL 1377 33-016 \ Sump Liquid Surface 9/30/1995 N Pending N
Impoundments/Sumps

LANL 1378 33-017 \ Operational release Spills and 9/29/1997 1997 9/29/1997 N N
Leaks/Surface Spills

LANL 1379 37-001 \ Septic system Buildings & 716/1994 Y Approved N
Equipment/Equipment

LANL 1380 46-001 \ Aboveground tank Tanks/Above Ground 8/19/1993 Y Approved N
Storage Tanks

LANL 1381 46-002 \ Surface impoundment Waste/Miscellaneous 1998 1998 2000 2004 N Y
Surface Debris

LANL 1382 R 46-003(a) \ Septic system Buildings & 2006 2006 N N
Equipment/Equipment

LANL 1383 R 46-003(b) \ Septic system Buildings & 2000 2004 N N
Equipment/Equipment

LANL 1384 R 46-003(c) \ Septic system Buildings & 2006 2006 N N
Equipment/Equipment

LANL 1385 46-003(d) \ Septic system Buildings & 1998 1998 2000 2004 N Y
Equipment/Equipment

LANL 1386 R 46-003(e) \ Septic system Buildings & 2006 2006 N N
Equipment/Equipment

LANL 1387 R 46-003(f) \ Septic system Buildings & 2004 2004 N N
Equipment/Equipment

LANL 1388 R 46-003(g) \ Septic system Buildings & 2005 2005 N N
Equipment/Equipment

LANL 1389 46-003(h) \ Operational release Spills and 9/30/1996 N Pending N
Leaks/Surface Spills
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALO09 / LANL Environmental Restoration
Release Sites
Planned Forecast Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Year Year Date Action Status
LANL 1390 46-004(a) \ Waste line Buildings & 8/19/1993 Y Pending N
Equipment/Other
Buildings
LANL 1391 R 46-004(a2) \ Outfall Waste/Trenches / 2005 2005 N N
Outfalls
LANL 1392 46-004(b) \ Operational release Spills and 6/25/1996 Y Pending N
Leaks/Surface Spills
LANL 1393 46-004(b2) \ Operational release Spills and 6/25/1996 Y Pending N
Leaks/Surface Spills
LANL 1394 46-004(c) \ Sump Liquid Surface 1998 1998 2000 2004 N Y
Impoundments/Sumps
LANL 1395 46-004(c2) \ Outfall Waste/Trenches / 6/25/1996 Y Pending N
Outfalls
LANL 1396 46-004(d) \ Sump Liquid Surface 1998 1998 2000 2004 N Y
Impoundments/Sumps
LANL 1397 46-004(d2) \ Stack emissions Miscellaneous/Other 6/25/1996 Pending N
LANL 1398 46-004(e) \ Sump Liquid Surface 1998 1998 2000 2004 Y
Impoundments/Sumps
LANL 1399 R 46-004(f) \ Outfall Waste/Trenches / 2006 2006 N N
Outfalls
LANL 1400 46-004(g) \ Outfall/Stack Emissions Waste/Trenches / 1998 1998 2006 2006 N N
Outfalls
LANL 1401 46-004(h) \ Outfall/'Stack Emissions Waste/Trenches / 1998 6/25/1996 Y Pending N
Outfalls
LANL 1402 46-004(i) \ Outfall Waste/Trenches / 8/19/1993 Y Approved N
Outfalls
LANL 1403 46-004(j) \ Outfall Waste/Trenches / 8/19/1993 Y Approved N

Qutfalls
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Site Summary Level:Los Alamos National Laboratory

Project ALOO9 / LANL Environmental Restoration

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Release Sites

Site RSF Change Description
Code ID Flag

LANL 1404 46-004(k) \ Outfall
LANL 1405 46-004(l) \ Outfall

LANL 1406 46-004(m) \ Outfall
LANL 1407 46-004(n) \ Outfall
LANL 1408 46-004(0) \ Outfall
LANL 1409 46-004(p) \ Sump

LANL 1410 46-004(q) \ Outfall

LANL 1411 R 46-004(r) \ Outfall

LANL 1412 R 46-004(s) \ Outfall/
LANL 1413 R 46-004(t) \ Outfall
LANL 1414 46-004(u) \ Outfall
LANL 1415 46-004(v) \ Outfall
LANL 1416 R 46-004(w) \ Outfall

LANL 1417 46-004(x) \ Outfall

Planned Forecast Actual

Class/Subclass Name  Assess. Assess. Assess.

Year Year Date

Waste/Trenches /
Qutfalls

Waste/Trenches /
Qutfalls

Waste/Trenches /
Outfalls

Waste/Trenches /
Qutfalls

Waste/Trenches /
Qutfalls

Liquid Surface 1998 1998
Impoundments/Sumps

Waste/Trenches / 1998 1998
Qutfalls

Waste/Trenches /
Qutfalls

Waste/Trenches /
Outfalls

Waste/Trenches /
Qutfalls

Waste/Trenches /
Qutfalls

Waste/Trenches /
Outfalls

Waste/Trenches /
Qutfalls

Waste/Trenches /
Qutfalls

Planned
Comp.
Year

2000

2006

2006

2006

2006

2006

Forecast Actual
Comp. Comp.
Year Date
8/19/1993
8/19/1993
6/25/1996
8/19/1993
8/19/1993
2004
2006
2006
2006
2006
6/25/1996
6/25/1996

2006

6/25/1996

Acc.
Year No Comp. RAD
Action Status
Y Approved N
Y Approved N
Y Pending N

Y Approved N

Y Approved N

N N
N N
N N

N N

N N

Y Pending N

Y Pending N

N N

Y Pending N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1418 46-004(y) \ Outfall Waste/Trenches / 6/25/1996 Y Pending N
Outfalls
LANL 1419 46-004(2) \ Outfall Waste/Trenches / 6/25/1996 Y Pending N
Outfalls
LANL 1420 R 46-005 \ Surface impoundment Waste/Miscellaneous 2006 2006 N N
Surface Debris
LANL 1421 46-006(a) \ Operational release Spills and 6/25/1996 Y Pending N
Leaks/Surface Spills
LANL 1422 46-006(b) \ Operational release Spills and 6/25/1996 Y Pending N
Leaks/Surface Spills
LANL 1423 46-006(c) \ Operational release Spills and 6/25/1996 Y Pending N
Leaks/Surface Spills
LANL 1424 46-006(d) \ Operational release Spills and 1998 1998 2006 2006 N
Leaks/Surface Spills
LANL 1425 46-006(e) \ Surface Disposal Waste/Miscellaneous 8/19/1993 Y Approved N
Surface Debris
LANL 1426 46-00€) \ Storage area Above Ground Material 6/25/1996 Y Pending N
| Waste/Storage Yards
and Pads
LANL 1427 46-006(g) \ Operational Release Spills and 6/25/1996 Y Pending N
Leaks/Surface Spills
LANL 1428 46-007 \ Operational Release Spills and 6/25/1996 Y Pending N
Leaks/Surface Spills
LANL 1429 R 46-008(a) \ Storage area Above Ground Material 2006 2006 N N
| Waste/Storage Yards
and Pads
LANL 1430 46-008(b) \ Storage area Above Ground Material 6/25/1996 Y Pending N

/ Waste/Storage Yards
and Pads
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status

LANL 1431 46-008(c) \ Storage area Above Ground Material 8/19/1993 Y Approved N
| Waste/Storage Yards
and Pads

LANL 1432 R 46-008(d) \ Storage area Above Ground Material 2006 2006 N N
/ Waste/Storage Yards
and Pads

LANL 1433 R 46-008(e) \ Storage area Above Ground Material 2006 2006 N N
/ Waste/Storage Yards
and Pads

LANL 1434 R 46-00€) \ Storage area Above Ground Material 2006 2006 N N
| Waste/Storage Yards
and Pads

LANL 1435 R 46-008(g) \ Storage area Above Ground Material 2006 2006 N N
| Waste/Storage Yards
and Pads

LANL 1436 46-008misc \ Storage area Above Ground Material 8/19/1993 Y Approved N
/ Waste/Storage Yards
and Pads

LANL 1437 R 46-009(a) \ Surface disposal Waste/Miscellaneous 2006 2006 N N
Surface Debris

LANL 1438 R 46-009(b) \ Surface disposal Waste/Miscellaneous 2006 2006 N N
Surface Debris

LANL 1439 46-010(a) \ Storage area Above Ground Material 8/19/1993 Y Approved N
| Waste/Storage Yards
and Pads

LANL 1440 46-010(b) \ Storage area Above Ground Material 8/19/1993 Y Approved N
| Waste/Storage Yards
and Pads

LANL 1441 46-010(c) \ Storage area Above Ground Material 8/19/1993 Y Approved N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Comp. RAD
Code ID Flag Year Year Date Year Year Date Status
/ Waste/Storage Yards
and Pads
LANL 1442 46-010(d) \ Operation release Spills and 6/25/1996 Pending N
Leaks/Surface Spills
LANL 1443 46-010(e) \ Storage area Above Ground Material 8/19/1993 Approved N
/ Waste/Storage Yards
and Pads
LANL 1444 46-01() \ Storage area Above Ground Material 8/19/1993 Approved N
/ Waste/Storage Yards
and Pads
LANL 1445 46-010misc \ Storage area Above Ground Material 8/19/1993 Approved N
| Waste/Storage Yards
and Pads
LANL 1446 C-11-001 \ Laboratory Buildings & 1997 1997 2007 Y
Equipment/Other
Buildings
LANL 1447 C-11-002 \ Laboratory Buildings & 1997 1997 2007 Y
Equipment/Other
Buildings
LANL 1448 C-11-003 \ One-time release site Spills and 7/6/1994 Approved N
Leaks/Surface Spills
LANL 1449 C-16-001 \ Building Buildings & 7/5/1995 Pending N
Equipment/Other
Buildings
LANL 1450 R C-16-002 \ Building Buildings & 2001 2001 N
Equipment/Other
Buildings
LANL 1451 C-16-003 \ Septic system (see 16-005n)  Buildings & 7/6/1994 Approved N

Equipment/Equipment
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Project Baseline Summary Report

Data Source: EM CDB

Report Number:  GEN-01b

Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Comp. RAD
Code ID Flag Year Year Date Year Year Date Status
LANL 1452 C-16-004 \ Building Buildings & 716/1994 Approved N
Equipment/Other
Buildings
LANL 1453 C-16-005 \ Building Buildings & 9/30/1997 1997 9/30/1997 N
Equipment/Other
Buildings
LANL 1454 C-16-006 \ Building Buildings & 1997 1997 N
Equipment/Other
Buildings
LANL 1455 C-16-007 \ Tank stand Buildings & 716/1994 Approved N
Equipment/Equipment
LANL 1456 C-16-008 \ Building Buildings & 7/5/1995 Pending N
Equipment/Other
Buildings
LANL 1457 C-16-009 \ Building Buildings & 7/5/1995 Pending N
Equipment/Other
Buildings
LANL 1458 C-16-010 \ Building Buildings & 7/5/1995 Pending N
Equipment/Other
Buildings
LANL 1459 R C-16-011 \ Building Buildings & 2001 2001 N
Equipment/Other
Buildings
LANL 1460 C-16-012 \ Building Buildings & 7/5/1995 Pending N
Equipment/Other
Buildings
LANL 1461 C-16-013 \ Storage area Above Ground Material 7/5/1995 Pending N
| Waste/Storage Yards
and Pads
LANL 1462 C-16-014 \ Building Buildings & 7/5/1995 Pending N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Equipment/Other
Buildings
LANL 1463 C-16-015 \ Building Buildings & 7/5/1995 Y Pending N
Equipment/Other
Buildings
LANL 1464 C-16-016 \ Building Buildings & 7/5/1995 Y Pending N
Equipment/Other
Buildings
LANL 1465 C-16-017 \ Building Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Other
Buildings
LANL 1466 C-16-018 \ Aboveground tank Tanks/Above Ground 7/5/1995 Y Pending N
Storage Tanks
LANL 1467 C-16-019 \ Building Buildings & 7/5/1995 Y Pending N
Equipment/Other
Buildings
LANL 1468 C-16-020 \ Building Buildings & 7/5/1995 Y Pending N
Equipment/Other
Buildings
LANL 1469 C-16-021 \ Building Buildings & 7/6/1994 Y Approved N
Equipment/Other
Buildings
LANL 1470 C-16-022 \ Building Buildings & 716/1994 Y Approved N
Equipment/Other
Buildings
LANL 1471 C-16-023 \ Warehouse Buildings & 7/6/1994 Y Approved N
Equipment/Other
Buildings
LANL 1472 C-16-024 \ Building Buildings & 7/6/1994 Y Approved N

Equipment/Other
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Project Baseline Summary Report

Site Summary Level:Los Alamos National Laboratory

Project ALOO9 / LANL Environmental Restoration

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Release Sites

Site RSF Change Description
Code ID Flag

LANL 1473 R C-16-025 \ Building

LANL 1474 R C-16-026 \ Building
LANL 1475 C-16-027 \ Building
LANL 1476 R C-16-028 \ Building
LANL 1477 C-16-029 \ Building
LANL 1478 R C-16-030 \ Building

LANL 1479 R C-16-031 \ Building

LANL 1480 C-16-032 \ Building
LANL 1481 C-16-033 \ Warehouse
LANL 1482

C-16-034 \ Aboveground tank

Planned

Class/Subclass Name  Assess.

Year
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings
Tanks/Above Ground
Storage Tanks

Forecast Actual Planned Forecast Actual

Assess. Assess. Comp. Comp. Comp.
Year Date Year Year Date
2001 2001
2001 2001
716/1994
2001 2001
716/1994
2001 2001
2001 2001
7/6/1994
7/6/1994
7/5/1995

Acc.
Year No Comp. RAD
Action Status

Y Approved N

Y Approved N

Y Approved N

Y Approved N

Y Pending N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1483 C-16-035 \ Aboveground tank Tanks/Above Ground 715/1995 Y Pending N
Storage Tanks
LANL 1484 C-16-036 \ Septic system Buildings & 7/5/1995 Y Pending N
Equipment/Equipment
LANL 1485 C-16-037 \ Storage area Above Ground Material 716/1994 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1486 C-16-038 \ Storage area Above Ground Material 7/6/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1487 C-16-039 \ Building Buildings & 7/6/1994 Y Approved N
Equipment/Other
Buildings
LANL 1488 C-16-040 \ Building Buildings & 7/6/1994 Y Approved N
Equipment/Other
Buildings
LANL 1489 C-16-041 \ Building Buildings & 7/5/1995 Y Pending N
Equipment/Other
Buildings
LANL 1490 C-16-042 \ Steam manhole Buildings & 7/6/1994 Y Approved N
Equipment/Other
Buildings
LANL 1491 C-16-043 \ Steam manhole Buildings & 716/1994 Y Approved N
Equipment/Other
Buildings
LANL 1492 C-16-044 \ Manhole Buildings & 7/5/1995 Y Pending N
Equipment/Other
Buildings
LANL 1493 C-16-045 \ Manhole Buildings & 716/1994 Y Approved N

Equipment/Other
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Buildings
LANL 1494 C-16-046 \ Manhole Buildings & 7/5/1995 Y Pending N
Equipment/Other
Buildings
LANL 1495 C-16-047 \ Transport area Miscellaneous/Other 7/5/1995 Pending N
LANL 1496 C-16-048 \ Steam manhole Buildings & 716/1994 Approved
Equipment/Other
Buildings
LANL 1497 C-16-049 \ Building Buildings & 7/5/1995 Y Pending N
Equipment/Other
Buildings
LANL 1498 C-16-050 \ Building Buildings & 7/5/1995 Y Pending N
Equipment/Other
Buildings
LANL 1499 C-16-051 \ Transport area Miscellaneous/Other 715/1995 Pending N
LANL 1500 C-16-052 \ Steam manhole Buildings & 716/1994 Approved
Equipment/Other
Buildings
LANL 1501 C-16-053 \ Water manhole Buildings & 7/6/1994 Y Approved N
Equipment/Other
Buildings
LANL 1502 C-16-054 \ Steam manhole Buildings & 716/1994 Y Approved N
Equipment/Other
Buildings
LANL 1503 C-16-055 \ Switch Box Buildings & 7/6/1994 Y Approved N
Equipment/Equipment
LANL 1504 C-16-056 \ Steam manhole Buildings & 716/1994 Y Approved N
Equipment/Other
Buildings
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Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status

LANL 1505 C-16-057 \ Steam manhole Buildings & 716/1994 Y Approved N
Equipment/Other
Buildings

LANL 1506 C-16-058 \ Transport area Miscellaneous/Other 715/1995 Y Pending N

LANL 1507 C-16-059 \ Electrical pit Buildings & 716/1994 Y Approved N
Equipment/Other
Buildings

LANL 1508 R C-16-060 \ Building Buildings & 2001 2001 N Y
Equipment/Other
Buildings

LANL 1509 C-16-061 \ Building Buildings & 7/5/1995 Y Pending N
Equipment/Other
Buildings

LANL 1510 C-16-062 \ Generation area Miscellaneous/Other 7/5/1995 Y Pending

LANL 1511 C-16-063 \ Generation area Miscellaneous/Other 7/5/1995 Y Pending

LANL 1512 C-16-064 \ Drum Storage Area (HE scrap Above Ground Material 9/30/1996 N Pending

pick-up) / Waste/Scrap Yards

LANL 1513 C-16-065 \ Storage area Above Ground Material 9/26/1997 1997 9/26/1997 N N
| Waste/Storage Yards
and Pads

LANL 1514 C-16-066 \ Storage area Above Ground Material 716/1994 Y Approved N
/ Waste/Storage Yards
and Pads

LANL 1515 C-16-067 \ Storage area Above Ground Material 9/30/1996 N Pending N
| Waste/Storage Yards
and Pads

LANL 1516 C-16-068 \ Building Buildings & 1998 9/26/1997 1997 9/26/1997 N Y
Equipment/Other
Buildings

Dataset Name: FY 1999 Planning Data Page 120 of 195

Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1517 C-16-069 \ Building Buildings & 1997 1997 N N
Equipment/Other
Buildings
LANL 1518 C-16-070 \ Underground tank Tanks/Underground 7/5/1995 Y Pending N
Storage Tanks
LANL 1519 C-16-071 \ One-time spill Spills and 7/5/1995 Y Pending N
Leaks/Surface Spills
LANL 1520 C-16-072 \ Tank Tanks/Above Ground 7/5/1995 Y Pending N
Storage Tanks
LANL 1521 R C-16-073 \ Underground tank Tanks/Underground 2001 2001 N N
Storage Tanks
LANL 1522 C-16-074 \ Storage Above Ground Material 1998 1998 9/30/1998 1998 1999 7/30/1999 Y Y
/ Waste/Storage Yards
and Pads
LANL 1523 C-25-001 \ Building Buildings & 716/1994 Y Approved N
Equipment/Other
Buildings
LANL 1524 R C-33-001 \ Transformer Buildings & 2003 2003 N N
Equipment/Equipment
LANL 1525 C-33-002 \ Transformer Buildings & 1997 1997 N N
Equipment/Equipment
LANL 1526 R C-46-001 \ One-time spill Spills and 2006 2006 N N
Leaks/Surface Spills
LANL 1527 C-46-002 \ Stack Emissions Miscellaneous/Other 6/25/1996 Y Pending N
LANL 1528 C-46-003 \ Stack Emissions Miscellaneous/Other 6/25/1996 Pending N
LANL 1529 R 0-001 \ Sediment Traps Mortandad Surface and 2002 2002 Y
Groundwater/Sediments
LANL 1530 2-001 \ Open burning ground Waste/Burn Pits 6/4/1993 Y Approved N
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LANL 1531 2-002 \ Storage area Above Ground Material 6/4/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1532 R 2-003(a) \ Reactor facility Buildings & 2005 2005 N Y
Equipment/Other
Buildings
LANL 1533 R 2-003(b) \ Reactor facility Buildings & 2005 2005 N Y
Equipment/Other
Buildings
LANL 1534 R 2-003(c) \ Reactor facility Buildings & 2005 2005 N Y
Equipment/Other
Buildings
LANL 1535 R 2-003(d) \ Reactor facility Buildings & 2005 2005 N Y
Equipment/Other
Buildings
LANL 1536 R 2-003(e) \ Holding tank (near reactor water Tanks/Above Ground 2006 2006 N Y
boiler) Storage Tanks
LANL 1537 R 2-004(a) \ Reactor facility Buildings & 2005 2005 N Y
Equipment/Other
Buildings
LANL 1538 R 2-004(b) \ Reactor facility Effluent Storage Buildings & 2008 2008 N Y
tank TA 2-54 Equipment/Other
Buildings
LANL 1539 R 2-004(c) \ Reactor facility effluent storage Buildings & 2008 2008 N Y
tank TA 2-55 Equipment/Other
Buildings
LANL 1540 R 2-004(d) \ Reactor facility effluent storage Buildings & 2008 2008 N Y
tank TA 2-56 Equipment/Other
Buildings
LANL 1541 R 2-004(e) \ Reactor facility acid pit TA 2-53 Buildings & 2006 2006 N Y
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Equipment/Other
Buildings
LANL 1542 R 2-004) \ Reactor facility equipment buildingBuildings & 2005 2005 N Y
Equipment/Other
Buildings
LANL 1543 R 2-004(g) \ Aboveground tank Tanks/Above Ground 2006 2006 N Y
Storage Tanks
LANL 1544 R 2-005 \ Systematic leak Cooling tower Spills and 2005 2005 N N
blowdown, Cr Leaks/Surface Spills
LANL 1545 R 2-006(a) \ Ind. or san. waste water treat.  Buildings & 2005 2005 N
Equipment/Other
Buildings
LANL 1546 R 2-006(b) \ Ind. or san. waste water treat.  Buildings & 2005 2005 N
Equipment/Other
Buildings
LANL 1547 R 2-006(c) \ Waste line Buildings & 2005 2005 N Y
Equipment/Other
Buildings
LANL 1548 R 2-006(d) \ Waste line Buildings & 2005 2005 N Y
Equipment/Other
Buildings
LANL 1549 R 2-006(e) \ Waste line Buildings & 2005 2005 N Y
Equipment/Other
Buildings
LANL 1550 R 2-007 \ Septic system Buildings & 2006 2006 N Y
Equipment/Equipment
LANL 1551 R 2-008(a) \ Outfall Waste/Trenches / 2005 2005 N Y
Outfalls
LANL 1552 2-008(b) \ Ind. or san. waste water treat.  Buildings & 9/27/1996 Y Pending N
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Equipment/Other
Buildings
LANL 1553 R 2-008(c) \ Outfall Waste/Trenches / 2006 2006 N N
Outfalls
LANL 1554 R 2-009(a) \ Nn-intentional release Spills and 2006 2006 N Y
Leaks/Surface Spills
LANL 1555 R 2-009(b) \ Nn-intentional release Spills and 2006 2006 N Y
Leaks/Surface Spills
LANL 1556 R 2-009(c) \ Nn-intentional release Spills and 2006 2006 N Y
Leaks/Surface Spills
LANL 1557 2-009(d) \ Nn-intentional release Spills and 2006 2006 N Y
Leaks/Surface Spills
LANL 1558 2-009(e) \ Reactor facility Buildings & 1997 1997 N Y
Equipment/Other
Buildings
LANL 1559 2-010 \ Building Buildings & 1997 1997 N Y
Equipment/Other
Buildings
LANL 1560 2-011(a) \ Storm drain and outfall Waste/Trenches / 2006 2006 N Y
Outfalls
LANL 1561 2-011(b) \ Storm drain and outfall Waste/Trenches / 2006 2006 N Y
Outfalls
LANL 1562 2-011(c) \ Storm drain and outfall Waste/Trenches / 2006 2006 N Y
Outfalls
LANL 1563 2-011(d) \ Storm drain and outfall Waste/Trenches / 2006 2006 N N
Outfalls
LANL 1564 2-011(e) \ Storm drain and outfall Waste/Trenches / 2005 2005 N N

Outfalls
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LANL 1565 2-012 \ Underground tanks former TA 2-29 Tanks/Underground 2008 2008 N N
and former 2-67 replaced w 2-1 Storage Tanks
LANL 1566 2-013\ Storage area Above Ground Material 6/4/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1567 35-001 \ Material disposal area (MDA W) Waste/Miscellaneous 5/20/1992 Y Approved N
Surface Debris
LANL 1568 35-002 \ Material disposal area (MDA X) Waste/Miscellaneous 5/20/1992 N Pending N
Surface Debris
LANL 1569 35-003(a) \ Waste water treatment facility Buildings & 1996 1996/30/1998 2003 2003 9/30/1998 N Y
Equipment/Other
Buildings
LANL 1570 35-003(b) \ Waste water treatment facility Buildings & 1996 1996/30/1998 2003 2003 9/30/1998 N Y
Equipment/Other
Buildings
LANL 1571 35-003(c) \ Waste water treatment facility Buildings & 1996 1996/30/1998 2003 2003 9/30/1998 N Y
Equipment/Other
Buildings
LANL 1572 35-003(d) \ Waste water treatment facility Buildings & 9/30/1998 2003 2003 N Y
Equipment/Other
Buildings
LANL 1573 35-003(e) \ Waste water treatment facility Buildings & 9/30/1998 2003 2003 N Y
Equipment/Other
Buildings
LANL 1574 35-00%) \ Waste water treatment facility ~ Buildings & 9/30/1998 2003 2003 N Y
Equipment/Other
Buildings
LANL 1575 35-003(g) \ Waste water treatment facility Buildings & 9/30/1998 2003 2003 N Y
Equipment/Other
Buildings
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LANL 1576 35-003(h) \ Waste water treatment facility Buildings & 2003 2003 N Y
Equipment/Other
Buildings
LANL 1577 35-003(i) \ Waste water treatment facility =~ Tanks/Above Ground 5/20/1992 Y Approved N
storage tanks Storage Tanks
LANL 1578 35-003(j) \ Waste water treatment facility Buildings & 2003 2003 N Y
Equipment/Other
Buildings
LANL 1579 35-003(k) \ Waste water treatment facility Buildings & 2003 2003 N Y
Equipment/Other
Buildings
LANL 1580 35-003(I) \ Waste water treatment facility —Buildings & 9/30/1998 2003 2003 N Y
Equipment/Other
Buildings
LANL 1581 35-003(m) \ Waste water treatment facility Buildings & 9/30/1998 2003 2003 N Y
Equipment/Other
Buildings
LANL 1582 35-003(misc) \ Industrial waste lines Buildings & 2006 2006 N Y
Equipment/Other
Buildings
LANL 1583 35-003(n) \ Waste water treatment facility Buildings & 1996 1996/30/1998 2003 2003 9/30/1998 N Y
Equipment/Other
Buildings
LANL 1584 35-003(0) \ Waste water treatment facility Buildings & 9/30/1998 2003 2003 N Y
Equipment/Other
Buildings
LANL 1585 35-003(p) \ Waste water treatment facility Buildings & 5/20/1992 Y Pending N
Equipment/Other
Buildings
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LANL 1586 35-003(qg) \ Waste water treatment facility Buildings & 9/30/1998 2003 2003 N Y
Equipment/Other
Buildings
LANL 1587 35-003(r) \ Outfall Waste/Trenches / 2003 2003 N Y
Outfalls
LANL 1588 35-004(a) \ Storage areas Above Ground Material 9/29/1997 1997 9/29/1997 N N
/ Waste/Storage Yards
and Pads
LANL 1589 35-004(b) \ Storage areas Above Ground Material 9/30/1997 2003 9/30/1997 N N
/ Waste/Storage Yards
and Pads
LANL 1590 35-004(c) \ Storage areas Above Ground Material 5/20/1992 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1591 35-004(d) \ Container storage area Above Ground Material 5/20/1992 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1592 35-004(e) \ Container storage area Above Ground Material 5/20/1992 Y Pending N
/ Waste/Storage Yards
and Pads
LANL 1593 35-004(f) \ Container storage area Above Ground Material 5/20/1992 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1594 35-004(g) \ Container storage area Above Ground Material 9/30/1997 1997 9/30/1997 N N
| Waste/Storage Yards
and Pads
LANL 1595 35-004(h) \ Container storage area Above Ground Material 9/30/1997 1997 9/30/1997 N N
| Waste/Storage Yards
and Pads
LANL 1596 35-004(i) \ Container storage area Above Ground Material 6/13/1994 Y Approved N
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/ Waste/Storage Yards
and Pads
LANL 1597 35-004(j) \ Container storage area Above Ground Material 6/13/1994 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1598 35-004(k) \ Container storage area Above Ground Material 5/20/1992 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1599 35-004(l) \ Container storage area Above Ground Material 5/20/1992 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1600 35-004(m) \ Container storage area Above Ground Material 2003 N N
/ Waste/Storage Yards
and Pads
LANL 1601 35-004(n) \ Container storage area Above Ground Material 5/20/1992 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1602 35-004(0) \ Container storage area Above Ground Material 6/13/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1603 35-005(a) \ Surface impoundment (closure)Waste/Miscellaneous 5/20/1992 Y Approved N
Bldg 85 duplicate of 35-006 Surface Debris
LANL 1604 35-005(b) \ Surface impoundment (closure) Waste/Miscellaneous 5/20/1992 Y Approved N
Bldg 125 Surface Debris
LANL 1605 35-006 \ Surface impoundment (closure) Waste/Miscellaneous 5/20/1992 Y Pending N
Bldg 85 duplicate of 35-005(a) Surface Debris
LANL 1606 35-007 \ Waste oil treatment Miscellaneous/Other 5/20/1992 Y Approved N
LANL 1607 35-008 \ Surface disposal and landfil Waste/Miscellaneous 2007 2007 N N

Surface Debris
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LANL 1608 35-009(a) \ Septic system Buildings & 1996 1/25/1996 5/2/1996 N Pending N
Equipment/Equipment
LANL 1609 35-009(b) \ Septic system Buildings & 1996 1/25/1996 7/25/1996 N Pending N
Equipment/Equipment
LANL 1610 35-009(c) \ Septic system Buildings & 1996 3/15/1996 7/25/1996 N Pending Y
Equipment/Equipment
LANL 1611 35-009(d) \ Septic system Buildings & 1996 1/25/1996 7/25/1996 N Pending Y
Equipment/Equipment
LANL 1612 35-009(e) \ Septic system Buildings & 9/30/1997 1997 9/30/1997 N N
Equipment/Equipment
LANL 1613 35-010(a) \ Sanitarydaon & sand filters Liquid Surface 2003 2003 N Y
Impoundments/Lagoons
LANL 1614 35-010(b) \ Sanitarydaon & sand filters Liquid Surface 2003 2003 N Y
Impoundments/Lagoons
LANL 1615 35-010(c) \ Sanitarydaon & sand filters Liquid Surface 2003 2003 N Y
Impoundments/Lagoons
LANL 1616 35-010(d) \ Sanitarydaon & sand filters Liquid Surface 2003 2003 N Y
Impoundments/Lagoons
LANL 1617 35-010(e) \ Discharge Headwall Miscellaneous/Other 2003 2003 Y
LANL 1618 35-011(a) \ Underground storage tank Tanks/Underground 5/20/1992 Pending N
Storage Tanks
LANL 1619 35-011(b) \ Underground storage tank Tanks/Underground 5/20/1992 Y Approved N
Storage Tanks
LANL 1620 35-011(c) \ Underground storage tank Tanks/Underground 5/20/1992 Y Approved N
Storage Tanks
LANL 1621 35-011(d) \ Underground storage tank Tanks/Underground 5/20/1992 Y Approved N

Storage Tanks
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LANL 1622 35-012(a) \ Underground storage tank Tanks/Underground 5/20/1992 Y Approved N
Storage Tanks
LANL 1623 35-012(b) \ Underground storage tank Tanks/Underground 5/20/1992 Y Approved N
(inactive) Storage Tanks
LANL 1624 35-013(a) \ Sump Liquid Surface 5/20/1992 Y Pending N
Impoundments/Sumps
LANL 1625 35-013(b) \ Sump Liquid Surface 5/20/1992 Y Pending N
Impoundments/Sumps
LANL 1626 35-013(c) \ Sump Liquid Surface 5/20/1992 Y Pending N
Impoundments/Sumps
LANL 1627 35-013(d) \ Sump Liquid Surface 5/20/1992 Y Pending N
Impoundments/Sumps
LANL 1628 35-014(a) \ Operational release Spills and 2003 2003 N Y
Leaks/Surface Spills
LANL 1629 35-014(b) \ Leaking Drum Spills and 2003 2003 N Y
Leaks/Surface Spills
LANL 1630 35-014(c) \ Operational release Spills and 6/13/1994 Y Approved N
Leaks/Surface Spills
LANL 1631 35-014(d) \ Operational release Spills and 2003 2003 N Y
Leaks/Surface Spills
LANL 1632 35-014(e) \ Oil Spill Spills and 1999 1999 2007 2007 N N
Leaks/Surface Spills
LANL 1633 35-014(e2) \ Oil Spill Spills and 5/2/1996 Y Pending N
Leaks/Surface Spills
LANL 1634 35-014(e3) \ Operational release Spills and 1995 5/22/1995 6/13/1994 Y PendingN
Leaks/Surface Spills
LANL 1635 35-014) \ Soil contamination Spills and 9/30/1996 N Pending N

Leaks/Surface Spills
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LANL 1636 35-014(g) \ Soil contamination Spills and 9/30/1998 2003 2003 N N
Leaks/Surface Spills
LANL 1637 35-014(g2) \ Soil contamination Spills and 1999 1999 2007 N N
Leaks/Surface Spills
LANL 1638 35-014(g3) \ Soil contamination Spills and 1999 1999 2007 2007 N N
Leaks/Surface Spills
LANL 1639 R 35-015(a) \ Soil contamination Spills and 2003 2003 N N
Leaks/Surface Spills
LANL 1640 35-015(b) \ Waste oil treatment Miscellaneous/Other 2003 2003 N
LANL 1641 35-016(a) \ Drains and outfalls Waste/Trenches / 2000 1998 N
Outfalls
LANL 1642 35-016(b) \ Outfall Waste/Trenches / 2000 2003 N N
Outfalls
LANL 1643 35-016(c) \ Outfall Waste/Trenches / 2004 1998 N N
Outfalls
LANL 1644 35-016(d) \ Outfall Waste/Trenches / 2004 1998 N N
Outfalls
LANL 1645 35-016(e) \ Outfall Waste/Trenches / 9/30/1997 1997 9/30/1997 N N
Outfalls
LANL 1646 35-016(f) \ Storm drain Surface and 9/30/1997 1997 9/30/1997 N N
Groundwater/Surface
Water
LANL 1647 R 35-016(g) \ Outfall Waste/Trenches / 2003 2003 N Y
Outfalls
LANL 1648 R 35-016(h) \ Storm drain Surface and 2003 2003 N Y
Groundwater/Surface
Water
LANL 1649 35-016(i) \ Drains and outfalls Waste/Trenches / 9/30/1997 1997 9/30/1997 N N
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Outfalls
LANL 1650 R 35-016(j) \ Storm drain Surface and 2003 2003 N N
Groundwater/Surface
Water
LANL 1651 R 35-016(k) \ Drains and outfalls Waste/Trenches / 2003 2003 N N
Outfalls
LANL 1652 35-016(l) \ Storm drain Surface and 2003 2003 N Y
Groundwater/Surface
Water
LANL 1653 35-016(m) \ Drains and outfalls Waste/Trenches / 2000 1998 N N
Outfalls
LANL 1654 35-016(n) \ Storm drain Surface and 2000 9/30/1998 2003 N N
Groundwater/Surface
Water
LANL 1655 35-016(0) \ Drains and outfalls Waste/Trenches / 2003 2003 N Y
Outfalls
LANL 1656 35-016(p) \ Outfall Waste/Trenches / 1998 1998 N N
Outfalls
LANL 1657 35-016(q) \ Drains and outfalls Waste/Trenches / 2000 2003 N Y
Outfalls
LANL 1658 35-017 \ Soil contamination from Reactor Spills and 5/20/1992 Y Approved N
Leaks/Surface Spills
LANL 1659 35-018(a) \ Transformer Buildings & 9/30/1996 N Pending N
Equipment/Equipment
LANL 1660 35-018(b) \ Former transformer site Above Ground Material 6/13/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1661 4-001 \ Firing Site Dispersed Surface 2005 2005 N Y

Contamination/Firing
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Ranges and Ordnance
LANL 1662 4-002 \ Surface disposal Waste/Miscellaneous 2005 2005 N Y
Surface Debris
LANL 1663 4-003(a) \ Outfall Waste/Trenches / 2005 2005 N Y
Outfalls
LANL 1664 4-003(b) \ Outfall Waste/Trenches / 2005 2005 N N
Outfalls
LANL 1665 4-004 \ Soil contamination beneath bldgs. Spills and 2005 2005 N
Leaks/Surface Spills
LANL 1666 41-001 \ Septic system Buildings & 2006 2006 N Y
Equipment/Equipment
LANL 1667 41-002(a) \ Waste water treatment facility Buildings & 2002 2002 N Y
Equipment/Other
Buildings
LANL 1668 41-002(b) \ Waste water treatment facility Buildings & 2002 2002 N Y
Equipment/Other
Buildings
LANL 1669 41-002(c) \ Waste water treatment facility Buildings & 2002 2002 N Y
Equipment/Other
Buildings
LANL 1670 41-003 \ Sump Liquid Surface 2002 2002 N N
Impoundments/Sumps
LANL 1671 41-004 \ Container storage Above Ground Material 6/4/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1672 42-001(a) \ Incinerator complex. Buildings & 10/6/1995 Y Pending N
Equipment/Equipment
LANL 1673 42-001(b) \ Incinerator complex. Buildings & 10/6/1995 Y Pending N

Equipment/Equipment
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Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1674 42-001(c) \ Incinerator complex. Buildings & 10/6/1995 Y Pending N
Equipment/Equipment
LANL 1675 42-002(a) \ Decontam. facility Buildings & 10/6/1995 Y Pending N
Equipment/Other
Buildings
LANL 1676 42-002(b) \ Decontam. facility driveway Buildings & 10/6/1995 Y Pending N
Equipment/Other
Buildings
LANL 1677 42-003 \ Septic system Buildings & 10/6/1995 Y Pending N
Equipment/Equipment
LANL 1678 42-004 \ Canyon disposal Surface and 5/20/1992 Y Approved N
Groundwater/Sediments
LANL 1679 48-001 \ Air exhaust system Buildings & 10/30/199 Y Pending Y
Equipment/Equipment 5
LANL 1680 48-002(a) \ Container storage area Above Ground Material 9/30/1995 N Pending N
/ Waste/Storage Yards
and Pads
LANL 1681 48-002(b) \ Container storage area Above Ground Material 9/30/1995 N Pending N
| Waste/Storage Yards
and Pads
LANL 1682 48-002(c) \ Container storage area Above Ground Material 6/13/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1683 48-002(d) \ Container storage Above Ground Material 5/20/1992 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1684 48-002(e) \ Container storage Above Ground Material 10/30/199 Y Pending N
/ Waste/Storage Yards 5

and Pads
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Release Sites
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Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1685 48-003 \ Septic system Buildings & 1997 1997 N Y
Equipment/Equipment
LANL 1686 48-004(a) \ Sumps and tanks Liquid Surface 5/20/1992 Y Pending N
Impoundments/Sumps
LANL 1687 48-004(b) \ Sumps and tanks Liquid Surface 5/20/1992 Y Pending N
Impoundments/Sumps
LANL 1688 48-004(c) \ Sumps and tanks Liquid Surface 5/20/1992 Y Pending N
Impoundments/Sumps
LANL 1689 48-004(d) \ Sumps and tanks Liquid Surface 5/20/1992 Y Approved N
Impoundments/Sumps
LANL 1690 48-005 \ Waste lines Buildings & 2002 2002 N Y
Equipment/Other
Buildings
LANL 1691 48-006 \ Septic system Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 1692 48-007(a) \ Drains and outfalls Waste/Trenches / 2002 2002 N N
Outfalls
LANL 1693 48-007(b) \ Drains and outfalls Waste/Trenches / 9/22/1997 1997 9/22/1997 N N
Outfalls
LANL 1694 48-007(c) \ Drains and outfalls Waste/Trenches / 9/22/1997 1997 9/22/1997 N N
Outfalls
LANL 1695 48-007(d) \ Drains and outfalls Waste/Trenches / 2002 2002 N N
Outfalls
LANL 1696 48-007(e) \ Outfall Waste/Trenches / 6/13/1994 Y Approved N
Outfalls
LANL 1697 48-007) \ Drains and outfalls Waste/Trenches / 9/22/1997 1997 9/22/1997 N N
Outfalls
LANL 1698 48-008 \ Transformer leak Spills and 5/20/1992 Y Approved N
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Code ID Flag Year Year Date Year Year Date Action Status
Leaks/Surface Spills
LANL 1699 48-009 \ Soil contamination Spills and 6/13/1994 Y Approved N
Leaks/Surface Spills
LANL 1700 48-010 \ Surface Impoundment Waste/Miscellaneous 2002 2002 N Y
Surface Debris
LANL 1701 48-011 \ Disposal shaft Buildings & 2006 2006 N N
Equipment/Other
Buildings
LANL 1702 5-001(a) \ Firing Site Dispersed Surface 2005 2005 N Y
Contamination/Firing
Ranges and Ordnance
LANL 1703 5-001(b) \ Firing Site Dispersed Surface 2005 2005 N Y
Contamination/Firing
Ranges and Ordnance
LANL 1704 5-001(c) \ Firing Site Dispersed Surface 2005 2005 N Y
Contamination/Firing
Ranges and Ordnance
LANL 1705 5-002 \ Canyonside disposal Surface and 2005 2005 N Y
Groundwater/Sediments
LANL 1706 5-003 \ Calibration chamber Buildings & 2001 2004 N Y
Equipment/Other
Buildings
LANL 1707 5-004 \ Septic system Buildings & 2005 2005 N Y
Equipment/Equipment
LANL 1708 5-005(a) \ French drain Spills and 2005 2005 N Y
Leaks/Pipeline Leaks
LANL 1709 5-005(b) \ Outfall Waste/Trenches / 2005 2005 N Y
Outfalls
LANL 1710 5-006(a) \ Former Building Location Buildings & 6/13/1994 Y Approved N
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Release Sites
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Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Equipment/Other
Buildings
LANL 1711 5-006(b) \ Soil contamination beneath bldgsSpills and 2005 2005 N Y
Leaks/Surface Spills
LANL 1712 5-006(c) \ Soil contamination beneath bldgsSpills and 2005 2005 N N
Leaks/Surface Spills
LANL 1713 5-006(d) \ Former Building Location Buildings & 6/13/1994 Y Approved N
Equipment/Other
Buildings
LANL 1714 5-006(e) \ Soil contamination beneath bldgsSpills and 2005 2005 N Y
Leaks/Surface Spills
LANL 1715 5-006f) \ Former Building Location Buildings & 6/13/1994 Y Approved N
Equipment/Other
Buildings
LANL 1716 5-006(g) \ Former Building Location Buildings & 6/13/1994 Y Approved N
Equipment/Other
Buildings
LANL 1717 5-006(h) \ Soil contamination beneath bldgsSpills and 2005 2005 N Y
Leaks/Surface Spills
LANL 1718 52-001(a) \ UHTREX equip. Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 1719 52-001(b) \ UHTREX equip. Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 1720 52-001(c) \ UHTREX equip. Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 1721 52-001(d) \ UHTREX equip. Buildings & 5/20/1992 Y Pending N
Equipment/Equipment
LANL 1722 52-002(a) \ Septic system Buildings & 1999 2005 N Y

Equipment/Equipment

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 137 of 195



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
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Release Sites
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Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1723 52-002(b) \ Septic system Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 1724 52-002(c) \ Septic system Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 1725 52-002(d) \ Septic system Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 1726 52-002(e) \ Septic system with 63-001(a) Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 1727 52-002(f) \ Septic system Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 1728 52-002(g) \ Septic system Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 1729 52-003(a) \ Waste treatment facility Buildings & 1999 2005 N N
Equipment/Other
Buildings
LANL 1730 52-003(b) \ Industrial Wasteline Buildings & 5/20/1992 Y Approved N
Equipment/Other
Buildings
LANL 1731 52-004 \ Evaporator Buildings & 5/20/1992 Y Approved N
Equipment/Equipment
LANL 1732 55-001 \ Cement plant Buildings & 5/20/1992 Y Approved N
Equipment/Other
Buildings
LANL 1733 55-002(a) \ Rad waste storage area Above Ground Material 5/20/1992 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1734 55-002(b) \ Rad waste storage area Above Ground Material 5/20/1992 Y Approved N
| Waste/Storage Yards
and Pads
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Site Summary Level:Los Alamos National Laboratory

Project ALOO9 / LANL Environmental Restoration

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Release Sites

Site RSF Change Description
Code ID Flag

LANL 1735 55-002(c) \ Container Storage Area
LANL 1736 55-003 \ Containment area

LANL 1737 55-004 \ Evaporator

LANL 1738 55-005 \ Filtration Unit

LANL 1739 55-006 \ Glass Breaker

LANL 1740 55-007 \ Thermal combustion unit
LANL 1741 55-008 \ Sumps and tanks

LANL 1742 55-009 \ Sumps and tanks

LANL 1743 55-010 \ Solvent spills

LANL 1744 55-011(a) \ Storm drain

LANL 1745 55-011(b) \ Storm drain

LANL 1746 55-011(c) \ Storm drain

LANL 1747 55-011(d) \ Storm drain

Class/Subclass Name

Above Ground Material
/ Waste/Storage Yards
and Pads

Miscellaneous/Other

Buildings &
Equipment/Equipment

Buildings &
Equipment/Equipment

Miscellaneous/Other
Miscellaneous/Other

Liquid Surface
Impoundments/Sumps

Liquid Surface
Impoundments/Sumps

Spills and
Leaks/Surface Spills

Surface and
Groundwater/Surface
Water

Surface and
Groundwater/Surface
Water

Surface and
Groundwater/Surface
Water

Surface and
Groundwater/Surface
Water

Planned Forecast Planned Forecast

Actual
Comp.
Date

6/13/1994

5/20/1992

5/20/1992

5/20/1992

5/20/1992
5/20/1992
5/20/1992

5/20/1992

6/13/1994

6/13/1994

6/13/1994

6/13/1994

6/13/1994

Comp. RAD
Status
Approved N
Approved
Approved
Approved N
Approved
Approved
Pending
Pending N
Approved N
Approved N
Approved N
Approved N
Approved N
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Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1748 55-011(e) \ Storm drain Surface and 6/13/1994 Y Approved N
Groundwater/Surface
Water
LANL 1749 55-012 \ Container storage area Above Ground Material 6/13/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1750 55-013(a) \ Storage area Above Ground Material 5/20/1992 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1751 55-013(b) \ Storage area Above Ground Material 5/20/1992 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1752 63-001(a) \ Septic system Buildings & 2005 1999 2005 N N
Equipment/Equipment
LANL 1753 63-001(b) \ Septic system Buildings & 2005 1999 2005 N N
Equipment/Equipment
LANL 1754 63-002 \ Container storage area Above Ground Material 6/13/1994 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1755 C-0-001 \ Guaje Canyon Surface and 2004 2004 N N
Groundwater/Sediments
LANL 1756 C-0-002 \ Rendija Canyon Surface and 2004 2004 N N
Groundwater/Sediments
LANL 1757 C-0-003 \ Barrancas Canyon Surface and 2004 2004 N N
Groundwater/Sediments
LANL 1762 C-0-008 \ Mortandad Canyon Surface and 2002 2002 N Y
Groundwater/Sediments
LANL 1764 C-0-010 \ Two Mile Canyon Surface and 2002 2002 N Y

Groundwater/Sediments
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Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1765 C-0-011\ Pajarito @gon Surface and 2002 2002 N Y
Groundwater/Sediments
LANL 1766 C-0-012 \ Three Mile Canyon Surface and 2002 2002 N Y
Groundwater/Sediments
LANL 1767 C-0-013 \ Potrillo Gayon Surface and 2004 2004 N Y
Groundwater/Sediments
LANL 1768 C-0-014 \ CaNn de Valle Surface and 2004 2004 N Y
Groundwater/Sediments
LANL 1769 C-0-015 \ Fence Canyon Surface and 2004 2004 N Y
Groundwater/Sediments
LANL 1770 C-0-016 \ Water Canyon Surface and 2004 2004 N Y
Groundwater/Sediments
LANL 1771 C-0-017 \ Indio Canyon Surface and 2002 2002 N Y
Groundwater/Sediments
LANL 1772 C-0-018 \ Ancho Canyon Surface and 2002 2002 N Y
Groundwater/Sediments
LANL 1774 C-35-001 \ Former UST site Miscellaneous/Other 6/13/1994 Y Approved N
LANL 1775 C-35-002 \ Former UST site Miscellaneous/Other 6/13/1994 Y Approved N
LANL 1776 C-35-003 \ Former UST site Miscellaneous/Other 6/13/1994 Y Approved N
LANL 1777 C-35-004 \ Operational release Spills and 6/13/1994 Y Approved N
Leaks/Surface Spills
LANL 1778 C-35-005 \ Operational release Spills and 5/20/1992 Y Approved N
Leaks/Surface Spills
LANL 1779 C-35-006 \ Operational release Spills and 5/20/1992 Y Approved N
Leaks/Surface Spills
LANL 1780 C-35-007 \ Soil contamination Spills and 9/30/1998 1998 N N

Leaks/Surface Spills
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status

LANL 1781 C-35-008 \ Leaking transformer Spills and 5/20/1992 Y Approved N
Leaks/Surface Spills

LANL 1782 C-4-001 \ Former Building Location Buildings & 6/13/1994 Y Approved N
Equipment/Other
Buildings

LANL 1783 C-41-001\ Sump Liquid Surface 6/4/1993 Y Approved N
Impoundments/Sumps

LANL 1784 C-41-002 \ Underground tank Tanks/Underground 6/4/1993 Y Approved N
Storage Tanks

LANL 1785 C-41-003 \ Underground tank Tanks/Underground 6/4/1993 Y Approved N
Storage Tanks

LANL 1786 C-41-004 \ Storm drains Surface and 2002 2002 N N
Groundwater/Surface
Water

LANL 1787 C-41-005 \ Underground tank Mystery tank Tanks/Underground 6/4/1993 Y Approved N
Storage Tanks

LANL 1788 C-5-001 \ Former Building Location Buildings & 6/13/1994 Y Approved N
Equipment/Other
Buildings

LANL 1789 C-52-001 \ Former transformer site Above Ground Material 6/13/1994 Y Approved N
/ Waste/Storage Yards
and Pads

LANL 1790 C-52-002 \ Former transformer site Above Ground Material 6/13/1994 Y Approved N
| Waste/Storage Yards
and Pads

LANL 1791 22-001 \ Building Buildings & 8/30/1993 Y Approved N
Equipment/Other
Buildings

LANL 1792 22-003(a) \ Satellite storage area Above Ground Material 8/30/1993 Y Approved N
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Operations/Field Office:Albuquerque
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Project ALOO9 / LANL Environmental Restoration

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Release Sites

Site RSF Change Description
Code ID Flag

LANL 1793 22-003(b) \ Satellite storage area
LANL 1794 22-003(c) \ Satellite storage area
LANL 1795 22-003(d) \ Satellite storage area
LANL 1796 22-003(e) \ Satellite storage area
LANL 1797 22-00%) \ Satellite storage area
LANL 1798 22-003(g) \ Satellite storage area
LANL 1799 22-010(a) \ Septic system

LANL 1800 22-010(b) \ Septic system

LANL 1801 22-011 \ Disposal pit

LANL 1802 22-012 \ Decontamination facility
LANL 1803 22-013\ Liquid waste treatment/storage

Class/Subclass Name

/ Waste/Storage Yards
and Pads

Above Ground Material
/ Waste/Storage Yards
and Pads

Above Ground Material
/ Waste/Storage Yards
and Pads

Above Ground Material
| Waste/Storage Yards
and Pads

Above Ground Material
| Waste/Storage Yards
and Pads

Above Ground Material
/ Waste/Storage Yards
and Pads

Above Ground Material
| Waste/Storage Yards
and Pads

Buildings &
Equipment/Equipment
Buildings &
Equipment/Equipment

/
Buildings &

Equipment/Other
Buildings

Tanks/Above Ground

Planned Forecast

Actual
Comp.
Date

8/30/1993

8/30/1993

8/30/1993

8/30/1993

8/30/1993

8/30/1993

9/29/1997

9/29/1997

8/30/1993

9/12/1997

8/30/1993

Comp. RAD
Status
Approved N
Approved N
Approved N
Approved N
Approved N
Approved N
Y
Y
Pending N
N
Approved N
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Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Storage Tanks
LANL 1804 22-014(a) \ Ind. or san. wastewater treat. Buildings & 1997 9/29/1997 1997 9/29/1997 N N
Equipment/Other
Buildings
LANL 1805 22-014(b) \ Sump Liquid Surface 1997 9/29/1997 1997 9/29/1997 N N
Impoundments/Sumps
LANL 1806 22-014(c) \ Unit (does Nt exist) Miscellaneous/Other 8/30/1993 Y Approved N
LANL 1807 22-015(a) \ Drain lines and dry wells / 1997 9/12/1997 1997 9/12/1997
LANL 1808 22-015(b) \ Sump and outfall Liquid Surface 1997 9/12/1997 1997 9/12/1997
Impoundments/Sumps
LANL 1809 22-015(c) \ Outfall Waste/Trenches / 9/30/1995 N Pending N
Outfalls
LANL 1810 22-015(d) \ Drain line and outfall Waste/Trenches / 1997 9/12/1997 1997 9/12/1997 N N
Outfalls
LANL 1811 22-015(e) \ Ind. or san. wastewater treat. Buildings & 1997 9/12/1997 1997 9/12/1997 N N
Equipment/Other
Buildings
LANL 1812 22-016 \ Septic system Buildings & 9/29/1997 1997 9/29/1997 N Y
Equipment/Equipment
LANL 1813 40-001(a) \ Septic system Buildings & 8/30/1993 Y Approved N
Equipment/Equipment
LANL 1814 40-001(b) \ Septic system Buildings & 2007 2007 N N
Equipment/Equipment
LANL 1815 40-001(c) \ Septic system Buildings & 2007 2007 N N
Equipment/Equipment
LANL 1816 40-002(a) \ Container storage area Above Ground Material 8/30/1993 Y Approved N

/ Waste/Storage Yards
and Pads
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Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1817 40-002(b) \ Container storage area Above Ground Material 8/30/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1818 40-002(c) \ Container storage area Above Ground Material 8/30/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1819 40-003(a) \ Firing site- (closure) Dispersed Surface 2007 2007 N N
Contamination/Firing
Ranges and Ordnance
LANL 1820 40-003(b) \ Burning area/open detonation Waste/Burn Pits 8/30/1993 Y Approved N
(closure)
LANL 1821 40-004 \ Oper. release Spills and 2006 2006 N N
Leaks/Surface Spills
LANL 1822 40-005 \ Sump Liquid Surface 1997 9/29/1997 1997 9/29/1997 N N
Impoundments/Sumps
LANL 1823 40-006(a) \ Firing site Dispersed Surface 2000 2004 N Y
Contamination/Firing
Ranges and Ordnance
LANL 1824 40-006(b) \ Firing site Dispersed Surface 2000 2004 N Y
Contamination/Firing
Ranges and Ordnance
LANL 1825 40-006(c) \ Firing site Dispersed Surface 2000 2004 N Y
Contamination/Firing
Ranges and Ordnance
LANL 1826 40-007(a) \ Storage area Above Ground Material 9/30/1998 2002 2002 9/30/1998 N N
| Waste/Storage Yards
and Pads
LANL 1827 40-007(b) \ Storage area Above Ground Material 9/30/1998 2002 2002 9/30/1998 N N
| Waste/Storage Yards
and Pads
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Release Sites
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Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1828 40-007(c) \ Storage area Above Ground Material 9/30/1998 2002 2002 9/30/1998 N N
/ Waste/Storage Yards
and Pads
LANL 1829 40-007(d) \ Storage area Above Ground Material 9/30/1998 2002 2002 9/30/1998 N N
| Waste/Storage Yards
and Pads
LANL 1830 40-007(e) \ Storage area Above Ground Material 9/30/1998 2002 2002 9/30/1998 N N
| Waste/Storage Yards
and Pads
LANL 1831 40-008 \ HE storage area decommissioned Above Ground Material 8/30/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1832 40-009 \ Landfill Waste/Landfills 2000 2004
LANL 1833 40-010 \ Surface disposal site Waste/Miscellaneous 2000 2004
Surface Debris
LANL 1834 49-001(a) \ Material disposal area (MDA AB)Vaste/Miscellaneous 2000 2004 N Y
(experimental shafts) Surface Debris
LANL 1835 49-001(b) \ Material disposal area (MDA ABJaste/Miscellaneous 2000 2004 N Y
(experimental shafts) Surface Debris
LANL 1836 49-001(c) \ Material disposal area (MDA AB)Vaste/Miscellaneous 2000 2004 N Y
(experimental shafts) Surface Debris
LANL 1837 49-001(d) \ Material disposal area (MDA ABWaste/Miscellaneous 2002 2002 N Y
(experimental shafts) Surface Debris
LANL 1838 49-001(e) \ Material disposal area (MDA ABlVaste/Miscellaneous 2002 2002 N Y
(experimental shafts) Surface Debris
LANL 1839 49-001(f) \ Material disposal area (MDA AB)NVaste/Miscellaneous 2002 2002 N Y
(experimental shafts) Surface Debris
LANL 1840 49-001(g) \ Material disposal area (MDA Waste/Miscellaneous 2002 2002 N Y
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Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
AB) (miscellaneous) Surface Debris
LANL 1841 49-002 \ Operational facility (Area 10 Buildings & 9/12/1997 1997 9/12/1997 N Y
underground chamber) Equipment/Other
Buildings
LANL 1842 49-003 \ Leach field (Area 11 Radchem andLiquid Surface 1997 9/12/1997 1997 9/12/1997 N Y
small shot area) Impoundments/Leach
Fields
LANL 1843 49-004 \ Burn site and landfill (Area 6) Waste/Landfills 9/12/1997 1997 9/12/1997 N N
LANL 1844 49-005(a) \ Landfill (east of Area 10) Waste/Landfills 9/12/1997 1997 9/12/1997 N N
LANL 1845 49-005(b) \ Landfill (Area 5) Waste/Landfills 9/12/1997 1997 9/12/1997 N N
LANL 1846 49-006 \ Sump (Area 5) Liquid Surface 9/12/1997 1997 9/12/1997 N N
Impoundments/Sumps
LANL 1847 49-007(a) \ Septic system (Area 6) Buildings & 9/24/1997 1997 9/24/1997 N N
Equipment/Equipment
LANL 1848 49-007(b) \ Septic system (HDT area) Buildings & 9/24/1997 1997 9/24/1997 N N
Equipment/Equipment
LANL 1849 49-008(a) \ Soil contamination (Area 5) Spills and 9/12/1997 1997 9/12/1997 N Y
Leaks/Surface Spills
LANL 1850 49-008(b) \ Soil contamination (Area 6) Spills and 9/12/1997 1997 9/12/1997 N Y
Leaks/Surface Spills
LANL 1851 49-008(c) \ Soil contamination (Area 11)  Spills and 9/12/1997 1997 9/12/1997 N Y
Leaks/Surface Spills
LANL 1852 49-008(d) \ Firing sites (Bottle House area) Spills and 1997 1997 1998 1998 N Y
soil contamination and underground chambé&eaks/Pipeline Leaks
LANL 1853 49-009 \ Underground tank (Nn-existent) Tanks/Underground 9/24/1997 1997 9/24/1997 N N
Storage Tanks
LANL 1854 50-001(a) \ Waste treatment facility Buildings & 2008 2008 N Y
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess.  Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Date Year Year Date Action Status
Equipment/Other
Buildings
LANL 1855 50-001(b) \ Waste lines and manholes Buildings & 2008 2008 N Y
Equipment/Other
Buildings
LANL 1856 50-002(a) \ Underground tanks Tanks/Underground 2008 2008 N Y
Storage Tanks
LANL 1857 50-002(b) \ Underground tank Tanks/Underground 2006 2006 N Y
Storage Tanks
LANL 1858 50-002(c) \ Underground tank Tanks/Underground 2006 2006 N Y
Storage Tanks
LANL 1859 50-002(d) \ Underground tank Tanks/Underground 2002 2000 N N
Storage Tanks
LANL 1860 50-003(a) \ Storage area Above Ground Material 9/30/1998 2002 2002 N Y
/ Waste/Storage Yards
and Pads
LANL 1861 50-003(b) \ Storage area Above Ground Material 5/20/1992 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1862 50-003(c) \ Storage area Above Ground Material 5/20/1992 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1863 50-003(d) \ Storage area Above Ground Material 5/20/1992 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1864 50-003(e) \ Storage area Above Ground Material 5/20/1992 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1865 50-004(a) \ Waste lines Buildings & 3/1/1996 Y Pending N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Equipment/Other
Buildings
LANL 1866 50-004(b) \ Underground tanks Tanks/Underground 2002 2002 N Y
Storage Tanks
LANL 1867 50-004(c) \ Waste lines Buildings & 3/1/1996 Y Pending N
Equipment/Other
Buildings
LANL 1868 50-005 \ Waste treatment facility Buildings & 5/20/1992 Y Approved N
Equipment/Other
Buildings
LANL 1869 50-006(a) \ Operational release Spills and 2004 2004 N Y
Leaks/Surface Spills
LANL 1870 50-006(b) \ Operational release Spills and 5/20/1992 Y Approved N
Leaks/Surface Spills
LANL 1871 50-006(c) \ Operational release Spills and 10/13/199 Y Pending N
Leaks/Surface Spills 5
LANL 1872 50-006(d) \ Effluent discharge Surface and 2004 2004 N Y
Groundwater/Surface
Water
LANL 1873 50-006(e) \ Aboveground tank Tanks/Above Ground 5/20/1992 Y Approved N
Storage Tanks
LANL 1874 50-007 \ Incinerator Buildings & 10/13/199 Y Pending N
Equipment/Equipment 5
LANL 1875 50-008 \ Reduction site Miscellaneous/Other 10/13/199 Y Pending N
5
LANL 1876 50-009 \ Material disposal area (MDA C) Waste/Miscellaneous 2002 2002 N Y
Surface Debris
LANL 1877 50-010 \ Decontamination facility Buildings & 1997 1997 2002 2002 N Y

Equipment/Other
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Buildings
LANL 1878 50-011(a) \ Septic system Buildings & 3/1/1996 Y Pending N
Equipment/Equipment
LANL 1879 50-011(b) \ Septic system Buildings & 9/15/1999 2002 2002 9/15/1999 Y Y
Equipment/Equipment
LANL 1880 51-001 \ Septic system Buildings & 1997 1997 2002 2002 N N
Equipment/Equipment
LANL 1881 51-002(a) \ Usage site (Environmental Miscellaneous/Other 2/27/1996 Y Approved N
Research Caisson)
LANL 1882 51-002(b) \ Usage site (Environmental Miscellaneous/Other 2/27/1996 Y Approved N
Research Caisson)
LANL 1883 54-001(a) \ Storage area surface Above Ground Material 2002 2002 N N
| Waste/Storage Yards
and Pads
LANL 1884 54-001(b) \ Storage area Above Ground Material 2002 2002 N N
/ Waste/Storage Yards
and Pads
LANL 1885 54-001(c) \ Storage area Above Ground Material 5/23/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1886 54-001(d) \ Storage area Above Ground Material 2002 2002 N N
| Waste/Storage Yards
and Pads
LANL 1887 54-001(e) \ Storage area Above Ground Material 2002 2002 N N
/ Waste/Storage Yards
and Pads
LANL 1888 54-001f) \ Storage area Above Ground Material 5/23/1993 Y Approved N

/ Waste/Storage Yards
and Pads
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1889 54-002 \ Storage area (gas cylinder storageAbove Ground Material 2002 2002 N N
area) / Waste/Storage Yards
and Pads
LANL 1890 54-004 \ Material disposal area (MDA H)  Waste/Miscellaneous 2002 2002 N Y
(except sh. 9) Surface Debris
LANL 1891 54-005 \ Material disposal area (MDA J) / 2002 2002 N Y
(Pits 1-5, Shafts 1-4)
LANL 1892 54-006 \ Material disposal area (MDA L) Waste/Miscellaneous 2002 2002 N Y
(All subsurface units such as Pit A, SI B,C,Burface Debris
Shafts 1-28, 29-34)
LANL 1893 54-007(a) \ Septic system (tank and seepadguildings & 2002 2002 N Y
trench) Equipment/Equipment
LANL 1894 54-007(b) \ Septic system Buildings & 5/23/1993 Y Pending N
Equipment/Equipment
LANL 1895 54-007(c) \ Septic system Buildings & 1997 1997 2002 2002 N N
Equipment/Equipment
LANL 1896 54-007(d) \ Septic system Buildings & 1997 1997 2002 2002 N N
Equipment/Equipment
LANL 1897 54-007(e) \ Septic system Buildings & 1997 1997 2002 2002 N N
Equipment/Equipment
LANL 1898 54-008 \ Underground tank Tanks/Underground 5/23/1993 Y Approved N
Storage Tanks
LANL 1899 54-009 \ Aboveground tanks (treatment tankgnks/Above Ground 2002 2002 N N
Storage Tanks
LANL 1900 54-010 \ Underground tank (supply wash- Tanks/Underground 5/23/1993 Y Approved N
water tank) Storage Tanks
LANL 1901 54-012(a) \ Reduction site (drum compactoiyliscellaneous/Other 2002 2002 N Y
LANL 1902 54-012(b) \ Reduction site Miscellaneous/Other 2002 2002 N N
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Data Source: EM CDB

Operations/Field Office:Albuquerque

Site Summary Level:Los Alamos National Laboratory

Project ALOO9 / LANL Environmental Restoration

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Release Sites

Site

Code

LANL

LANL

LANL

LANL

LANL

LANL

LANL

LANL

LANL

LANL

LANL

RSF Change Description

ID
1903

1904

1905

1906

1907

1908

1909

1910

1911

1912

1913

54-013(a) \ Decontamination facility (Nt
buildt)

54-013(b) \ Disposal Pit (MDA G) (truck
washing pit converted to Pit 19)

54-014(a) \ Storage shafts (MDA L) (Pb
stringer shafts)

54-014(b) \ Storage pit (MDA G) (Pit 9,
TRU waste)

Class/Subclass Name

Buildings &
Equipment/Other
Buildings

/

Above Ground Material
/ Waste/Storage Yards
and Pads

Above Ground Material
/ Waste/Storage Yards
and Pads

54-014(c) \ Storage shafts (MDA G) (shaftsAbove Ground Material

200-233)

54-014(d) \ Storage trenches A, B, C, D
(MDA G)

54-015(a) \ Storage area(active surface
corrosive inhibitor)

54-015(b) \ Storage area (TRU surface
storage)

54-015(c) \ Storage area, TRU Pad 1

54-015(d) \ Storage area, TRU Pad 2

54-015(e) \ Storage area, TRU Pad 3

| Waste/Storage Yards
and Pads

Waste/Trenches /
Outfalls

Above Ground Material
| Waste/Storage Yards
and Pads

Waste/Miscellaneous
Surface Debris

Above Ground Material
| Waste/Storage Yards
and Pads

Above Ground Material
| Waste/Storage Yards
and Pads

Above Ground Material
| Waste/Storage Yards
and Pads

Planned Forecast

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

Planned Forecast
Comp.
Year

Comp.
Year

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

Comp. RAD
Status

Approved N
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary LevelLos Alamos National Laboratory HQ ID: 0562
Project ALO09 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1914 54-015(f) \ Storage area, TRU Pad 4 Above Ground Material 2002 2002 N Y
/ Waste/Storage Yards
and Pads
LANL 1915 54-015(g) \ Storage area (Pb casks near shafiove Ground Material 5/23/1993 Y Approved N
4) | Waste/Storage Yards
and Pads
LANL 1916 54-015(h) \ Storage area (drums) Above Ground Material 5/23/1993 Y Pending N
| Waste/Storage Yards
and Pads
LANL 1917 54-015(i) \ Storage area- forklift battery Above Ground Material 5/23/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1918 54-015(j) \ Storage area (Dome #49, mixed Above Ground Material 2002 2002 N Y
waste sludge) / Waste/Storage Yards
and Pads
LANL 1919 54-015(k) \ Storage area (TRU waste moundpove Ground Material 2002 2002 N
| Waste/Storage Yards
and Pads
LANL 1920 54-016(a) \ Sump Liquid Surface 5/23/1993 Y Approved N
Impoundments/Sumps
LANL 1921 54-016(b) \ Sump Liquid Surface 2002 2002 N Y
Impoundments/Sumps
LANL 1922 54-017 \ Disposal pits 16,22 (MDA G) / 2002 2002 N Y
(active before 11/19/80)
LANL 1923 54-018 \ Disposal pits 27-33,35-37 (MDA G} 2002 2002 N Y
(active after 11/19/80)
LANL 1924 54-019 \ Disposal shafts (MDA G) (active Buildings & 2002 2002 N Y

before 11/19/80)

Equipment/Other
Buildings
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALO09 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1925 54-020 \ Disposal shafts (MDA G) (active Buildings & 2002 2002 N Y
after 11/19/80) Equipment/Other
Buildings
LANL 1926 54-021 \ Aboveground oil storage tanks (6) Above Ground Material 5/23/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1927 54-022 \ Transformer spill (PCB) Spills and 5/23/1993 Y Approved N
Leaks/Surface Spills
LANL 1928 57-001(a) \ Drilling mud pits / 5/23/1994 Y Approved N
LANL 1929 57-001(b) \ Drilling mud pits / 2002 2002 N N
LANL 1930 57-001(c) \ Drilling mud pits / 4/19/1996 Y Pending N
LANL 1931 57-002 \ Landfill Waste/Landfills 2002 2002 N N
LANL 1932 57-003 \ Storage area Above Ground Material 1998 1998 2002 2002 N N
| Waste/Storage Yards
and Pads
LANL 1933 57-004(a) \ Surface impoundment Waste/Miscellaneous 4/19/1996 Y Pending N
Surface Debris
LANL 1934 57-004(b) \ Surface impoundment Waste/Miscellaneous 2002 2002 N N
Surface Debris
LANL 1935 57-005 \ Pond filtration unit Buildings & 5/23/1994 Y Approved N
Equipment/Equipment
LANL 1936 57-006 \ Drum and Contents Fenton Hill  Miscellaneous/Other 9/30/1995 N Pending
LANL 1937 57-007 \ Leach Field Liquid Surface 4/19/1996 Pending
Impoundments/Leach
Fields
LANL 1938 6-001(a) \ Septic system Buildings & 9/29/1997 1997 9/29/1997 N Y

Equipment/Equipment
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1939 6-001(b) \ Septic system Buildings & 9/29/1997 1997 9/29/1997 N Y
Equipment/Equipment
LANL 1940 6-002 \ Septic system Buildings & 9/30/1998 2005 2005 9/30/1998 N N
Equipment/Equipment
LANL 1941 6-003(a) \ Firing site Dispersed Surface 9/29/1997 1997 9/29/1997 N Y

Contamination/Firing
Ranges and Ordnance

LANL 1942 6-003(b) \ Firing site Dispersed Surface 8/30/1993 Y Approved N
Contamination/Firing
Ranges and Ordnance

LANL 1943 6-003(c) \ Firing site Dispersed Surface 9/29/1997 1997 9/29/1997 N Y
Contamination/Firing
Ranges and Ordnance

LANL 1944 6-003(d) \ Firing site Dispersed Surface 2006 2006 N N
Contamination/Firing
Ranges and Ordnance

LANL 1945 6-003(e) \ Firing site Dispersed Surface 2006 2006 N N
Contamination/Firing
Ranges and Ordnance

LANL 1946 6-00%) \ Firing site Dispersed Surface 9/29/1997 1997 9/29/1997 N Y
Contamination/Firing
Ranges and Ordnance

LANL 1947 6-003(g) \ Firing site & building Dispersed Surface 9/29/1997 1997 9/29/1997 N N
Contamination/Firing
Ranges and Ordnance

LANL 1948 6-003(h) \ Firing site Dispersed Surface 2008 2008 N N
Contamination/Firing
Ranges and Ordnance

LANL 1949 6-004 \ Sump Liquid Surface 8/30/1993 Y Approved N
Impoundments/Sumps
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1950 6-005 \ Firing site (pit) Dispersed Surface 2001 2004 N Y
Contamination/Firing
Ranges and Ordnance
LANL 1951 6-006 \ Storage area Above Ground Material 2005 2005 N N
| Waste/Storage Yards
and Pads
LANL 1952 6-007(a) \ Material disposal area (MDA F) Waste/Miscellaneous 2001 2004 N Y
Surface Debris
LANL 1953 6-007(b) \ Landfill Waste/Landfills 2001 2004 N Y
LANL 1954 6-007(c) \ Landfill Waste/Landfills 2001 2004 N Y
LANL 1955 6-007(d) \ Landfill Waste/Landfills 2001 2004 N Y
LANL 1956 6-007(e) \ Landfill Waste/Landfills 2001 2004 N Y
LANL 1957 6-007f) \ Surface disposal Waste/Miscellaneous 9/30/1995 N Pending N
Surface Debris
LANL 1958 6-007(g) \ Building & surface disposal Waste/Miscellaneous 9/29/1997 1997 9/29/1997 N Y
Surface Debris
LANL 1959 6-008 \ Underground tank Tanks/Underground 9/29/1997 1997 9/29/1997 N Y
Storage Tanks
LANL 1960 69-001 \ Incinerator and assoc. equip. Buildings & 2002 2002 N N
Equipment/Equipment
LANL 1961 69-002(a) \ Septic system Buildings & 7123/1993 Y Approved N
Equipment/Equipment
LANL 1962 69-002(b) \ Septic system Buildings & 7123/1993 Y Approved N
Equipment/Equipment
LANL 1963 7-001(a) \ Firing site Dispersed Surface 9/29/1997 1997 9/29/1997 N N

Contamination/Firing
Ranges and Ordnance
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1964 7-001(b) \ Firing site Dispersed Surface 9/29/1997 1997 9/29/1997 N N
Contamination/Firing
Ranges and Ordnance
LANL 1965 7-001(c) \ Firing site Dispersed Surface 9/29/1997 1997 9/29/1997 N N
Contamination/Firing
Ranges and Ordnance
LANL 1966 7-001(d) \ Firing site Dispersed Surface 9/29/1997 1997 9/29/1997 N N
Contamination/Firing
Ranges and Ordnance
LANL 1967 8-001(a) \ Buildings Buildings & 2004 2004 N Y
Equipment/Other
Buildings
LANL 1968 8-001(b) \ Buildings Buildings & 2004 2004 N Y
Equipment/Other
Buildings
LANL 1969 8-002 \ Firing site Dispersed Surface 9/29/1997 1997 9/29/1997 N Y
Contamination/Firing
Ranges and Ordnance
LANL 1970 8-003(a) \ Septic system Buildings & 9/30/1995 N Pending N
Equipment/Equipment
LANL 1971 8-003(b) \ Septic system Buildings & 7/23/1993 Y Approved N
Equipment/Equipment
LANL 1972 8-003(c) \ Septic system Buildings & 7/23/1993 Y Approved N
Equipment/Equipment
LANL 1973 8-004(a) \ Floor drain Spills and 2004 2004 N Y
Leaks/Pipeline Leaks
LANL 1974 8-004(b) \ Drain line Buildings & 2004 2004 N Y
Equipment/Equipment
LANL 1975 8-004(c) \ Floor drain Spills and 2004 2004 N Y
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status

LANL 1976 8-004(d) \ Drain

LANL 1977 8-005 \ Container storage area

LANL 1978 8-006(a) \ Landfill (MDA Q)
LANL 1979 8-006(b) \ Landfill (duplicate of 8-006(a)
LANL 1980 8-007 \ Silver recovery unit

LANL 1981 8-008(a) \ Storage area

LANL 1982 8-008(b) \ Storage area

LANL 1983 8-008(c) \ Storage area

LANL 1984 8-008(d) \ Storage area

LANL 1985 8-009(a) \ Ind. or san. wastewater treat.

LANL 1986 8-009(b) \ Ind. or san. wastewater treat.

Leaks/Pipeline Leaks

Buildings &
Equipment/Equipment

Above Ground Material
/ Waste/Storage Yards
and Pads

Waste/Landfills
Waste/Landfills

Buildings &
Equipment/Other
Buildings

Above Ground Material
/ Waste/Storage Yards
and Pads

Above Ground Material
| Waste/Storage Yards
and Pads

Above Ground Material
| Waste/Storage Yards
and Pads

Above Ground Material
/ Waste/Storage Yards
and Pads

Buildings &
Equipment/Other
Buildings
Buildings &
Equipment/Other
Buildings

3/15/1996

9/30/1995

2004 2004
7/23/1993
7/23/1993

7/23/1993

7/23/1993

7/23/1993

7/23/1993

2004 2004

7/23/1993

Pending

Pending

Approved
Approved

Approved

Approved

Approved

Approved

Approved
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1987 8-009(c) \ Storm drain and outfall Waste/Trenches / 2006 2006 N N
Outfalls
LANL 1988 8-009(d) \ Ind. or san. wastewater treat.  Buildings & 3/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 1989 8-009(e) \ Ind. or san. wastewater treat. Buildings & 3/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 1990 8-009) \ Outfall Waste/Trenches / 2006 2006 N N
Outfalls
LANL 1991 8-010(a) \ Storage area Above Ground Material 7/23/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1992 8-010(b) \ Storage area Above Ground Material 7/23/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 1993 8-010(c) \ Storage area Above Ground Material 7123/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 1994 8-011(a) \ Underground tank Tanks/Underground 7/23/1993 Y Approved N
Storage Tanks
LANL 1995 8-011(b) \ Underground tank Tanks/Underground 7123/1993 Y Approved N
Storage Tanks
LANL 1996 9-001(a) \ Firing sites Dispersed Surface 7/23/1993 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 1997 9-001(b) \ Firing sites Dispersed Surface 7/23/1993 Y Pending N

Contamination/Firing
Ranges and Ordnance
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Release Sites
Planned Forecast Actual Planned Forecast Actual
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
LANL 1998 9-001(c) \ Firing sites Dispersed Surface 2004 2004 N Y
Contamination/Firing
Ranges and Ordnance
LANL 1999 9-001(d) \ Firing sites Dispersed Surface 7123/1993 Y Pending N
Contamination/Firing
Ranges and Ordnance
LANL 2000 9-002 \ Burn pit Waste/Burn Pits 9/30/1998 1998 1998 9/30/1998
LANL 2001 9-003(a) \ Settling tank Liquid Surface 2004 2004
Impoundments/Settling
and Separation Basins
LANL 2002 9-003(b) \ Settling tank Liquid Surface 2004 2004 N Y
Impoundments/Settling
and Separation Basins
LANL 2003 9-003(c) \ Electric manhole Buildings & 7123/1993 Y Approved N
Equipment/Other
Buildings
LANL 2004 9-003(d) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2005 9-003(e) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2006 9-008) \ Settling tank Liquid Surface 7/23/1993 Y Approved N
Impoundments/Settling
and Separation Basins
LANL 2007 9-003(g) \ Settling tank Liquid Surface 3/15/1996 Y Pending N
Impoundments/Settling
and Separation Basins
LANL 2008 9-003(h) \ Settling tank Liquid Surface 3/15/1996 Y Pending N

Impoundments/Settling
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Code ID Flag Year Year Date Year Year Date Action Status
and Separation Basins
LANL 2009 9-003(i) \ Settling tank Liquid Surface 3/15/1996 Y Pending N
Impoundments/Settling
and Separation Basins
LANL 2010 9-004(a) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2011 9-004(b) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2012 9-004(c) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2013 9-004(d) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2014 9-004(e) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2015 9-004f) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2016 9-004(g) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2017 9-004(h) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2018 9-004(i) \ Settling tank Liquid Surface 2004 2004 N N

Impoundments/Settling
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Code ID Flag Year Year Date Year Year Date Action Status
and Separation Basins
LANL 2019 9-004(j) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2020 9-004(k) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2021 9-004(1) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2022 9-004(m) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2023 9-004(n) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2024 9-004(0) \ Settling tank Liquid Surface 2004 2004 N N
Impoundments/Settling
and Separation Basins
LANL 2025 9-005(a) \ Septic system Buildings & 3/15/1996 Y Pending N
Equipment/Equipment
LANL 2026 9-005(b) \ Septic system Buildings & 7123/1993 Y Approved N
Equipment/Equipment
LANL 2027 9-005(c) \ Septic system Buildings & 7/23/1993 Y Approved N
Equipment/Equipment
LANL 2028 9-005(d) \ Septic system Buildings & 7/23/1993 Y Pending N
Equipment/Equipment
LANL 2029 9-005(e) \ Septic system Buildings & 7123/1993 Y Approved N

Equipment/Equipment
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Code ID Flag Year Year Date Year Year Date Action Status
LANL 2030 9-00%f) \ Septic system Buildings & 7/23/1993 Y Approved N
Equipment/Equipment
LANL 2031 9-005(g) \ Septic system Buildings & 7/23/1993 Y Pending N
Equipment/Equipment
LANL 2032 9-005(h) \ Septic system Buildings & 7123/1993 Y Approved N
Equipment/Equipment
LANL 2033 9-006 \ Septic system Buildings & 1997 1997 2006 2006 N Y
Equipment/Equipment
LANL 2034 9-007 \ Basket pit Liquid Surface 7/23/1993 Y Approved N
Impoundments/Evaporat
ion Ponds / Pits
LANL 2035 9-008(a) \ Surface impoundment Waste/Miscellaneous 7/23/1993 Y Approved N
Surface Debris
LANL 2036 9-008(b) \ Surface impoundment Waste/Miscellaneous 3/15/1996 Y Pending N
Surface Debris
LANL 2037 9-009 \ Surface impoundment Waste/Miscellaneous 3/15/1996 Y Pending N
Surface Debris
LANL 2038 9-010(a) \ Storage area Above Ground Material 9/15/1995 N Pending N
| Waste/Storage Yards
and Pads
LANL 2039 9-010(b) \ Storage area Above Ground Material 9/15/1995 N Pending N
/ Waste/Storage Yards
and Pads
LANL 2040 9-010(c) \ Storage area Above Ground Material 7123/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 2041 9-011(a) \ Storage area Above Ground Material 7/23/1993 Y Approved N
| Waste/Storage Yards
and Pads
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Release Sites
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Code ID Flag Year Year Date Year Year Date Action Status
LANL 2042 9-011(b) \ Storage area Above Ground Material 9/30/1998 1998 1998 9/30/1998 N N
/ Waste/Storage Yards
and Pads
LANL 2043 9-011(c) \ Storage area Above Ground Material 9/30/1998 1998 1998 N N
| Waste/Storage Yards
and Pads
LANL 2044 9-012 \ Disposal pit / 2006 2006 Y
LANL 2045 9-013 \ Material disposal area (MDA M)  Waste/Miscellaneous 9/30/1996 Pending Y
Surface Debris
LANL 2046 9-014 \ Firing site Dispersed Surface 2006 2006 N Y
Contamination/Firing
Ranges and Ordnance
LANL 2047 9-015 \ Manhole Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2048 9-016 \ Underground tank Tanks/Underground 7/23/1993 Y Approved N
Storage Tanks
LANL 2049 C-40-001 \ Usage site Miscellaneous/Other 8/30/1993 Approved N
LANL 2050 C-50-001 \ Transformer Buildings & 2002 2002 N
Equipment/Equipment
LANL 2051 C-51-001 \ Storage area Above Ground Material 2/27/1996 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 2052 C-51-002 \ Buildings Buildings & 2/27/1996 Y Approved N
Equipment/Other
Buildings
LANL 2053 C-6-001 \ Building Buildings & 2005 2005 N N
Equipment/Other
Buildings
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LANL 2054 C-6-003 \ Building Buildings & 9/30/1998 2005 2005 9/30/1998 N N
Equipment/Other
Buildings
LANL 2055 C-6-005 \ Building Buildings & 9/30/1998 2005 2005 9/30/1998 N N
Equipment/Other
Buildings
LANL 2056 C-6-006 \ Building Buildings & 9/30/1998 2005 2005 9/30/1998 N N
Equipment/Other
Buildings
LANL 2057 C-6-007 \ Building Buildings & 9/30/1998 2005 2005 9/30/1998 N N
Equipment/Other
Buildings
LANL 2058 C-6-008 \ Building Buildings & 9/30/1998 2005 2005 9/30/1998 N N
Equipment/Other
Buildings
LANL 2059 C-6-009 \ Building Buildings & 9/30/1998 2005 2005 9/30/1998 N N
Equipment/Other
Buildings
LANL 2060 C-6-010 \ Building Buildings & 9/30/1998 2005 2005 9/30/1998 N N
Equipment/Other
Buildings
LANL 2061 C-6-011\ Building Buildings & 9/30/1998 2004 2004 9/30/1998 N N
Equipment/Other
Buildings
LANL 2062 C-6-012 \ Building Buildings & 9/30/1998 2004 2004 9/30/1998 N N
Equipment/Other
Buildings
LANL 2063 C-6-013 \ Building Buildings & 9/30/1998 2004 2004 9/30/1998 N N
Equipment/Other
Buildings
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Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status

LANL 2064 C-6-014 \ Building Buildings & 9/30/1998 2004 2004 9/30/1998 N N
Equipment/Other
Buildings

LANL 2065 C-6-015 \ Building Buildings & 9/30/1998 2004 2004 9/30/1998 N N
Equipment/Other
Buildings

LANL 2066 C-6-016 \ Building Buildings & 9/30/1998 2004 2004 9/30/1998 N N
Equipment/Other
Buildings

LANL 2067 C-6-017 \ Building Buildings & 9/30/1998 2004 2004 9/30/1998 N N
Equipment/Other
Buildings

LANL 2068 C-6-018 \ Building Buildings & 9/30/1998 2004 2004 9/30/1998 N N
Equipment/Other
Buildings

LANL 2069 C-6-019 \ Building Buildings & 9/29/1997 1997 9/29/1997 N N
Equipment/Other
Buildings

LANL 2070 C-6-020 \ Building Buildings & 8/30/1993 Y Approved N
Equipment/Other
Buildings

LANL 2071 C-6-021 \ Building Buildings & 9/30/1998 2004 2004 9/30/1998 N N
Equipment/Other
Buildings

LANL 2072 C-8-001 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings

LANL 2073 C-8-002 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
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Code ID Flag Year Year Date Year Year Date Action Status
LANL 2074 C-8-003 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2075 C-8-004 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2076 C-8-005 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2077 C-8-006 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2078 C-8-007 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2079 C-8-008 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2080 C-8-009 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2081 C-8-010 \ Building Buildings & 3/15/1996 Y Pending N
Equipment/Other
Buildings
LANL 2082 C-8-011 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2083 C-8-012 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
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Code ID Flag Year Year Date Year Year Date Action Status
LANL 2084 C-8-013 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2085 C-8-014 \ Laboratory Buildings & 2004 2004 N N
Equipment/Other
Buildings
LANL 2086 C-8-015 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2087 C-8-016 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2088 C-8-017 \ Storage area Above Ground Material 7/23/1993 Y Approved N
/ Waste/Storage Yards
and Pads
LANL 2089 C-8-018 \ Storage area Above Ground Material 7123/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 2090 C-8-019 \ Storage area Above Ground Material 7123/1993 Y Approved N
| Waste/Storage Yards
and Pads
LANL 2091 C-8-020 \ Disposal area Waste/Miscellaneous 7/23/1993 Y Approved N
Surface Debris
LANL 2092 C-9-001 \ Soil contamination Spills and 9/30/1995 N Pending N
Leaks/Surface Spills
LANL 2093 C-9-002 \ Buildings Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2094 C-9-003 \ Buildings Buildings & 7/23/1993 Y Approved N

Equipment/Other
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Code ID Flag Year Year Date Year Year Date Action Status
Buildings
LANL 2095 C-9-004 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2096 C-9-005 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2097 C-9-006 \ Buildings Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2098 C-9-007 \ Building Buildings & 7/23/1993 Y Approved N
Equipment/Other
Buildings
LANL 2099 C-9-008 \ Underground tank Tanks/Underground 7/23/1993 Y Approved N
Storage Tanks
LANL 2100 C-9-009 \ Nn-intentional release Spills and 7/23/1993 Y Approved N
Leaks/Surface Spills
LANL 2101 C-9-010 \ Burn site Waste/Burn Pits 7/23/1993 Approved N
LANL 2102 C-9-011 \ Burn site Waste/Burn Pits 7/23/1993 1990 Y Approved
LANL 2116 C-0-042 \ tank (formerly part of 0-032) Spills and 4/30/1996 1996 N Pending
Leaks/Pipeline Leaks
LANL 2117 53-013 \ Soil Contamination -Lead storage Spills and 2002 2002 1996 N
site | Leaks/Surface Spills
LANL 2118 53-014 \ Soil Contamination -Lead storage Spills and 2006 9/29/1997 1996 N
site Il Leaks/Surface Spills
LANL 2119 C-2-001 \ Metal Nugget Pile Above Ground Material 1999 1999 1991 N
| Waste/Debris Piles
LANL 2120 46-004(e2) \ Outfall Waste/Trenches / 6/25/1996 1988 Y Pending
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Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Outfalls
LANL 2121 46-004(f2) \ Outfall Waste/Trenches / 6/25/1996 1988 Y Pending
Outfalls
LANL 2123 33-008(c) \ landfill / 2004 2004 1996 N
LANL 2130 7-003(c) \ Never existed / 9/30/1996 1996 Y Approved
LANL 2131 7-003(d) \ Never existed / 9/30/1996 1996 Y Approved
LANL 2134 16-033(k) \ Underground storage tank <100/ 2002 2002 1996 N
gallons
LANL 2135 C-0-043 \ Manhole (abandoned) / 1998 1997 9/12/1991P96 N
LANL 2148 C-16-075 Miscellaneous/Other 2004 2004 N
LANL 3002 C-6-020(A) \ Small Laboratory Bldg. / 1998 9/30/1998 1998 9/30/1998 N
LANL 3008 16-010(b) TA 16 / 2001 N
LANL 3009 16-016(c)-99 TA 16 / 2001 N
LANL 3010 00-019 TAO / 2001 N
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status
LANL 2111 TA-33-86 \ Tritium Fac Buildings & Non-Nuclear 1998 1999 1999 N N
Equipment\Other Facility
Buildings
LANL 2137 TA16-59 \ Magazine Buildings & Non-Nuclear 9/30/1995 9/29/1995 1992 N Pending N
Equipment\Other Facility
Buildings
LANL 2138 TA-16-101 \Guard Station ~ Buildings & Non-Nuclear 9/30/1996 9/29/1996 1992 N Pending N
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Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
Equipment\Other Facility
Buildings
LANL 2139 TA-16-27 \Storage Buildings & Non-Nuclear 1997 1998  9/30/199992 N N
Equipment\Other Facility
Buildings
LANL 2143 TA-35-4 \UST Buildings & Non-Nuclear 9/30/1996 9/29/1996 1992 N Pending N
Equipment\Other Facility
Buildings
LANL 2144 TA-35-5\UST Buildings & Non-Nuclear 9/30/1996 9/29/1996 1992 N Pending N
Equipment\Other Facility
Buildings
LANL 2145 TA-35-6 \UST Buildings & Non-Nuclear 9/30/1996 9/29/1996 1992 N Pending N
Equipment\Other Facility
Buildings
LANL 2146 TA-35-7 \ Filter Bldg Buildings & Non-Nuclear 9/18/1997 1992 N N
Equipment\Other Facility
Buildings
LANL 2147 TA-35-3 \Phase Separator PitBuildings & Non-Nuclear 9/18/1997 1992 N N
Equipment\Other Facility
Buildings
LANL 2154 TA16-61 \Magazine Buildings & Non-Nuclear 9/29/1995 N Pending N
Equipment\Other Facility
Buildings
LANL 2155 TA16-73 \Magazine Buildings & Non-Nuclear 9/29/1995 N Pending N
Equipment\Other Facility
Buildings
LANL 2156 TA16-75 \Explosives Shed  Buildings & Non-Nuclear 9/29/1995 N Pending N
Equipment\Other Facility
Buildings
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Project ALOO9 / LANL Environmental Restoration

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

LANL 2157 TA16-76 \Magazine Buildings & Non-Nuclear 9/29/1995 N Pending N
Equipment\Other Facility
Buildings

LANL 2158 TA16-77 \Magazine Buildings & Non-Nuclear 9/29/1995 N Pending N
Equipment\Other Facility
Buildings

LANL 2159 TA16-78 \Magazine Buildings & Non-Nuclear 9/29/1995 N Pending N
Equipment\Other Facility
Buildings

LANL 2160 TA16-79 \Magazine Buildings & Non-Nuclear 9/29/1995 N Pending N
Equipment\Other Facility
Buildings

LANL 2161 TA16-80 \Magazine Buildings & Non-Nuclear 9/29/1995 N Pending N
Equipment\Other Facility
Buildings

LANL 2162 TA-16-164 \HE Bldg Buildings & Non-Nuclear 9/29/1996 N Pending N
Equipment\Other Facility
Buildings

LANL 2163 TA-16-90 \HE Bldg Buildings & Non-Nuclear 9/29/1996 N Pending N
Equipment\Other Facility
Buildings

LANL 2164 TA-16-91 \HE Bldg Buildings & Non-Nuclear 9/29/1996 N Pending N
Equipment\Other Facility
Buildings

LANL 2165 TA-16-92 \HE Bldg Buildings & Non-Nuclear 9/29/1996 N Pending N
Equipment\Other Facility
Buildings

LANL 2166 TA-16-93 \HE Bldg Buildings & Non-Nuclear 9/29/1996 N Pending N
Equipment\Other Facility
Buildings
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Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
LANL 2167 TA-16-99 \HE Bldg Buildings & Non-Nuclear 9/29/1996 N Pending N
Equipment\Other Facility
Buildings
LANL 2171 TA-16-519 \V-Site Process BldRyildings & Non-Nuclear 2007 N N
Equipment\Other Facility
Buildings
LANL 2172 TA-16-515 \V-Site Process BldRyildings & Non-Nuclear 2007 N N
Equipment\Other Facility
Buildings
LANL 2173 TA-16-516 \V-Site Process BI®yildings & Non-Nuclear 2007 N N
Equipment\Other Facility
Buildings
LANL 2174 TA-16-517 \V-Site Process Bl&yildings & Non-Nuclear 2007 N N
Equipment\Other Facility
Buildings
LANL 2176 TA-16-520 \V-Site Process BldRpildings & Non-Nuclear 2007 N N
Equipment\Other Facility
Buildings
LANL 2178 TA-16-89 \HE Bldg Buildings & Non-Nuclear 9/29/1996 N Pending N
Equipment\Other Facility
Buildings
LANL 2179 TA-35-2 (S) \Underground  Buildings & Non-Nuclear 9/29/1996 N Pending N
Ducts Equipment\Other Facility
Buildings
LANL 2219 TA-3-35\ Press Bldg.; Met/TBD 2007
LANL 2220 TA-16-10 \ Warehouse; \ 1998 9/30/1998
Frame/8136
LANL 2221 TA-16-1451 \ Guard Station; Above Ground MateriaNon-Nuclear 9/30/1994 N N
Reinf Conc/187 | Waste\Debris Piles  Facility
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Operations/Field Office:Albuquerque

Site Summary Level:Los Alamos National Laboratory

Project ALOO9 / LANL Environmental Restoration

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Facility Decommissioning

Site
Code

LANL

LANL
LANL
LANL

LANL

LANL

LANL
LANL

LANL

LANL
LANL
LANL
LANL
LANL

LANL

LANL

RSF Change Description Class/Subclass Hazard
ID Flag
2222 TA-2-2 \ Omega West ReactoBuildings & Non-Nuclear
21308 Equipment\Other Facility
Buildings
2223 TA-2-4 \ Storage Building; 531
2224 TA-2-19 \ Gas Line House; TBD
2225 TA-2-21\ Z Waterline Valve \
House C106413/61
2226 TA-2-30 \ Beam Trap Above Ground MateriaNon-Nuclear
/ Waste\Debris Piles  Facility
2227 TA-2-32 \ Underground \
Chamber
2228 TA-2-35 \ Drainage Basin \
2229 TA-2-37 \ Rock Catcher 02- \
0037
2230 TA-2-44\ Cooling System  \
Building
2231 TA-2-46 \ Surge Tank \
2232 TA-2-47 \ Manhole \
2233 TA-2-50 \ Storage Building \
2234 TA-2-53\ Cont. Waste Pit  \
2235 TA-2-57 \ Z Valve House \
C113800
2236 TA-2-58 \ Stack Monitor Bldg Above Ground MateriaNon-Nuclear
| Waste\Debris Piles  Facility
2237 TA-2-63 \ Boiler House \

Plan. Fore. Actual Plan. Fore. Actual Plan.
Assess. Assess. Assess. Deac. Deac. Deac. Comp
Year Year Date Year Year Date Year

2002

2007
2007
2007

2007

2007

2007
2007

2007

2007
2007
2007
2007
2007

2007

2007

Fore.
. Comp.
Year

2002

2007
2007
2007

2007

2007

2007
2007

2007

2007
2007
2007
2007
2007

2007

2007

Actual
Comp. Acc. No Comp. RAD
Date Year Action Status

N N

z2 2 2 Z2 Z
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Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
LANL 2238 TA-2-69 \ Guard Station #316\ 2007 2007 N
LANL 2239 TA-3-2137\ Z Metal Shed  Above Ground MateriaNon-Nuclear 2002 9/30/1998 N N
| Waste\Debris Piles  Facility
LANL 2240 TA-6-1 \ Storage Bldg; \ 2007 2002 N
Wood/1610
LANL 2241 TA-6-2 \ Compressor Bldg; \ 2008 2002 N
Wood/76
LANL 2242 TA-6-3 \ Fabrication Bldg;  \ 2008 2002 N
Wood/557
LANL 2243 TA-6-5 \ Storage Bldg; \ 2008 2002 N
Wood/300
LANL 2244 TA-6-6 \ Storage Bldg; \ 2008 2002 N
Wood/2285
LANL 2245 TA-6-7 \ Storage Bldg; Reinf \ 2008 2002 N
Conc/228
LANL 2246 TA-6-8 \ Lab Bldg; Reinf \ 2002 2002 N
Conc/682
LANL 2247 TA-6-9 \ Firing Chamger; Reirif 2008 2002 N
Conc/195
LANL 2248 TA-8-1\ Laboratory & Shop \ 2007 2002 N
Bldg; Reinf Conc/3330
LANL 2249 TA-8-2 \ Shop & Storage \ 2002 2002 N
Building; Reinf Conc/408
LANL 2250 TA-8-3 \ Laboratory Building; \ 2002 2002 N
Reinf Conc/602
LANL 2251 TA-15-8 \ Storage Building; \ 2008 2002 N

Wood/324
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

LANL 2252 TA-15-9 \ Firing Bunker; Reinf\ 2008 2002 N
Conc/297

LANL 2253 TA-15-22 \ Storage Building; \ 2008 2002 N
Reinf Conc/310

LANL 2254 TA-15-27 \ Control Building; \ 2008 2002 N
Wood/560

LANL 2255 TA-15-44 \ Control Building; Above Ground MateriaNon-Nuclear 2008 2002 N N
Reinf Conc/508 / Waste\Debris Piles  Facility

LANL 2256 TA-15-138 \ Control & Blast \ 2008 2002 N
Protection;Bunker/100

LANL 2257 TA-15-141\ Blast Protection Above Ground MateriaNon-Nuclear 2008 2002 N N
Bldg; Conc Msry Blk/140 | Waste\Debris Piles  Facility

LANL 2258 TA-15-213 \ Platform; \ 2008 2002 N
Wood/624

LANL 2259 TA-16-280 \ Inspection Bldg; Above Ground MateriaNon-Nuclear 2007 N N
Conc/5423 / Waste\Debris Piles  Facility

LANL 2260 TA-16-285 \ Equipment Above Ground MateriaNon-Nuclear 2007 N N
Storage Bldg; Conc/3928 | Waste\Debris Piles  Facility

LANL 2261 TA-16-380 \ HE "Power" \ 2007 N
Inspection Bldg.

LANL 2262 TA-22-1\ Loading Building \ 2002 2002

LANL 2263 TA-22-25\ Processing \ 2002 2002
Building; TBD

LANL 2264 TA-33-1\ Storage Building; \ 2002 2002 N
Wood/450

LANL 2265 TA-33-2 \ Storage Building; 430 2002 2002

LANL 2266 TA-33-24\ Storage Building; \ 2002 2002
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Data Source: EM CDB
Operations/Field Office:Albuquerque
Site Summary Level:Los Alamos National Laboratory

Project ALOO9 / LANL Environmental Restoration

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Facility Decommissioning

Site  RSF Change Description Class/Subclass Hazard
Code ID Flag
1046
LANL 2267 TA-33-26 \ Storage Building; \
Reinf Conc/161
LANL 2268 TA-33-88 \ Storage Building; \
Reinf Conc/247
LANL 2269 TA-33-89 \ Storage Building; \
Reinf Conc/208
LANL 2270 TA-40-43 \ Storage Building; \
Reinf Conc/216
LANL 2271 TA-46-161 \ Accelerator Vault\
Building; 2541
LANL 2272 TA-49-23 \ Bottle House; Reinf
Conc/256
LANL 2273 TA-49-121\ Cable Building; \
Wood/377
LANL 2274 TA-53-3\ Lab Meson Facility; Above Ground MateriaNon-Nuclear
Stl Frame/316249 / Waste\Debris Piles  Facility
LANL 2275 TA-53-7 \ LANSCE/WNR \
Building; Conc Msry BIk/29102
LANL 2276 TA-53-8 \ Proton Storage Ring
Facility; Conc Msry BIk/9480
LANL 2277 TA-53-368 \ Pump Shed,; \
PreFab Mod/315
LANL 2278 TA-53-369 \ WNR Target Cell\
#4; Conc Msry BIk/315
LANL 2279 TA-61-16 \ Z Storage Building\

C112400; Wood/3420

Plan. Fore. Actual Plan. Fore. Actual Plan.
Assess. Assess. Assess. Deac. Deac. Deac. Comp
Year Year Date Year Year Date Year

2002

2002

2002

2002

2002

2002

2002

Fore.
. Comp.
Year

2002

2002

2002

2002

2007

2002

2002

2007

2007

2007

2007

2007

2002

Actual
Comp. Acc. No Comp. RAD
Date Year Action Status
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status

LANL 2281 TA-16-13 \ Auxillary to #70  \ 1998 9/30/1998 N

Storage Platform
LANL 3001 TA-16-63 \ Small Storage Bldg 1998 9/30/1998 N

Technology Needs

Site Need Code: AL-07-01-01-SC
Site Need Name:
Focus Area Work Package ID: SS-07
SCFA

Benefits (Cost, Risk Reduction, Both): Both

Focus Area:

Technologies

Enhanced Mobilization of Heavy Metals Using Sequential Extraction

Enhanced Mobilization of Heavy Metals Using Sequential Extraction

Focus Area Work Package:

Agree with Technology Link:

Cost Savings (in thousands of dollars)

High Explosives (HE) & Barium (Ba) Remediation Of Soils, Surface Water And Groundwater

Vadose Zone Treatment Systems
Y

Range of Estimate

In Situ Soil Flushing Technology for Mobilization, Extraction and Removal of Metals and Radionuclides

Remediation of HE Contaminated Soils

Related CCP Milestones

Related Waste Streams

00102: AG - LLW Soils/Sediments
01294: AL - HAZ Soils/Sediments
00100: AE - HAZ Soils/Sediments

447

High
Agree? Change?
Y N
Y N
Y N
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Technology Needs
Site Need Code: Al-07-01-02-SC
Site Need Name:  In-Situ Remediation of 25 Material Disposal Areas (MDAs)
Focus Area Work Package ID: SS-06 Focus Area Work Package:  Biological Treatment Systems
Focus Area: SCFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both): Both
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Alternative Landfill Cover
Viscous Liquid Barrier
In Situ Vitrification Bottoms-up
Innovative Grout (In Situ Stabilization)
In Situ Chemical Oxidation Using Potassium Permanganate
In Situ Containment and Stabilization of Buried Waste
In Situ Stabilization and Retrieval System
Long-Term Surface Barriers
Related CCP Milestones Related Waste Streams Agree? Change?
00102: AG - LLW Soils/Sediments Y N
00097: AA - LLW Soils/Residues Y N
01294: AL - HAZ Soils/Sediments Y N
01296: AN - HAZ Sludge/Residues Y N
01291: AF - HAZ Rubble Debris Y N
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Technology Needs

Site Need Code: Al-07-01-03-SC

Site Need Name:  Contamination Plumes in Soil and Tuff

Focus Area Work Package ID: SS-07 Focus Area Work Package: = Vadose Zone Treatment Systems

Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Hydrous Pyrolysis/Oxidation

Fenton’s Reagent

Related CCP Milestones Related Waste Streams Agree? Change?
01292: AJ - LLW Soils/Sediments Y N
01294: AL - HAZ Soils/Sediments Y N

Site Need Code: AL-07-01-15-SC

Site Need Name:  Cost-Effective Mechanism For Stabilization of Landfills

Focus Area Work Package ID: SS-04 Focus Area Work Package:  Long-Lived Caps

Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Alternative Landfill Cover
Innovative Grout (In Situ Stabilization)
Landfill Assessment and Monitoring System

In Situ Stabilization and Retrieval System
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Technology Needs
Related CCP Milestones Related Waste Streams Agree? Change?
00102: AG - LLW Soils/Sediments N
00097: AA - LLW Soils/Residues Y N
01294: AL - HAZ Soils/Sediments Y N
01296: AN - HAZ Sludge/Residues Y N
01291: AF - HAZ Rubble Debris Y N

Site Need Code: AL-08-01-16-SC

Site Need Name: Cost Effective Technologies for Addressing TRU in Soils and Sediments

Focus Area Work Package ID: SS-04 Focus Area Work Package:  Long-Lived Caps

Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Alternative Landfill Cover

Subsurface Barrier Emplacement

Innovative Grout (In Situ Stabilization)

Migration Barrier Covers for Mixed Waste Landfills
Permanent Isolation Barrier System

Permanent Isolation Barrier System

In Situ Stabilization and Retrieval System
Continuous Perimeter Containment Barrier System
Long-Term Surface Barriers

In Situ Soil Flushing Technology for Mobilization, Extraction and Removal of Metals and Radionuclides
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

00103: AH - TRU Soils/Sediments Y N

Site Need Code: AL-09-01-15-DD

Site Need Name:  Disposal & Recycle Technologies for Scrap Uranium Chips and Turnings

Focus Area Work Package ID: DD-12 Focus Area Work Package:  D&D of Weapons Components Fabrication Facilities
Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Site Need Code: AL-09-01-14-DD

Site Need Name:  Quantitation of Tritium in Concrete Ruble from D&D Projects

Focus Area Work Package ID: DD-01 Focus Area Work Package:  D&D of Tritium Contaminated Facilities

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Segmented Gate System

Segmented Gate System

Related CCP Milestones Related Waste Streams Agree? Change?
01298: AP - MLLW Rubble/Debris Y N
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Data Source: EM CDB Report Number:
Operations/Field Office:Albuquerque Print Date:

Site Summary Level:Los Alamos National Laboratory HQ ID:

Project ALOO9 / LANL Environmental Restoration

GEN-01b
3/9/2000
0562

Technology Needs

Site Need Code: AL-09-01-13-DD

Site Need Name:  On-Site Quantitation of Plutonium and Americium in Soil and Concrete Ruble from D&D Projects

Focus Area Work Package ID: DD-13 Focus Area Work Package:  Oversized Metallic TRU Waste Disposition

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Segmented Gate System

Segmented Gate System

Related CCP Milestones Related Waste Streams Agree? Change?
01298: AP - MLLW Rubble/Debris Y N

Site Need Code: AL-07-01-13-DD

Site Need Name: Decontamination of Difficult Access Interior Contamination

Focus Area Work Package ID: DD-13 Focus Area Work Package:  Oversized Metallic TRU Waste Disposition

Focus Area: DDFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

CORPEX Nuclear Decontamination Process
CORPEX Nuclear Decontamination Process
CORPEX Nuclear Decontamination Process
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Reactor Surface Contamination Stabilization
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Technology Needs
Reactor Surface Contamination Stabilization
Reactor Surface Contamination Stabilization
Related CCP Milestones Related Waste Streams Agree? Change?
00097: AA - LLW Soils/Residues Y N
00098: AB - LLW Rubble/Debris \% N

Site Need Code: AL-07-01-12-DD

Site Need Name: Decontaminate and Decommission Radioactively Contaminated Facilities

Focus Area Work Package ID: DD-13
Focus Area: DDFA

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Laser Surface Cleaning

Laser Surface Cleaning

Laser Decontamination and Recycle of Metals
Laser Decontamination and Recycle of Metals
Biodegradation of Concrete

Biodegradation of Concrete

2-D Linear Motion System

2-D Linear Motion System

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot

Focus Area Work Package:

Agree with Technology Link:

Oversized Metallic TRU Waste Disposition
N

Cost Savings (in thousands of dollars) Range of Estimate
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Technology Needs

Centrifugal Shot Blast System

Centrifugal Shot Blast System

ROTO PEEN Scaler and VAC PAC System
ROTO PEEN Scaler and VAC PAC System
Concrete Shaver

Concrete Shaver

Remotely Operated Scabbling

Remotely Operated Scabbling

Concrete Grinder

Concrete Grinder

Concrete Spaller

Concrete Spaller

Related CCP Milestones Related Waste Streams Agree? Change?
01298: AP - MLLW Rubble/Debris Y N
00098: AB - LLW Rubble/Debris Y N
01291: AF - HAZ Rubble Debris Y N

Site Need Code: AL-09-01-12-MW

Site Need Name: Decontamination and Volume Reduction of TRU and LLW Metals

Focus Area Work Package ID: DD-12 Focus Area Work Package: = D&D of Weapons Components Fabrication Facilities

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Technology Needs
Site Need Code: AL-09-01-01-SC
Site Need Name: Uranium, Metals and HE Remediation of Soils and Surface Waters at Firing Sites
Focus Area Work Package ID: SS-07 Focus Area Work Package: = Vadose Zone Treatment Systems
Focus Area: SCFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both): Both
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Delineating Contamination in Soils
Segmented Gate System
Related CCP Milestones Related Waste Streams Agree? Change?
01293: AK - MLLW Soils/Sediments Y N
01294: AL - HAZ Soils/Sediments Y N
Site Need Code: AL-09-01-11-MW
Site Need Name: Characterization of Equipment Potentially Contaminated with Alpha Emitting Transuranic (TRU) Radionuclides
Focus Area Work Package ID: DD-12 Focus Area Work Package: = D&D of Weapons Components Fabrication Facilities

Focus Area: DDFA Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both): Cost
Technologies Cost Savings (in thousands of dollars)

Range of Estimate
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Technology Needs

Site Need Code: AL-09-01-02-SC

Site Need Name:  Advanced Screening Technologies to Detect HE and Metals in Soils at Firing Sites.

Focus Area Work Package ID: SS-01 Focus Area Work Package:  Characterization, Monitoring, Modeling and Analysis
Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Related CCP Milestones Related Waste Streams Agree? Change?
01294: AL - HAZ Soils/Sediments Y N
01296: AN - HAZ Sludge/Residues Y N

Site Need Code: AL-09-01-03-SC

Site Need Name: Regulatory Approved Long Term Monitoring Techniques to Evaluate the Effectiveness of Material Disposal Area Engineered Covers

Focus Area Work Package ID: SS-04 Focus Area Work Package:  Long-Lived Caps

Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Barriers and Post-Closing Monitoring
Verification and Monitor System for Subsurface Barrier

Monitor for Demonstrating the Effectiveness of Barrier Installation and Long-term Performance using
Electrical Resistance Tomography
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Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01293: AK - MLLW Soils/Sediments Y N
00102: AG - LLW Soils/Sediments Y N
01294: AL - HAZ Soils/Sediments Y N

Site Need Code: AL-09-01-01-SC-S

Site Need Name:  Transport of HE and Metals in Fractured Rock and Surface Alluvial Systems

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Related CCP Milestones Related Waste Streams Agree? Change?
01294: AL - HAZ Soils/Sediments Y N
00100: AE - HAZ Soils/Sediments Y N

Site Need Code: AL-09-01-02-DD-S

Site Need Name:  Radiological Air Monitoring Needs for Current D&D / ER Operations

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate
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Data Source: EM CDB

Report Number:  GEN-01b

Operations/Field Office:Albuquerque Print Date: 3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Technology Needs
Site Need Code: AL-09-01-03-SC-S
Site Need Name:  Succession and Long-Term Performance of Landfill Covers
Focus Area Work Package ID: Focus Area Work Package:
Focus Area: Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both):
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Related CCP Milestones Related Waste Streams Agree? Change?

01293: AK - MLLW Soils/Sediments Y N

01292: AJ - LLW Soils/Sediments Y N

00102: AG - LLW Soils/Sediments Y N

01294: AL - HAZ Soils/Sediments Y N

00100: AE - HAZ Soils/Sediments Y N
Site Need Code: AL-09-01-04-DD-S
Site Need Name:  Methodology for Effective D&D of Large Environmental Sites
Focus Area Work Package ID: Focus Area Work Package:
Focus Area: Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both):
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Related CCP Milestones Related Waste Streams Agree? Change?

01298: AP - MLLW Rubble/Debris Y N

01291: AF - HAZ Rubble Debris Y N
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Technology Needs

Site Need Code: AL-09-01-05-SC-S

Site Need Name:  Decision Support Assistance for Remediation and Assessment Design

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Site Need Code: AL-09-01-06-SC-S

Site Need Name: Issue of Scale in Flow Prediction and Contaminant Remediation in Porous Media

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Related CCP Milestones Related Waste Streams Agree? Change?
01292: AJ - LLW Soils/Sediments N
00102: AG - LLW Soils/Sediments Y N
01294: AL - HAZ Soils/Sediments Y N
00100: AE - HAZ Soils/Sediments Y N
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Data Source: EM CDB
Operations/Field Office:Albuquerque
Site Summary Level:Los Alamos National Laboratory

Project ALOO9 / LANL Environmental Restoration

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Technology Needs

Site Need Code: AL-09-01-07-SC-S

Site Need Name:  Integration of Reactive Chemistry into Field-Scale Transport Models

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Site Need Code: AL-09-01-08-SC-S

Site Need Name: Differences Between Saturated and Unsaturated Systems

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Site Need Code: AL-09-01-09-SC-S

Site Need Name: Quantifying Uncertainty in Predictions of Remediation Performance

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars)

Range of Estimate
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Data Source: EM CDB
Operations/Field Office:Albuquerque
Site Summary Level:Los Alamos National Laboratory

Project ALOO9 / LANL Environmental Restoration

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Technology Needs

Site Need Code: AL-09-01-10-SC-S

Site Need Name:  Physics of Fracture Flow and Transport in the Vadose Zone

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Site Need Code: AL-09-01-11-SC-S

Site Need Name:  Water Fluxes and Solute Transport in Arid and Semiarid Environments

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars)

Range of Estimate

Site Need Code: AL-09-01-12-SC-S

Site Need Name:  Groundwater-Surface Water Interactions

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars)

Range of Estimate
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Data Source: EM CDB
Operations/Field Office:Albuquerque

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Los Alamos National Laboratory HQ ID: 0562
Project ALOO9 / LANL Environmental Restoration
Technology Needs
Site Need Code: AL-09-01-13-SC-S
Site Need Name: Low-Frequency Stress-Wave Stimulation for Enhanced Transport of NAPL Groundwater Contaminants
Focus Area Work Package ID: Focus Area Work Package:
Focus Area: Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both):
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Site Need Code: AL-09-01-14-SC-S
Site Need Name:  Vadose Zone Flux Rates
Focus Area Work Package ID: Focus Area Work Package:
Focus Area: Agree with Technology Link: Y
Benefits (Cost, Risk Reduction, Both):
Technologies Cost Savings (in thousands of dollars) Range of Estimate
Related CCP Milestones Related Waste Streams Agree? Change?
01293: AK - MLLW Soils/Sediments Y N
02394: LA-W921,24 - Lead Legacy Y N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Albuquerque Print Date:  3/9/2000
Site Summary Level:Los Alamos National Laboratory HQ ID: 0562

Project ALOO9 / LANL Environmental Restoration

Technology Needs

Site Need Code: AL-09-01-15-SC-S

Site Need Name:  Separation of Metals and Radionuclides from Uncontaminated Soils; Transport of Metals and Radionuclides in Sedimenteahiti@al8gstems

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Related CCP Milestones Related Waste Streams Agree? Change?
01293: AK - MLLW Soils/Sediments Y N
02394: LA-W921,24 - Lead Legacy Y N

Site Need Code: AL-09-01-16-Risk-S

Site Need Name: Extrapolation Bias and Uncertainty from using Biomarkers and Numerical Models to Predict Real Ecological Effects

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Technology Deployments
Deployment Year

Deployment Status Planned Forecast Actual Date

Dataset Name: FY 1999 Planning Data Page 194 of 195
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Albuquerque
Site Summary Level:Los Alamos National Laboratory

Project ALOO9 / LANL Environmental Restoration

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0562

Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name: In Situ Vitrification Bottoms-up

Potential Deployment 1999

Technology Name: Segmented Gate System

Potential Deployment 1999

Technology Name: Remediation of Uranium Contaminated Soils

Potential Deployment 2000

Technology Name: Alternative Landfill Cover Design

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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